
PQT.REP
AVTEX FIBERS flfiQNT ROYAL ;
FRONT ROYAL, WARREN COUNTY, VA.
CERCIA ENFQRCEMENT/REMOVAL/REMEDIAL ACTIONATTNtERD/OERR, GREGG CRYSTAL, CHARLES KLEEMANCC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: WEEK ENDING; SATURDAY 08/08/92.
A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON ANDHAZARD EVALUATION,
B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITESPECIFIC CONTRACT FOR DRUMS.
C. ENFORCEMENT ACTIVITIES CONTINUE PER
ADMINISTRATIVE ORDER (AO) TO FMC AND AVTEX (TRUSTEE).
D. TRUSTEE CONTINUES SITS MAINTENANCE.
E. REMOVAL COSTS TO (8/7/92) UNLESS SHOWN OTHERWISE

; ESTIMATED: CEILING:
EPA DIRECT........ v.v X91,806 195,000
EPA INDIRECT......... 332,559 340,000
TAT .............. ..V ?, Oil, 244 2,050,000
ERCS(OHM) . (04/07/92) * 7̂ 494,499 7,685,000
USCG(10/01/91)f..;..̂ V̂ 197,515 197,515TOTAL REMOVAL COSTS* *:;iO»227, 623 10,467,515

F. REMEDIAL COSTS *TO (8/1/92)ÛSTIMATED: CEILING:
EPA DIRECT. .. , ......V 68,224 100,000
EPA INDIRECT........ V-; 131,768 150,000
TAT.. -............;.. 715,200* 740,000
ERCS(OHM)... (4/28/92) 3*141,564* 3,180,000
ERCS(EHRT).. (1/22/92) 2,624,582* 2,728,840
SITE SPEC*, CONTRACT..- —— * 2,500,000
TOTAL. REMEDIAL COSTŜ : 6,701,338 9,398,840

v G. TOTAL. PROJECT COSTS *v 16,921,77,3 19,866,355
H. TOTAL UNALLOCATED FUNDS. ........ 889,620
I. TOTAL, PROJECT CEILIKG. . > _* ....... 20,755,975

J. * ld% STATE SHARE*., v^* 648,135 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING/ ESTIMATED At 20% OF EPA
AND TAT COSTS TO 12/11/91'" $131,149.
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L. ENFORCEMENT (106) COSTS 02/05/92 - 08/7/92 .

EPA....:........... 6,869
TAT................ 106,263

M. TOTAL ENFORCEMENT - $244,281

N. PERSONNEL ON^SCENE EPA...........00
ARCS• •••«• ••••01
TAT...........03

o. WEATHER: MOSTLY SUNNY, LOW TO HIGH 90's
II. ACTIONS TAKEN!

A. OSC ZENONff, OSC LAPSLEY, OSC DAW, RFM GROSS AND ORC
WALERS CONTINUED COORDINATION OF REMOVAL AND
ENFORCEMENT ACTIVITIES FROM REGIONAL OFFICES VIA
TELECOMS WITH ON SIT 2 PERSONNEL (TAT AND ARCS).

B. TAT CONTINUED ENFORCEMENT OVERSIGHT OF THIRD) PARTY
(REPETTO) ACTIVITIES AND MONITORING OF WWTP .
ACTIVITIES. TAT CONTINUED WEEKLY REMOVAL MONITORING OF
DRUMS STAGED ON-SITB PENDING AWARD OF SITE SPECIFIC
CONTRACT, AND COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT CONTINUES. TAT CONDUCTED
OVERSIGHT OF REPETTO CREW COLLECTING WATER SAMPLES AT
MANHOLE #3 07/28/92. TAT INSPECTED THE ON-SITE LEAKING i J
TRANSFORMERS WITH PELLISSIER(FMC), PLAUGER(ERM), -̂S
JUDD(AVTEX), AND KOEHLER(ARCS) 07/31/92 AND 08/07/92.

C. FMC/ERM RESUMED DISCHARGING TREATED WATER TO THE
SHENANDOAH RIVER 07/23/92. WATER LEVEL OF BASIN #1 WAS
ABOVE 2' FREEBOARD LIMIT (!'10") AS READ 8/3/92 DUE TO
ONE AFTERNOON, HEAVY RAIN. ALL OTHER BASINS WATER LEVEL
REMAINED BELOW THE 2' FREEBOARD LIMIT.

D.THIRD PARTY (REPETTO) ACTIVITIES REMAIN SUSPENDED
PENDING SUBMISSION OF ANALYTICAL RESULTS (FOR
ELECTRICAL CABLE WORKPLAN) AND OTHER WORKPLANS BY
REPETTa TO EPA FOR* REVIEW AND APPROVAL PER TERMS AND
CONDITIONS OF THB ADMINISTRATIVE ORDER. REPETTO ,
COMPLETED WATER SAMPLING AT MANHOLE i3 07/28/92 FOR
PCB, VOLATILE, SEMI-VOLATILE, TSS, pH, PRIORITY
POLLUTANT METALS, OIL AND GREASE, COD, ARSENIC, AND
ZINC. REPETTO CREW INTENDED TO REMOVE CABLES ABOVE
GROUND FROM THE WALL IN SPINNING ROOM, NEAR THE
MANHOLE *3, WHICH WERE NOT MENTIONED IN HIS WORK PLAN,
07/29/92. THE WORK WAS SUSPENDED AND OSC ZENONE WAS
CONTACTED BY TAT. OSC ZENONB CONFIRMED THAT JAH WAS
NOT TO PERFORM ANY WORK NOT AUTHORIZED IN THE
WORKPLAN. JAR REMOVED EQUIPMENT FROM SPINNING ROOM AND
LEFT SITE. <
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U
E. ONE SECURITY GUARD REPORTED SMELLING A STRONG
SULFUR LIKE ODOR AT 22:00 08/05/92 WHILE PATROLLING IN
THE VICINITY OF THE NCA 4 ACCESS WAY^iTHE INSTRUMENT
READ 15 PPM OF HYDROGEN SULFIDE IN THE DISCRETE
POCKETS ALONG THE ROAD*

III. FUTURE PLANS

A. SITE SPECIFIC CONTRACT!; FOR TfiD OF DRUMS IS PENDING.

B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
DAILY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO
PROVIDE ADMINISTRATIVE SUPPORT TO THE-OSC, INCLUDING
COMPILATION OF INFORMATION FOR THE OSC REPORT.

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. -'I •:,{:,.

D. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT-DAILY
POLREPS. '

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA*
POLREP.661

u
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. AVTEX FIBERS FRONT ROYAL ' \ J
FRONT ROYAL, WARREN COUNTY, VA. . ^̂ "̂

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: WEEK ENDING SATURDAY 08/22/92.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS.

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO (8/22/92) UNLESS SHOWN OTHERWISE
ESTIMATED: CEILING:

EPA DIRECT.........*. 192,211 195,000
EPA INDIRECT......... 333,283 340,000 v J
TAT ................. 2,014,237 2,050,000 >*-*
ERCS(OHM).(04/07/92). 7,494,499 7,685,000
USCG(10/01/91)....... 197,515 197,515
TOTAL REMOVAL COSTS.. 10,231,300 10,467,515

F. REMEDIAL COSTS TO (8/22/92)
ESTIMATED: CEILING:

EPA DIRECT........... 88,224 100,000
EPA INDIRECT......... 131,763 150,000
TAT.................. 715,200* 740,000
ERGS(OHM)...(4/23/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,532* 2,723,840
SITE SPEC. CONTRACT.. ™ * 2,500,000
TOTAL REMEDIAL COSTS. 6,701,333 9,393,840

G. TOTAL PROJECT COSTS.. 16,921,773 19,366,355
H. TOTAL UNALLOCATED FUNDS......... 839,620
I. TOTAL PROJECT CEILING........... 20,755,975

' . " ' . . ' . • ( - ' .
J. * 10% STATE SHARE.... 643,135 TBD
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K. ENFORCEMENT (106) COSTS RECOVERABLE ~$UT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 - $131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 08/22/92

EPA........,....<;., 7,388
TAT................ 119,849

M. TOTAL ENFORCEMENT « $258,386

N. PERSONNEL ON-SCENE EPA...........01
ARCS..........01
TAT...........02

0. WEATHER: CLOUDY/RAIN ABOUT ONE WEEK AND PARTLY
SUNNY FOR THE REST OF THE TIME, 70'S TO LOW 90'S

II. ACTIONS TAKEN: /

A. OSC ZENONE, OSC LAPSLEY, OSC DAW, RPM GROSS AND ORC
WALERS CONTINUED COORDINATION OF REMOVAL AND
ENFORCEMENT ACTIVITIES FROM REGIONAL OFFICES VIA
TELECOMS WITH ONSITE PERSONNEL (TAT AND ARCS) . 8/10/92
OSC ZENONE HAD AN ON-SITE MEETING WITH J. REPETTO
(JAR). TAT AND ARCS ATTENDED THE MEETING. OSC APPROVED
ONE WORK PLAN SUBMITTED BY REPETTO FOR REMOVAL OF TWO
TURBODYNE 1600 HORSEPOWER STEAM TURBINES (DOCKET NO.
III-92-30-DC) . TWO OTHER WORK PLANS HAD BEEN REVIEWED,
AND DEFICIENCIES PROVIDED IN WRITING TO REPETTO. THE
TWO WORK PLANS WERE: THE WORK PLAN . (SUBMITTED JULY 20,
1992) FOR ONE GENERAL ELECTRIC 3500KW STEAM TURBINE
WITH SWITCHGEAR, AND THE ADDENDUM *1 (AUGUST 3, 1992)
OF THE REVISED (JULY 13, 1992} WORK PLAN FOR REMOVING
ELECTRICAL CABLES. ON 08/11/92 OSC INSPECTED STAGED
DRUM CONDITIONS WITH TAT AND ARCS AND TASKED TAT TO
SUBMIT A LIST OF RAIN WATER AFFECTED DRUMS AND THEIR
LOCATIONS. ON 8/14/92 REPETTO REQUESTED AN AMENDMENT
TO THE ADMINISTRATIVE ORDER FOR 30-DAY EXTENSION TO
SUBMIT WORK PLANS. ON 8/18/92 OSC DISCUSSED REPETTO'S
REQUEST WITH REGIONAL MANAGEMENT. OSC ADVISED REPETTO
THAT EPA WAS CONSIDERING THE REQUEST AND INFORMED
REPETTC THAT HE SHOULD BE PREPARED TO SUBMIT THE WORK
PLANS OK OR BEFORE 9/16/92 PENDING AMENDMENT OF THE
ORDER. ON 08/21/92 OSC CONDITIONALLY APPROVED
REPETTO'S WORK PLAN FOR REMOVING ELECTRIC CABLES. VIA
TELECON OSC TASKED TAT TO REVIEW THE WORK SCHEDULE
SUBMITTED BY REPETTO AND INITIALIZE ALL THE CHANGES
AND COMMENTS. -V
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B. TAT CONTINUED ENFORCEMENT OVERSIGHT OF THIRD PARTY ~
(REPETTO) ACTIVITIES AND MONITORING OF WWTP "
ACTIVITIES. TAT CONTINUED WEEKLY REMOVAL MONITORING OF V J
DRUMS STAGED ON-SITE PENDING AWARD OF SITE SPECIFIC "̂̂
CONTRACT, AND COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT CONTINUES. TAT ATTENDED
OSC AND'JAR MEETING ON 03/10/92. TAT CONDUCTED
OVERSIGHT OF REPETTO CREWS' ACTIVITY ON REMOVING STEAM
TURBINES OFFSITE 08/12/92. TAT ESCORTED AN IDA GROUP
FROM FRONT ROYAL VISITING WWTP PUMP HOUSE AND THE
FILTER HOUSE ON SITE 08/16/92. TAT INSPECTED ALL THE
STAGED DRUMS FOR RAIN WATER EFFECTS ON 08/10, 12, 19
& 21/92. AN INSPECTION REPORT WAS SUBMITTED 8/21/92.
TASKED BY OSC, 08/21/92 TAT REVIEWED AND DRAFTED
TECHNICAL RECOMMENDATIONS ON REPETTO'S WORK SCHEDULE
SUBMITTED FOR ELECTRICAL CABLE REMOVAL* OSC INFORMED
REPETTO THAT NO WORK WOULD BE CONDUCTED UNLESS
TECHNICAL RECOMMENDATIONS WERE INCORPORATED INTO THE
WORK SCHEDULE. . - ^ " "

C. FMC/ERM CONTINUED DISCHARGING TREATED WATER TO THE
SHENANDOAH RIVER. ON 08/11/92 WWTP WAS TEMPORARILY
SHUT DOWN FOR 7 HOURS DUE TO SHORT OF HCL SUPPLY.
WATER LEVELS OF ALL THE BASINS REMAINED BELOW THE 2'
FREEBOARD LIMIT.

D.REPETTO CREW WORKED ON REMOVAL OF TWO STEAM TURBINES
LOCATED NEAR BAGHOUSE ON 08/12/92. TAT NOTICED THAT
REPETTO WAS WORKING WITHOUT STEELTOE SHOES. DURING THE
LOADING PROCESS OIL WAS LEAKING FROM ONE HYDRO
RESERVOIRS & FILTER SYSTEM UNIT. REPETTO USED DUCT
TAPE TO SEAL THE FLANGE. HOWEVER, OIL WAS STILL
DRIPPING FROM THE FLANGE AND FROM TWO OPEN TUBE HOLES
AT THE OTHER SIDE OF THE UNIT. NO FURTHER CLEAN-UP
ACTION WAS OBSERVED TO BE TAKEN BY REPETTO. THE
TURBINES WERE TRANSPORT OFFSITE BY 1800PM, 8/12/92. ON
08/14/92 REPETTO HANDED IN THE ANALYTICAL RESULTS OF
THE WATER SAMPLES TAKEN 7/23/92 AT MANHOLE #3. THE
RESULT SHOWED PC3 LEVEL BELOW 1 PPB. REPETTO
APPROACHED TAT FOR A COPY OF OHM'S WORK PLAN ON THE
DEMOLITION OF ACID RECLAIM ON 03/19/92. TAT INFORMED
REPETTO THAT A WRITTEN REQUEST TO OSC OR RPM FOR
APPROVAL WAS NEEDED BEFORE ANY DOCUMENTATION COULD BE
RELEASED* REPETTO SUBMITTED A WORK SCHEDULE FOR THE
CONDITIONALLY APPROVED WORK PLAN ON REMOVAL OF
ELECTRICAL CABLES ON 08/21/92.

E. A MEETING WAS HELD ON SITE 13:00PM, 8/20/92
REGARDING LIGHTS FOUND ON INSIDE ROOM /10 STAPLES. A
GROUP FROM IDA, FRONT ROYAL, VISITED PUMP HOUSE AND
FILTER HOUSE ON SITE 03/13/92.
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III.-.FUTURE P

A. SITE SPECIFIC CONTRACT FOR T&D OF DRUMS IS PENDING.

B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
DAILY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO
PROVIDE ADMINISTRATIVE SUPPORT TO THE osc, INCLUDING
COMPILATION OF INFORMATION FOR THE OSC REPORT.

C. OSCS TO ̂CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. .

D. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS.

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.662
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PQT.PFP 663
AVTEX FIBERS FRONT
FRONT ROYAL, WARREN COUNTY, VA. ) .
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION :
ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: WEEK ENDING SATURDAY 09/05/92.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS. , ' . ' . .

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE) .

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO (9/05/92) UNLESS SHOWN OTHERWISE
ESTIMATED: CEILING:

EPA DIRECT........... 192,271, 195,000
EPA INDIRECT.. ....... 333,396 340,000 I J
TAT ....... ....'....-:i.v 2,016,348 2,050,000 ^̂
ERCS (OHM). (04/07/92). 7,494,499 7,685,000
USCG(10/01/91).,.... . 197,515 197,515
TOTAL REMOVAL, COSTS.. 10,234,029 10,467,515

F. REMEDIAL COSTS TO (9/05/92)
. ESTIMATED: CEILING:

EPA DIRECT........... 88>224 100,000 . ' -
EPA INDIRECT......... 131,763 150,000
TAT............ ....;. 715,200* 740,000
ERCS(OHM) ... (4/23/92) 3,141,564* 3,130,000
ERCS (EHRT)..( 1/22/92) 2,624,582* 2,728,840
SITE SPEC. CONTRACT.. —— * 2,500,000
TOTAL REMEDIAL COSTS. 6,701,438 9,393,840

G. TOTAL i?ROJECT COSTS.. 16,935,467 19,866,355
H. TOTAL UNALLOCATElD FUNDS. ........ 889,620
I. TOTAL PROJECT CEILING c.......... 20,755,975 v ,

J. * 10% STATE SHARE.... 648,135 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 - $131,149.
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L. ENFORCEMENT (106) COSTS 02/05/92 J-T £9/05/92

EPA...............>/; 8,852
• , TAT....,,,..,,;....̂  140,532

M. TOTAL ENFORCEMENT - $280,533

N. PERSONNEL ON-SCENE vil EPA...........01
•'••; ARCS... .......01

. > , TvV- TAT...........02

0. WEATHER: MOSTLY SUNNY,•LOW 80'S TO MID 90'S

II. ACTIONS TAKEN: |'::-/ ;' ' . -'.r.-.̂  . r - ^ ' ' ' '
A. OSC ZENONE, OSC LAPSL2Y, OSC DAW, RPM GROSS AND ORC
WALERS CONTINUED COORDINATION OF REMOVAL, REMEDIAL AND
ENFORCEMENT ACTIVITIES FROM'REGIONAL OFFICES VIA
TELECOMS WITH ONSITE PERSONNEL (TAT AND ARCS) . OSC
ZENONE ON SITE 8/28 - 9/1/92.

8/28, 8/29, 8/30 OSC CONTINUED REVIEW OF'WORK
PLANS SUBMITTED BY REPETTO. THIS REVIEW WAS DONE IN
CONJUNCTION WITH INSPECTION OF ASSETS AND LOCATIONS.

MEETING HELD 8/31 WftTH QSC ZENONE; ARCS KOEHLER;
TATS WHITLOCK AND DAVE; AVTEX MINDY SCHRYVER AND JERRY
JUDD; AND THIRD PARTY REPETTO (JAR).

SCHRYVER ASKED ZENONE ABOUT THE STATUS OF THE
UNOPENED DRUMS WORK PLAN 'SUBMITTED BY AVTEX. ZENONE
INDICATED THAT ALL WORK .PLANS MUST BE IN CONFORMANCE
WITH TERMS AND CONDITIONS OF THE ORDER. EPA HAD
PREVIOUSLY PROVIDED SOME COMMENTS BACK TO AVTEX
CONCERNING THIS WORK PLAN. ZENONE GRANTED AN EXTENSION
TO JAR TO REMOVE ELECTRICAL CABLE BY 9/4/92. ZENONE
PROVIDED WRITTEN DEFICIENCIES TO JAR CONCERNING WORK
PLANS FOR "ACID BATHEQUIPMENT" AND "CLEAN ASSETS
REMOVAL". UH;:

MEETING HELD 9/1 WITH OSC ZENONE, CAM ZARROLLI -
Z&A, JOE REPETTO, ARCS KOEHLER, AND TATS WHITLOCK AND
DAVE. ^v ;

ZARROLLI EXPRESSED HIS CONCERNS ABOUT
DEFICIENCIES. ZENONE EXPLAINED THAT ASSETS CANNOT BE
GROUPED TOGETHER UNDER ONE WOFtK PLAN SINCE THESE
ASSETS MAY BE LOCATED IN TOTALLY DIFFERENT AREAS OF
THE PLANT WHICH RAISES 'COMPLETELY DIFFERENT HEALTH &
SAFETY, DECONTAMINATION, ACCESS AND REMOVAL ISSUES.

B. TAT CONTINUED ENFORCEMENT OVERSIGHT OF THIRD PARTY
(REPETTO) ACTIVITIES AND MONITORING OF WWTP
ACTIVITIES. TAT CONTINUED WEEKLY REMOVAL MONITORING OF
DRUMS STAGED ON-SITE P|3«)ING AWARD OF SITE SPECIFIC
CONTRACT. COMPILATION OF tNFORMATION FOR THE
PREPARATION OF THE OSC REPORT CONTINUES. TAT ATTENDED
MEETINGS ON 08/31/92 AND 9/1/92. TAT CONDUCTED
OVERSIGHT OF REPETTO CREW REMOVING COPPER ELECTRICAL
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CABLE DURING WEEKS ENDING 8/29 AND 9/5/92. TAT
REVIEWED WORK PLAN SUBMITTED BY REPETTO DATED 8/10/92 ^>
COVERING VISCOSE MANUFACTURING AREA -ASSETS., \ J

C, FMC/ERM CONTINUED DISCHARGING TREATED WATER TO THE ' '
SHENANDOAH RIVER. WATER LEVELS OF ALL THE BASINS
REMAINED BELOW THE 2' FREEBOARD LIMIT. ' • . '<' . ' ' ' ' -\ ' "~ ' • ' ' .
D.REPETTO CREW WORKED ON REMOVAL OF ELECTRICAL CABLE
WEEKS ENDING 8/29 AND 9/5/92. WATER THAT WAS STORED IN
TANKS NEAR MANHOLE /2 WAS PUMPED INTO SEWER SYSTEM
AFTER ANALYTICAL RESULTS SHOWED IT TO BE FREE OF '
CONTAMINANTS. OTHER ACCUMULATED WATER IN MANHOLES WAS
LIKEWISE PUMPED TO TANKS AND THEN TO SEWER SYSTEM. '
"LIVE" CABLES WERE MARKED AS SUCH AND "DEAD" CABLES
WERE CUT AND PULLED. •". '- - , .

WEEK ENDING 3/29 - WATER WAS PUMPED FROM MANHOLES
/1A, #2,.AND #3 INTO SEWER SYSTEM. ELECTRICIAN WAS ON
SITE TO TEST CABLES AND MARK THE ONES WHICH WERE LIVE.
REPETTO CREW CUT CABLES IN MANHOLES *1, #1A, *2, AND
#3. CREW ALSO CUT CABLES IN SPINNING BUILDING LOOSE
FROM CABLE TRAYS. 3 250' CABLES WERE PULLED FROM THE
TRAYS. 7 CABLES PULLED FROM IN BETWEEN MANHOLES /I
AND *1A. 7 CABLES PULLED FROM IN BETWEEN MANHOLES /1A
AND #2. 7 CABLES PULLED FROM IN BETWEEN MANHOLES #2
AND #3.

WEEK ENDING 9/5-7 250' CABLES PULLED FROM
BETWEEN MANHOLES #2 AND #3 WERE SPOOLED AND SHIPPED - ' •
OFF SITE. 4 SHORT SECTIONS OP CABLE WERE PULLED FROM
MANHOLE #1 BACK TO SUBSTATION USING FORK TRUCK, AFTER
THEY HAD BEEN CUT ON BOTH ENDS. A FIFTH SECTION OF
CABLE WAS ATTEMPTED TO BE PULLED BUT FAILED
UNSUCCESSFULLY. 3 SHORT SECTIONS OF CABLE WERE PULLED
FROM MANHOLE #3 UP TO TRANSFORMERS INSIDE BUILDING .
USING BOBCAT. 4 OTHER SECTIONS WERE ATTEMPTED TO BE
PULLED BUT FAILED UNSUCCESSFULLY AFTER SSO JERRY JUtiD
DEEMED THE WORK TOO DANGEROUS. THE CREW HAD VERY
LIMITED LIGHTING, ATTEMPTED INITIALLY TO USE AN
ALUMINUM LADDER (CONDUCTOR OF ELECTRICITY), AND WERE
HANDLING THE LIVE CABLES MUCH TOO OFTEN. REPETTO MADE
THE DECISION TO TAKE WHAT THEY HAD PULLED AND LEAVE
THE REST.

O.'
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III. FUTURE PLANS ;I,: ; £t^

A. SITE SPECIFIC CONTRACT FOR T&D OF DRUMS IS PENDING.

B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
DAILY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO
PROVIDE ADMINISTRATIVE SUPPORT TO THE OSC, INCLUDING
COMPILATION OF INFORMATION FOR THE OSC REPORT.

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND/REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL,1 EPA-HQ, STATE AND LOCAL
OFFICIALS. . v .. •>'//,<

D. OSC TO CONDUCT BRIEFING AND SITE TOUR FOR VADWM
OFFICIALS ON 9/29/92. v

E. POLREPS TO CONTINUE TO fe£ DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILYPOLREPS. : " ;

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.663

u
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POT.HEP 664
AVTEX FIBERS FRONT ROYAL
FRONT ROYAL, WARREN COUNTY, VA.
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN:ERp/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS

I. SITUATION: WEEK ENDING SATURDAY 09/19/92.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS.

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE). .

D. TRUSTEE CONTINUES SITE MAINTENANCE. ,

E. REMOVAL COSTS TO (9/19/92) UNLESS SHOWN OTHERWISE
ESTIMATED: , CEILING:

EPA DIRECT,,,,,...... 192,271 195,000
EPA INDIRECT......... 333,396 340,000
TAT ................. 2,013,833 2,050,000
ERCS(OHM). (04/07/92). 7,494,499 7,685,000
USCG(10/01/91) ..,.,,. 197,515 197,515
TOTAL REMOVAL COSTS. . 10,236,514 10,467,515

F. REMEDIAL COSTS TO (9/19/92)
ESTIMATED: CEILING:

EPA DIRECT......... .. 88,224 100,000
EPA INDIRECT......... 131,768 150,000
TAT.................. 715,200* 740,000
ERCS (OHM)... (4/23/92) 3,141,564* 3,180,000
ERCS (EHRT).. (1/22/92) 2,624,582* 2,728,840
SITE SPEC. CONTRACT.. —— * 2,500,000
TOTAL REMEDIAL COSTS. 6,701,438 9,398,840

G. TOTAL PROJECT COSTS.. 16,937,952 19,866,355
H. TOTAL UNALLOCATED FUNDS..... .... 889,620
I. TOTAL PROJECT CEILING........... 20,755,975

J. * 10% STATE SHARE.... 648,135 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NQT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 - $131,149.
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L. ENFORCEMENT (106) COSTS 02/05/92 *'0̂ 9/19/92

EPA.*...........,., J 8,852
TAT..............>.; 156,499

M. TOTAL ENFORCEMENT * $296,032

N. PERSONNEL ON-SCENE -.;; EPA. ......*....01
- i - ARCS*..*......01

1 TAT...........02
".."' , " • • - ' ' ' • • ' . ' J ~ -

0. WEATHER: MOSTLY SUNNY, IX>W 70'S TO MID 80'S

II. ACTIONS TAKEN: >;;"- . J

A, OSC ZENONE, OSC LAPSfcEY, OSC DAW, RPM GROSS AND ORC
WALERS CONTINUED COORDINATION OF REMOVAL, REMEDIAL AND
ENFORCEMENT ACTIVITIES FROM REGIONAL OFFICES VIA
TELECOMS WITH ONSITE PERSONNEL (TAT AND ARCS).

9/14/92S OSC INFORMED VIA TELECON THAT TRUSTEE
WAS IN PROCESS OF DETERMINING PLAN OF ACTION AND COSTS
TO ADDRESS LEAKING PCB TRANSFORMERS.

9/16/92: DUE DATE FOR REPETTO TO SUBMIT WORK
PLANS PASSED WITH NO WORK PLANS SUBMITTED.

B. TAT CONTINUED ENFORCEMENT OVERSIGHT OF THIRD PARTY
(REPETTO) ACTIVITIES AND MONITORING OF WWTP -
ACTIVITIES. TAT CONTINUED WEEKLY REMOVAL MONITORING OF
DRUMS STAGED ON-SITE PENDING AWARD OF SITE SPECIFIC
CONTRACT. COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT CONTINUES. TAT CONTINUED
REVIEWING WORK PLAN SUBMITTED BY REPETTO DATED 8/10/92
COVERING VISCOSE MANUFACTURING AREA ASSETS. TAT
COMPILED INFORMATION FOR OSC BRIEFING WITH VADWM
SCHEDULED FOR 9/29/92.

C. FMC/ERM CONTINUED DISCHARGING TREATED WATER TO THE
SHENANDOAH RIVER. WWTP WAS SHUT DOWN 9/9 - 9/10/92 DUE
TO A HEALTH & SAFETY TRAINING CONDUCTED ON SITE FOR
ERM EMPLOYEES. PLANT WAS RESTARTED MORNING OF 9/11/92.
WATER LEVELS OF ALL THE BASINS REMAINED BELOW THE 2' ,
FREEBOARD LIMIT. : rj-^

D.REPETTO CREW NOT ON SITE SINCE COMPLETING REMOVAL OF
ELECTRICAL CABLE ON 9/3V02.
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Ill, FUTURE PLANS

A. SITE SPECIFIC CONTRACT FOR T&D OF DRUMS IS PENDING.

B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
DAILY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO
PROVIDE ADMINISTRATIVE SUPPORT TO THE OSC, INCLUDING
COMPItATION OF INFORMATION FOR THE 6SJ2 REPORT.

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. '

D. OSC TO CONDUCT BRIEFING AND SITS TOUfc FOR VADWM
OFFICIALS ON 9/29/92.

E. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS.

VINCE ZENONB, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.664
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POLRSP 665
AVTBX FrtgPg rgQMT ROYAL
FRONT ROYAL, WARREN COUNTY, VA. .
CIRCLX INFORCEMENT/REHOVAL/REMEDIAL ACTION
ATTWlERD/OERR, CRECG CRYSTAL, CHARLZS KLEEHAN
CCiBONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATIOKt WEEK ENDING SATURDAY 10/31/92.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. ;
B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS.
C* ENFORCEMENT ACTIVITIES CONTINUE PER
ADMINISTRATIVE ORDER (AO) TO FMC AND AVTEX
(TRUSTEE).
0. TRUSTEE CONTINUES SITS MAINTENANCE.
E. REMOVAL COSTS TO (10/30/92) UNLESS SHOWN
OTHERWISE ' /;

ESTIMATED! CEILINGf
EPA DIRECT......*..... 192,691 195,000
EPA INDIRECT......... 334,152 340,000
TAT .............Y... 2,026,597 2,050,000
ERCS(OHH).(04/07/92). 7,494,499 7,685,000
USCG<10/01/91)...,... 197,515 197,515
TOTAL REMOVAL COSTS.. 10,245,454 10,467,515

F. REMEDIAL COSTS TO (10/30/92)
ESTIMATED! CEILINGI

EPA DIRECT........*.. 88,224 100,000
EPA INDIRECT......... 131,768 . 150,000
TAT.................. 715,200* 740,000
ERCS(OHM)...(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,582* 2,728,840
SITE SPEC. CONTRACT.. —— * 2,500,000
TOTAL REMEDIAL COSTS. 6,701,438 9,398,840

G. TOTAL PROJECT COSTS.. 16,941,591 19,866,355
H. TOTAL UNALLOCATED FUNDS......... 889,620
I. TOTAL PROJECT CEILING........... 20,755,975

J. * 10% STATE SHARE.... 648,135 TBD
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X. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE- PROJECT CEILING, ESTIMATED AT
20% OF SPA AND TAT COSTS TO 12/11/91 - $131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 10/31/92

EPA................ 10,146
TAT................ 196,514

M. TOTAL ENFORCEMENT - 3337,309

N. ARCS AND TAT PERSONNEL ON-SCENE ON A DAILY BASIS,
EPAPERSONNEX. ON-SCENE ON A PERIODIC BASIS.

II. ACTIONS TAKEN* - .

A. OSC ZENONE, OSC LAPSLBY, OSC DAW, RPM GROSS AND
ORC WALTERS CONTINUED COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES' FROM REGIONAL
OFFICES VIA TELECOMS, WITH ON3ITB PERSONNEL (TAT AND
ARCS).
B. OSC ZENONE, OSC LAPSLBY, AND RPM PALESTINI Oil
SITE 9/29/92 FOR BRIEFING AND SITE TOUR WITH CROUP
OF IS REPRESENTATIVES FROM VIRGINIA DEPT. OF WASTE
MGHT. OSC ZENONB REMAINED ON SITE THROUGH 10/02/92
TO COORDINATE ADDITIONAL REMOVAL AND REMEDIAL
ACTIVITIES. ACCOMPANIED REPRESENTATIVES FROM BEAVER
MANUFACTURING ON 9/30/92 TO INSPECT ASSETS THEY WISH
TO REMOVE FROM SITE* OSC RECEIVED CORRESPONDENCE
FROM JAR ON 10/12/92 ASKING ABOUT 30-DAY EXTENSION
OF WORK PLAN SUBMITTAL DEADLINE OUTLINED IN
ADMINISTRATIVE ORDER. OSC REITERATED TO JAR THAT
EXTENSION WAS A ONB-TIHB EXTENSION OF 30 DAYS WHICH
EXPIRED ON 9/16/92.
C. 10/16/921 MEETING HELD IN REGIONAL OFFICES TO
FACILITATE THIRD PARTY (ZARROLI ft ASSOCIATES, INC.)
REMOVAL OF ASSETS. ZARROLI INDICATED INTEREST TO
HIRE A QUALIFIED CONTRACTOR AND ENTER INTO A OONSNET
ORDER WITH EPA.
D. TAT CONTINUED ENFORCEMENT OVERSIGHT OF THIRD
PARTY (REPETTO) ACTIVITIES AND MONITORING OF WWTP
ACTIVITIES. TAT CONTINUED WEEKLY REMOVAL MONITORING
OF DRUMS STAGED OH-SITB PENDING AWARD OF SITE
SPECIFIC CONTRACT. COMPILATION OF INFORMATION FOR
THE PREPARATION OF THE OSC REPORT CONTINUES. TAT
ESCORTED S fi &'• POTENTIAL CONTRACTORS AND POTENTIAL.
CLIENTS (CHINES! AND MEXICANS) FOR ONSITE TOURS ON
10/07/92, 10/13/92 AND 10/15/92.
1. 10/19/92 TAT/ARCS REVIEWED THE PAPER WORE AND
INSPECTED RBPBTTO'S EQUIPMENT WHICH RENTCO/EAGLl
EQUIPMENT RENTAL WOULD SHIP OFFSITE, TO DETERMINE IF
DSCON WAS NEEDED. 10/26/92 TAT ESCORTED STATE
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SECRETARY OF ECONOMIC DEVELOPMENT CATHLEEN MAGENNIS,
MAYOR STANLEY BROOKS, REDEVELOPMENT COMMITTEE
FREDERICK, FOSTER, AND NORTHERN VIRGINIA DAILY DENNIS
LYNCH FOR AN ONSITE TOUR. 10/28/92 TAT ATTENDED
MEETING DISCUSSION WITH MAZZA ENGINEERING ABOUT
HEALTH AND SAFETY ISSUES FOR THEIR ACTIVITIES ONSITE
STARTING 11/04/92. ON 1645 PM 10/29/92 TAT RESPONDED
TO A FIRE ACCIDENT REPORTED BY SECURITY GUARD AT THE
LIME STORAGE SHED OF WWTP. FIRE WAS OFF WHEN TAT
ARRIVED ON SCENE* NO FURTHER ACTION WAS NEEDED AT
THE TIME. 10/29/92 TAT ESCORTED I & A'« POTENTIAL .
CONTRACTOR 7-7 INC. FOR AN ONSITE TOUR, AND 10/30/92
ESCORTED X ft A'« POTENTIAL CLIENT JOHN AIDONIS TO
POWER HOUSE, MACHINE CHOP, AND POLYPRO AREAS.
F. REPETTO CREW WERE NOT ON SITE SINCE COMPLETING
REMOVAL OF ELECTRICAL CABLE ON 9/3/92. JAR WAS ON
SITE 10/3/92 TO REMOVE RESPIRATORS, PLASTIC
SHEETING, DUCT TAPE, UNUSED ASBESTOS BAGS, ETC. FROM
GARAGE, OFFICE, AND BONEYARD DECON TRAILER. FOR USB
ON ANOTHER JOB. '
G. REPETTO CREW WERE ON SITE 10/07/92 TO COLLECT
TOOLS AT GARAGE AREA.
R. REPETTO WAS ON SITE 10/22/92 TO HELP RENTCO FOR
EQUIPMENT TO TRANSPORT OFFSITE. RSPETTO WAS ONSITE
10/27-28/92 AT OFFICE AREA.
I. FMC/ERH CONTINUED DISCHARGING TREATED WATER TO
THE SHENANDOAH RIVER. WWTP WAS SHUT DOWN 9/29/92 FOR
CLEANING OF FINAL CLARIFIER. WWTP WAS RESTARTED
MORNING OF 9/30/92. ERM IN PROCESS OF INSULATING ALL
EXPOSED PIPING AS PART OF WINTBRISATION FLAN. WATER
LEVELS OF ALL THE BASXNS REMAINED BELOW THE 2'
FREEBOARD LIMIT. , •
J. A FIRS ACCIDENT DUE TO THE MALFUNCTION OF THE
IGNITION INTERLOCK IN THE BOILER ROOM OF WWTP WAS
REPORTED ON 1645PM OF 10/29/92. FIRE WAS
EXTINGUISHED AFTER THE PUMP WAS TURNED OFF. NO
INJURIES OR DAMAGE AS A RESULT OF THE INCIDENT
OCCURRED.
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III. FUTURE PLANS

A. OSC CONTINUE TO COORDINATE TEP CONSENSUS REPORT
WITH REGIONAL CONTRACTS FOR TH3 TfiD OF DRUMS.
B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
DAILY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO
PROVIDE ADMINISTRATIVE SUPPORT,TO THB OSC, INCLUDING
COMPILATION OF INFORMATION FOR THE OSC REPORT.
C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, BFA-HQ, STATE AND LOCAL
OFFICIALS.
D. POLREPS TO CONTINUE TO BB DISTRIBUTED BIMONTHLY
OR MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS.

VXNCB ZENONSTOSff
USEPA REGION III
PHILADELPHIA, PA.
POLREP.665

Distributions
TOi HARRY DAW
TO! DEBBIE DIETRXCH
TO! OPA /REG.Ill
TO! ORC REG.Ill
TO! RRC OFFICE
TO!. VINCENT ZENONE

DAW.HARRY )
DIETRICB.DEBBI1 )
OPA/REO.IIZ )
ORC/REG.III )
RRC )
ZENONV.VINCENT )

\J
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POLREP 666 K
£ AVTEX FIBERSTRONT ROYAL
FRONT ROYAL, WARRErf COUN*V, VA.

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC5BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

J. SITUATION: MONTO END̂ JG MONDAY 11/30/̂ 2.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON ANDHAZARD EVALUATION, •_'4 ;./:,.-.
B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS.
C. ENFORCEMENT ACTIVITIES ̂ CONTINUE PER ADMINISTRATIVEORDER (AO) TO, FMC AND AVTEX (TRUSTEE) .
D. TRUSTEE CONTINUES S If E MAINTENANCE. /
E. REMOVAL COSTS TO (11/30/92) UNLESS SHOWN OTHERWISE

ESTIMATED: CEILING:
EPA DIRECT..........i 192,691 195,000
EPA INDIRECT.......*. ̂ - 334,152 340,000

t. / TAT ............. in-V-r -2,030,180 2,050,000
-̂̂  ERCS(OHM)i(04/07/92). ; 7,494,499 7,685,000

....̂ *K 197,515 197,515
TOTAL REMOW^ COSTfilv^iO,249, 037 10,467,515

F. REMEDIAL COSTS TO (11/30/92)
ESTIMATED: CEILING:

EPA DIRECT..........-; 88,224 100,000
EPA INDIRECT.. ....... t;; 131,768 150,000
TAT.................* . 715,200* 740,000
ERCS (OHM) ... (4/28/92) 3X 141, 564* 3,180,000
ERCS(EHRT).. (1/22/92) 2,624,582* 2,728,840
SITE SPEC. CONTRACT.. —— * 2,500,000
TOTAL REMEDIAL COSTS* 6,701,438 9,398,840

G. TOTAL PROJECT COSTS. .16,941,̂ 91 19,866,355
H. TOTAL UNALLOCATED FUNDS. ........ 889,620
I. TOTAL PROJECT CEILING.̂ ......... 20,755,975

J. * 10% STATE SHARE... V:K: 648,135 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEIL±NG, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 » $131,149.
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L. ENFORCEMENT (106) COSTS 02/05/92 - 11/30/92

EPA................ 10,146
TAT.........<...... 216,893

M. TOTAL ENFORCEMENT - $358,138 ,

N. ARCS AND TAT PERSONNEL ON-SCENE ON A DAILY BASIS.
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS.

II. ACTIONS TAKEN?

A. OSC ZENONE, OSC LAPSLEY, OSC DAW, RPM PALISTINI AND
ORC WALTERS CONTINUED COORDINATION OF REMOVAL,
REMEDIAL'AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS'WITH ONSITE PERSONNEL (TAT AND
ARCS).

B. OSC'3 ZENONE AND LAPSLEY INFORMED TAT/ARCS 11/6/92
THAT EPA HAD SENT A LETTER TO JAR'S LAWYER ON 11/04/92
NOTIFYING JAR THAT EPA WAS NOT INCLINED TO GRANT JAR
ANY MORE ADDITIONAL TIME TO SUBMIT WORK PLANS, AND ITS
DEMOLITION PLAN WAS DUE AND IT MUST LEAVE THE SITE,

C. 11/12/92: OSC LAPSLEY RESPONDED TO ZARROLI'S
REQUEST FOR AN ONSITE TOUR OF HIS POTENTIAL CONTRACTOR
DISMANTLEMENT CORP. ON NOVEMBER 16-13 THROUGH
CORRESPONDENCE. OSC GRANTED ACCESS TO AREAS PERMITTED
BY ON-SITB EPA REPRESENTATIVE.

D. 11/13/92s OSC LAPSLEY INFORMED TAT BY TELECOM THAT
EPA HAD AUTHORIZED ERM TO MEASURE WWTP DISCHARGE FROM
1000 GPM TO 2000 GPM AND AN ADDITIONAL POLISHING BASIN
WOULD BE USED.

E. 11/13/92: OSC ZENONE DENIED ZARROLI'S REQUEST FOR
11/19/92'S SITE VISIT OF HIS POTENTIAL CONTRACTOR
(OLVER CORP) THROUGH CORRESPONDENCE. THE REASONS WERE
(I) THE NOTICE WAS GIVEN LESS THAN 72 HOURS; (II)
SPECIFIC INFORMATION REGARDING THE TECHNICAL
QUALIFICATIONS AND RELATIVE PERTINENT EXPERIENCE OF
THE PROPOSED CONTRACTORS WERE NEEDED. ON THE LETTER
OSC ALSO MENTIONED THAT IT WAS ESSENTIAL FOR ZARROLI
TO ENTER ADMINISTRATIVE ORDER TO FACILITATE THE
REMOVAL OF ASSETS OFFSITE.

F. 11/20/92: OSC ZENONE INFORMED TAT AND ARCS VIA
TELECON THAT A SITE TOUR WAS BEING ARRANGED, FOR THE
WEEK OF 12/07/92. OSC ALSO RESPONDED TO ARCS AND TAT
THAT NCA MANHOLES WITH HIGH READINGS OF H2S SHOULD NOT
BE SEALED. WIDER CORDON MAY BE USED TO DRAW
ATTENTIONS. , '
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G. 11/24/92: O&TLAPSLEY APPROVED Z&&S ̂REQUEST FOR
11/30/92'S SITE VISIT OF HIS POTENTIAL CONTRACTOR (D-K
ERECTORS) VIA TELECON WITH ARCS AND TAT.

fl. 11/25/92: OSC COMPLETED COORDINATION OF ACQUISITION
MANAGEMENT TEAM ACTIVITIES WITH SUBMISSION OF THE
TECHNICAL EVALUATION PANEL CONSENSUS REPORT TO
REGIONAL CONTRACTS, CONCERNING THE T&D OF DRUMS.

I. TAT CONTINUE ENFORCEMENT OVERSIGHT OF THIRD PARTY
ACTIVITIES AND MONITORING OF WWTP ACTIVITIES. TAT
CONTINUE WEEKLY REMOVAL MONITORING OF DRUMS STAGED ON-
SITE PENDING AWARD OF SITE SPECIFIC CONTRACT.
COMPILATION OF INFORMATION FOR THE PREPARATION OF THE
OSC REPORT CONTINUES. TAT/ARCS ESCORTED ZARROLI ON
11/24/92 AND Z&A'S POTENTIAL CONTRACTORS, ENRI
ENVIRONMENTAL CO. 11/4/92, DISMANTLEMENT CO. 11/16/92,
AND D-K ERECTORS 11/30/92, FOR ONSITE TOURS. 11/9/92
TAT/ARCS TO WWTP-TO INSPECT THE ERM's 11/8/92
SLUDGE/ASH SAMPLING LOCATIONS. MAZZA ENGINEERING
ASSOCIATES SUBMITTED A COPY OF THEIR HEALTH AND SAFETY
PLAN TO COMMAND POST ON 11/9/92. TAT/ARCS REVIEWED THE
PLAN AND MONITORED MAZZA'S IN-BUILDING ACTIVITIES
11/9-13/92. TAT RECONNED DRUM STORAGE AREA AND WWTP
11/12,19/92. DRUMS APPEARED TO BE STABLE. WWTP
OPERATED NORMALLY. 11/25/92 TAT AND ARCS SPRAY PAINTED
TO NCA MANHOLES WHICH H2S READING WERE ABOVE PEL
(10PPM) OR STEL <15PPM)r

J. FMC/ERM CONTINUED DISCHARGING TREATED WATER TO THE
SHENANDOAH RIVER. WATER LEVELS OF ALL THE BASINS
REMAINED BELOW THE 2' FREEBOARD LIMIT. FMC'8
CONTRACTOR MAZZA ENGINEERING ASSOCIATES (MEA)/ INC.
WERE ONSITE SINCE 11/05/92 FOR PLANT STRUCTURE
ASSESSMENT FOR REDEVELOPMENT PURPOSES. THE BUILDING
STRUCTURE INSPECTION WAS COMPLETED ON 11/13/92. MEA
WILL BE BACK ONSITE 12/2/92 FOR MUNICIPAL (WATER,
ELECTRICITY) SUPPLY INSPECTIONS. ERM HAD TAKEN SURFACE
AND SUBSURFACE SLUDGE/ASH SAMPLES OVER THE WEEKEND
11/7-8/92 AT VISCOSE BASINS #9-11, SULFATE BASIN #3,
AND FLY ASH STOCKPILE AND BASIN *6. RENO PELLISSIER
AND W.E. SCHRUCK FROM FMC VISITED SITE ON 11/11/92. ON
11/13/92 ERM CUT DOWN/DISCHARGE TO 400 GPM DUE TO LACK
OF ACID. THE DISCHARGE WAS BACK TO 800 GPM 11/25/92
AND WILL GRADUALLY INCREASE TO 2000 GPM BY MID OF
DECEMBER. 11/30/92 ERM INFORMED ARCS/TAT THAT THEY
REMOVED THE LID OF THE MANHOLE NCA-5 AND LEFT A GRID
ON TOP OF THE MANHOLE.
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K. REPETTO (JAR) WAS ON SITE 11/2/92 AND 11/3/92 AT
OFFICE AREA. 11/5/92 JAR WAS ONSITE REQUESTING TO TAKE
OFFSITE A HYPERTHERM (MAX 100) PLASMA CUTTER, WHICH \ j
WAS TAKEN OFFSITE 11/11/92 BY UNITED INDUSTRIAL INC. ^̂
JAR WAS AT FRONT GAT2 6:30AM 11/16/92 REQUESTING
ACCESS TO SITE. HIS REQUEST HAD BEEN DENIED. JAR LEFT
SITE IN TWO MINUTES. THE SAME DAY, THE TRUSTEE'S ON-
SITE MANAGER, MINDY SCHRYVER WROTE A MEMO REQUESTING
FOR ALL AVTEX VISITORS (EXCEPT Z&A) TO BE ESCORTED BY
AVTEX PERSONNEL, OTHERWISE VISIT SHOULD BE DENIED. /

III. FUTURE PLANS f"

A. OSC AWAITS ACCEPTANCE OF THE TEP CONSENSUS REPORT
FROM REGIONAL CONTRACTS FOR THE T&D OF DRUMS.

B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
DAILY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING '
AWARD OF SITS SPECIFIC CONTRACT. TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO
PROVIDE ADMINISTRATIVE SUPPORT TO THE OSC, INCLUDING
COMPILATION OF INFORMATION FOR THE bSC REPORT.

I . ' . - •' . . • ' . ' :.

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. • •

• ' ' ; .. • -.- . • •'•."- • : -: . - .- . ' ,..
D, POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS.

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.666
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POLREP 667 " " . .;:l.-:-.! ':-: '. , *!''~̂  ' ' '
AVTEX FIBERS FRONT ROYAt
FRONT ROYAL, WARREN COUNTY, VA.
CERCLA ENFORCEMENT/REMQVAL/REMEDIAL ACTION
ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CClBONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: WEEK ENDING SATURDAY 12/12/92.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. J /

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS.

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE) .

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO (12/12/92) UNLESS SHOWN OTHERWISE
ESTIMATED: CEILING:

EPA DIRECT........... 193,081 195,000
EPA INDIRECT........; 334,854 340,000
TAT ................. 2,031,603 2,050,000
ERCS(OHM).(04/07/92). 7,494,499 7,685,000
USCG(10/01/91)....... 197,515 197,515
TOTAL REMOVAL COSTS.. 10,251,552 10,467,515

F. REMEDIAL COSTS TO (11/30/92)
^ESTIMATED: CEILING:

EPA DIRECT........... 88,224 100,000
EPA INDIRECT......... 131,768 150,000
TAT................i* 715,200* 740,000
ERCS(OHM)...(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,582* 2,728,840
SITE SPEC. CONTRACT.. —— * 2,500,000
TOTAL. REMEDIAL COSTS. 6,701,438 9,398,840

G. TOTAL PROJECT COSTS.. 16,941,591 19,866,355
H. TOTAL UNALLOCATED FUNDS......... 889,620
I. TOTAL PROJECT CEILING........... 20,755,975

J. * 10% STATE SHARE.... 648,135 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 - $131,149.
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L. ENFORCEMENT (106) COSTS 02/05/92 - 12/12/92

EPA................ 10,823
TAT................ 227,23(5

M. TOTAL ENFORCEMENT - $369,208 .

N. ARCS AND TAT PERSONNEL ON-SCENB ON A DAILY BASIS.
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS.

II. ACTIONS TAKENt . ,

A. OSG ZENONE, OSC LAPSLEY, OSC DAW, RPM PALISTINI AND
ORC WALTERS CONTINUED COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH ONSITB PERSONNEL (TAT AND
ARCS).

B. 12/04/92: RPM PALISTINI INFORMED ARCS THAT TWO
VISITORS FROM D.C. WOULD VISIT SITS ON 12/07/92 FOR
TRAINING DOCUMENTATION FILMING.

C. 12/03/92: OSC ZENONE TASKED TAT/ARCS VIA TELECOM TO
INSPECT ALL TRANSFORMERS ONSITE.
D. 12/09/92: OSC ZENONE HELD A MEETING WITH TRUSTEB
A.H. MURRAY ONSITB DISCUSSING ABOUT THB STATUS 0*
ONSITB TRANSFORMERS; osc REVIEWED AND APPROVED THB
DECON PLAN WRITTEN BY AVTEX TO DEMOBB REPETTO'3 RENTAL
EQUIPMENTS OFFSITB; OSC MET WITH MR. ZARROLI ON-SITB
THIS DATE: MR. ZARROLI INDICATED THAT HIS CONTRACTOR
SELECTION PROCESS WAS NEARLY COMPLETED AND HB ALSO
CONFIRMED HIS INTENTION TO SIGH THB ADMINISTRATIVE
ORDER FOR HIS WORK ONSITB; OSC RECEIVED PREPARED DRAFT
OF OSC REPORT AND CHRONOLOGY (9/20/89-12/14/91) FROM
TAT; OSC ESTABLISHED HOLIDAY SCHEDULE WITH TAT, AND
TASKED TAT TO PREPARE DATA PACKAGES ON EPA'S EMERGENCY
RESPONSE, REMOVAL, EXPEDITED REMEDIAL EFFORTS, AND
ENFORCEMENT RELATED SUBJECTS USING THB TAT GIS.
. - • - • . . ' ;
B. TAT CONTINUE ENFORCEMENT OVERSIGHT OF THIRD PARTY
ACTIVITIES AND MONITORING OF WWTP ACTIVITIES. TAT
CONTINUE WEEKLY REMOVAL MONITORING OF DRUMS STAGED ON-
SITK PENDING- AWARD OF SITB SPECIFIC CONTRACT. A DRUM
AT SHIPPING /I LABELED '32 BONEYARD 2-17-90' CONTINUED
TO SHOW MINOR LEAKAGE. ONE DRUM AT SHIPPING /5 LABELED
'DTB OIL HEAVY MEDIUM, 7-4-17' WAS OBSERVED HAVING
MINOR LEAKAGE. COMPILATION OF INFORMATION FOR THB
PREPARATION OF THB OSC REPORT CONTINUES. TAT/ARCS
ESCORTED 4 STUDENTS FROM SHENANDOAH UNIVERSITY FOR AM
ON-SITB TOUR OH 12/04/92; ESCORTED 2 VISITORS FROM
D.C. FOR AM ON-SITB TOUR ON 12/07/92. TASKED BY OSC,
TAT/ARCS INSPECTED STATUS OF TRANSFORMERS ON-SITB OH
12/09/92. TAT ACCOMPANIED ARCS FOR ONSITB INSPECTION
OF ALL THB NCA MANHOLES, SPRAY PAINTING CAVITY AREAS
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IN THE VICINITIES OF THE STAPLE LINEV RESTING pH OF
THB ACIDIC SEWER LINES NEAR THE NCA MANHOLES. TAT
PREPARED FOR DEMOBILIZING SITE FOR HOLIDAY WEEKLY
RECON SCHEDULE 12/11/92 AND WILL CONTINUE WORK ON THE
CHRONOLOGY/ DATA PACKAGE MODULE DURING THE HOLIDAY
BREAK." ; . '• :.• :.Vyv:v' , . • :. • ; . .
F. FMC/ERM CONTINUED DISCHARGING TREATED WATER TO THE
SHENANDOAH RIVER. WATER LEVELS OF ALL THE BASINS
REMAINED BELOW THE 2' FREEBOARD LIMIT. ERM CLEANED UP
THE SLUDGE IN THE TROUGH 12/03-04/92 AND KNOCKED DOWN
THE CONCRETE BLOCK 12/08/92 IN BETWEEN THE POLISHING
BASIN #1 AND THB AERATION BASIN IN PREPARATION OF FULL
OPERATION OF THE WWTP TO INCREASE DISCHARGING RATE TO
2000 GPM. FMC'S CONTRACTOR MAZZA ENGINEERING
ASSOCIATES (MEA), INC. WERE ONSITE 12/03-04/92 FOR
MUNICIPAL (WATER, ELECTRICITY) SUPPLY INSPECTIONS.
MAZZA'S ASBESTOS SAMPLING RESULT SHOWED 30% OF ACM OK
BUILDING ROOF, 50% OF ACM IN ONE OF THE TANKS, 1 % IN
VESSELS, AND 20% IN PIPES. ,

G. AVTEX DECONNED REPETTO'S RENTAL BOBCATS AT WWTP ON
12/09/92 AFTER OSC APPROVED THE DECON PLAN. THB
BOBCATS WERE TRANSPORTED OFFSITE THE SAME DAY.

1 • •,.'''''.."' ' - "
III. FUTURE PLANS ;\-:/:̂ -;V

A. OSC AWAITS ACCEPTANCE OF THE TEP CONSENSUS REPORT
FROM REGIONAL CONTRACTS FOR THE T&D OF DRUMS.

B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES OH A
WEEKLY BASIS DURING THE HOLIDAY BREAK ON
12/16,23,30/92. TAT TO RECON DRUM STAGING AREAS
PENDING AWARD OF SITS SPECIFIC CONTRACT. TAT TO RECON
WWTP AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT
TO PROVIDE ADMINISTRATIVE SUPPORT TO THE OSC,
INCLUDING COMPILATION OF INFORMATION FOR THE OSC
REPORT. - ; .

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALŜ

D. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS. :

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.



POUtEP
AVTCT flBERS FRONT ROYAL
FRONT ROYAL, WA&U4J COUNTY, VA. , •-*

ATTHtERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIB GROS3 (3HW24)

WAYNB WALTERS (3RC21)

I. SITUATION t 12/16/92

A. REMOVAL ACTIVITIES CONTINUB WITH DRUM RECON AND
HAZARD EVALUATION. . .
B. EXPEDITED* REMEDIAL ACTIVITIES CONTINUB WITH SITE
SPECIFIC CONTRACT FOR DRUMS.
C. ENFORCEMENT ACTIVITIES CONTINUB PER
ADMINISTRATIVE ORDER (AO)> TO FMC- AND- AVTEX
(TRUSTEE).
D. TRUSTEE- CONTINUES SITE MAINTENANCE .
B. REMOVAL COSTS TO (12/12/92) UNLESS SHOWN
OTHERWISE .

ESTIMATED* CEILING*
EPA DIRECT........... 193,081 195,000
EPA INDIRECT......... , 334,854 340,000
TAT ................. 2,031,603 2,050,000
ERCS(OHM). (04/07/92). 7,494,499 7,685,000 \ J
USCG(10/01/91)....... 197,515 197,515 -̂̂
TOTAL REMOVAL COSTS.. 10,251,552 10,467,515

F. REMEDIAL COSTS TO (11/30/92)
ESTIMATED: CEILING:

EPA DIRECT........... 88,224 100,000
EPA INDIRECT......... 131,768 150,000
TAT.................. 715,200* 740,000
ERCS (OHM)... (4/28/92) 3,141,564* 3,180,000
ERCS(EHRT).. (1/22/92) 2,624,582* 2,728,840
SITB SPEC. CONTRACT. . —— * 2,500,000
TOTAL REMEDIAL COSTS. 6/701,438 9,393,840
C. TOTAL PROJECT COSTS. . 16,941,591 19,866,355
H. TQTAI* UNALLOCATED FUNDS. ........ 889,620
I* TOTAL PROJECT CEILING........... 20,755,975

J. * 10% STATB SHARE.... 648,131 JTBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THB PROJECT CEILING, ESTIMATED AT
20% OF EPA AND TAT COSTS TO 12/11/91 - $131,149.

(106) COSTS 02/05/92 - 12/12/92
'
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EPA................ 10,823
TAT................ 227,236

M. TOTAL JOTORCEkENT - $369,208.fl

N. ARCS PERSONNEL ON-SCENE ON A DAILY BASIS. TAT
PERSONNEL ON-SCENE ON A WEEKLY BASIS OVER THE
HOLIDAY. EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS.

II. ACTIONS TAKENil ;

A. OSC ZENONE, OSC LAPSLEY, OSC DAW, RPM PALISTINI
AND ORC WALTERS CONTINUE COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH ONSITE PERSONNEL (TAT AND
ARCS). RPM GROSS RETURNED FROM DETAIL; TO ASSUME RPM
RESPONSIBILITIES,
B. OSC ZENONE WAS INFORMED BY TAT VIA TELECOM THAT
DURING TAT'S WEEKLY DRUM ASSESSMENT THIS DATE WHITE
MILKY LIQUID WAS OBSERVED ON THE FLOOR OF SHIPPING
#5 (WHERE 1162 DRUMS WERE STORED), WHICH COVERED 2/3
OF THE STORAGE AREA FROM NORTH EAST END OF THE
SHIPPING #5. THE DEPTH OF WATER AT THE NORTH EAST
END WAS ABOUT ONE INCH. NO (H2S OR HCN) READINGS
WERE RECORDED FROM MONITOX. TAT REPORTED THE
SUSPECTED LEAKING DRUMS AND THE POTENTIAL LEAKAGE
THROUGH THE SEWER LINES, AND ASKED FOR APPROVAL FROM
OSC TO LET ERM TAKE A SAMPLE OF THE LIQUID FOR WWTP
MONITORING. OSC APPROVED THE ERM SAMPLING, ALTHOUGH
THE RESPONSE TO THIS INCIDENT INDICATED THE MATERIAL
TO BE NON-HAZARDOUS. A DRUM AT SHIPPING #1 LABELED
'32 BONEYARD 2-17-90' CONTINUED TO SHOW MINOR
LEAKAGE. TAT OBSERVED AND REPORTED THE LEAKAGE OF
WHITE MILKY LIQUID ON THE FLOOR OF SHIPPING #5. TAT
INVESTIGATED THE POSSIBLE SOURCES:
1. AMONG 'NON-HAZARDOUS' DRUMS LOCATED AT SOUTH EAST
OF SHIPPING #5, TAT OBSERVED WHITE AIMQST DRIED
LIQUID ON TOP OF DRUMS LABELED "BALANCED POLYMER CF-
III" AND MILKY UQUID AROUND ON THE FLOOR;
2. NEXT TO THOSE *CF-III" WERE DRUMS LABELED "SSC
LUBE 661*. ACCORDING TO J. JUDD THEY ARE SOAP LIKE
LIQUID USED IN THE FINISHING PROCESS;
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3. AMONG 'UNKOWN' DRUMS LOCATED AT CENTRAL NORTHEAST
OF THB SHIPPING #5, WATER WAS OBSERVED DURING THB
RAINY DAYS TO POUR DIRECTLY FROM A HOLE CAUSED BY A
BROKEN PIPB ON ROOF TO THB TOP OF DRUMS LABELED "SSC
609*. .FOAM LIKB LEAKAGE HAS BEEN OBSERVED AND
REPORTED IN PREVIOUS RECONS.
TAT CONSULTED WITH MANUFACTURERS AND HAVE FOUND OUT
THAT THB LUBRICANTS 661 AND 609 (HAVING THB SAME
COMPOSITE) DO FORM WHITE LIQUID WHEN MIXED WITH
WATER AND THEY HAVE pH OF 7, WHICH CONFIRMED WHAT
TAT OBSERVED AND THB TESTED pH BY TAT WAS 7-8, BY
ERM 9.3.
TAT/ARCS INSPECTED ACCESS WAYS OF THB LIQUID TO
SEWERS AND FOUND OUT A MINOR SEEPING POINT ON THB
EASt WALL OF SHIPPING /5, 25 FEET FROM THB NORTH
END, AND AN ELECTRICAL CONDUIT ACCESS WAY INSIDE.
ARCS ASKED AVTEX SSO J. JUDD TO PLACE ABSORBENT
MATERIAL OH THB SEEPING SPOT OUTSIDE OF SHIPPING *5
pN THE EAST CORRIDOR; SANDBAG THB ELECTRICAL
ACCESSWAY OF ABSORBENT MATERIAL; AND BLOCK THB EAST
CORRIDOR ENTRANCE ACCESS TO SHIPPING #5.
C. TAT CONTINUB MONITORING OF WWTP ACTIVITIES. ER»
BEGAN FULL OPERATION AT A DISCHARGE RATB OF 1800
GPM. AT EMERGENCY BASIN THB FREEBOARD READING WAS
LESS THAN 2 FEET (1'9*) AND ALL OTHER BASINS WITH FB
READINGS GREATER THAN 2 FEET. BASIN f4 WAS DRAINED '
TO FB-6'5". \. )
D. FMC/ERM CONTINUED DISCHARGING TREATED WATER TO .>-'
THB SHENANDOAH RIVER. EXCEPT FOR EMERGENCY BASIN
(FB-1'9"), WATER LEVELS OF ALL THB BASINS REMAINED
BELOW THB 2' FREEBOARD LIMIT. ERM CLEANED UP THB
SLUDGE IN THB TROUGH AND KNOCKED DOWN THB CONCRETE
BLOCK THIS WEEK IN BETWEEN THB POLISHING BASIN /I
AND THB PRIMARY CLARIFIER. THB WWTP IS RUNNING AT A
DISCHARGING RATB OF 1800 GPM THIS WEEK.

III. FUTURE PLANS
A. OSC AWAITS ACCEPTANCE OF THB TEP CONSENSUS REPORT
FROM REGIONAL CONTRACTS FOR THE T&D OF DRUMS.
B. TAT TO CONTINUB TO MONITOR SITE ACTIVITIES ON A
WEEKLY BASIS DURING THB HOLIDAY BREAK ON 12/23/92
AND 12/30/92. TAT TO RECON DRUM STAGING AREAS
PENDING AWARD OF SITE SPECIFIC CONTRACT. TAT TO .
RECON WWTP AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO PROVIDE ADMINISTRATIVE SUPPORT TO
THB OSC, INCLUDING COMPILATION OF INFORMATION FOR
THB OSC REPORT.
C. OSCS TO CONTINUB TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATB AND LOCAL
OFFICIALS. l



. ., . .

D. PoutEps TO CONTINUE TO BE DISTRIBUTED BIMONTHLY
OR MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS.

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA*r: .
POLREP.668 - '

Distribution: J ;
TO: HARRY DAW ; ( DAW.HARRY )
TO: DEBBIE DIETRICH v ( DIETRICH.DEBBIE )
TO: OPA /REG.Ill ( OPA/REG.III )
TO: ORC REG.III ( ORC/REC.III )
TO: RRC OFFICE ; ( RRC )
TO: VINCENT ZENONE >: , ( ZENONE.VINCENT )
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POLREP 669
AVTEX FIBERS FRONT ROYAL______
FRONT ROYAL, WARREN COUNTY, VA.

ATTN;ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATIONS MONTH ENDING 1/31/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. ,.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS.

C. ENFORCEMENT ACTIVITIES CONTINUB PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE) .

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO (1/31/93) UNLESS SHOWN OTHERWISE
, x ESTIMATED: CEILING:

EPA DIRECT........... 193,256 195,000
EPA INDIRECT......... 334,989 340,000
TAT ................. 2,042,106 2,050,000
ERCS(OHM).(04/07/92). 7,494,499 7,685,000
USCG(10/01/91)....... 197,515 197,515
TOTAL REMOVAL COSTS.. 10,262,365 10,467,515

F. REMEDIAL COSTS TO (11/30/92)
ESTIMATED: CEILING:

EPA DIRECT........... 33,224 100,000
EPA INDIRECT......... 131,763 150,000
TAT.................. 715,200* 740,000
ERCS(OHM)...(4/23/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,582* 2,728,840
SITE SPEC. CONTRACT.. —̂— * 2,500,000
TOTAL REMEDIAL COSTS. 6,701,438 9,398,840

G. TOTAL PROJECT COSTS.. 16,941,591 19,866,355
H. TOTAL UNALLOCATED FUNDS......... 889,620
I. TOTAL PROJECT CEILING........... 20,755,975

J. * 10% STATE SHARE.... 648,135 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 - $131,149.
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L. ENFORCEMENT (106) CQStfS 02/05/92 *!i/31/93

J EPA.............v*V̂  .-./• 10,823
-̂̂  TAT............../. ; 256,310

M. TOTAL ENFORCEMENT - $398,282

N.'ARCS AND TAT PERSONNEL ON-SCENE ON A DAILY BASIS.
EPA PERSONNEL ON-SCENE QN A PERIODIC BASIS.

II. ACTIONS TAKEN: . C

A. OSC ZENONE, OSC LAPSLEY, OSC DAW, RPM GROSS AND ORC
WALTERS CONTINUED COORDINATION OF REMOVAL, REMEDIAL
AND ENFORCEMENT ACTIVITIES FROM REGIONAL OFFICES VIA
TELECOMS WITH ONSITE PERSONNEL (TAT AND ARCS) .

B. 1/7/93: A LETTER FROM'OFFICE OF SUPERFUND, EPA TO
REPETTO (JAR) REGARDING POTENTIAL LIABILITY ARRIVED ON

, ' SITE THIS DATE. AVTEX REP* MINDY SCHRYVER INFORMED JAR
OF THE LETTER VIA TELECOM 1/8/93. HOWEVER, JAR DID NOT
SHOW UP ONSITE TO PICK W THE LETTER AS HE MENTIONED
HE WOULD. THE LETTER WAS itILL ONSITE AS OF 1/31/93.

C. 1/25/93 RPM GROSS VIA TELECOM GRANTED THE
PERMISSION TO AVTEX TO TAKE SAMPLES ON ZINC SLUDGE AT
,FLY ASH BASINS THIS DATE.

D. 1/26/93 WARREN COUNTSf ESC DON DERNER WAS ON SITE
THIS DATE FOR AN ON-TOUCH BASIS CONTACT WITH EPA REPS
ARCS/TAT. , : ^ ;

E, TAT CONTINUE ENFORCEMENT OVERSIGHT OF THIRD PARTY
ACTIVITIES AND MONITORING OF WWTP ACTIVITIES. TAT
CONTINUE WEEKLY REMOVAL MONITORING OF DRUMS STAGED xON-
SITE PENDING AWARD OF SITE SPECIFIC CONTRACT. TAT
CONTINUE COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/ DATA
.PACKAGE MODULE. V

F. TAT/ARCS WERE 6NSITE INSPECTING ALL THE SECURED
AREAS IN PLANT BUILDINGS 1/5/93. DURING WEEKLY DRUM
RECONS TAT FOUND THAT THE DRUM AT SHIPPING #1 LABELED
'32 BONEYARD 2-17-90' CONTINUED TO SHOW MINOR LEAKAGE.
TWO INCHES OF PRECIPITATION WAS RECEIVED DURING THIS
MONTH. THE MILKY WHITE LIQUID OBSERVED 12/16/93 AT
SHIPPING /5 LASTED FOR APPROXIMATELY A MONTH. ICY
STANDING WATER WAS OBSERVED ON TOP OF DRUMS AND ON THE
FLOORS AT SHIPPING #1, #5, AND PULP STORAGE AREAS THIS
MONTH. AVTEX SSO JUDD TEMPORARILY FIXED THE BROKEN
SKYLIGHT ON THE ROOF OF SHIPPING #5 1/4/93.
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G. FMC/ERM DISCONTINUED DISCHARGING TREATED WATER TO
THE SHENANDOAH RIVER 12/31/92. WATER LEVELS OF ALL THE
BASINS REMAINED BELOW THE 2' FREEBOARD LIMIT. ERM
WORKED THIS MONTH ON CLEANING UP THE PRIMARY AND
SECOND CLARIFIERS AND THE AERATION BASIN HAD BEEN
PUMPED EMPTY FOR CLEANING. FMC PELLISSIER AND FMC VICE
PRESIDENT KIRBY HAD A SITE TOUR ON 1/21/93.

H. SECURITY GUARD FOUND FOUR TRESPASSERS DURING THEIR
REGULAR PATROL 1/18/93. TRESPASSERS WERE TRANSPORTED
TO THE GUARD OFFICE AND FRONT ROYAL POLICE WAS ON
SCENE. . . . • .

I. 1/11/93 AVTEX REP SCHRYVER INFORMED ARCS THAT AVTEX
RECEIVED A FAX FROM REPETTO' S ATTORNEYS THIS DATE THAT
THEY WOULD NO LONGER REPRESENT JAR AS OF THE DAY OF
THB FAX RECEIVER . '. •••-..

J. 1/27/93 MB* TERRY LUNDSFORD OF TENNEY RIGGING CO.
WAS ONSITE THIS DATE FOR COLLECTING -ZINC SLUDGE
SAMPLES FROM SULFATE BASIN /I. Mr. LUNDSFORD
EVENTUALLY DID NOT TAKE ANY SAMPLE, HOWEVER, REQUESTED
FOR A SITE TOUR TO THE POWER HOUSE TO EXAM REMAINING
TURBINES FOR THB PURPOSE OF PLACING A BID ON THEM..

III. FUTURE PLANS

A. OSC AWAITS ACCEPTANCE OF THE TEP CONSENSUS REPORT
FROM REGIONAL CONTRACTS FOR THB T&D OF DRUMS.

B. TAT TO CONTINUB TO MONITOR SITE ACTIVITIES ON A
DAILY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL; TAT TO
PROVIDE ADMINISTRATIVE SUPPORT TO THB OSC, INCLUDING
COMPILATION OF INFORMATION FOR THE OSC REPORT, , "
CHRONOLOGY AND SITE DATA PACKAGING.

C. OSCS TO CONTINUB TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS*

D. POLREPS TO CONTINUB TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS. ,

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.669 , ' i

. • • • ' ' . " ' - . . ' - • . ' • • -̂ n̂ ^
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POLREP 670 ,; ,
AVTEX FIBERS FRONT ROYAL
FRONT ROYAL, WARREN COUNTY, VA.
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CCtBONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: MONTH ENDING 2/28/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION, ; :\ ;

B. EXPEDITED REMEDIAL A&IVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS. '

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC ANfc AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE. •

E. REMOVAL COSTS'TO (2/28/93) UNLESS SHOWN OTHERWISE
.ESTIMATED: CEILING:

EPA DIRECT.... . ,.v.*. 193,256 195,000
EPA INDIRECT........ v 334,989 340,000
TAT ................. 2r045,835 2,050,000
ERCS(OHM).(04/07/92) v 7,494,499 7,685,000
USCG(10/01/9l).v.f.,; 197,515 197,515
TOTAL REMOVAL COSTS...10,266,094 10,467,515

F, REMEDIAL COSTS TO (02/28/93)
-ESTIMATED: CEILING:

EPA DIRECT.....,....̂  88,224 100,000
EPA INDIRECT.......̂  131,768 150,000
TAT- ...'..,..«........ 715,200* 740,000
ERCS(OHM)...(4/28/92); 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,582* 2,728,840
SITE SPECV CONTRACT., i —— * 2,500,000
TOTAL REMEDIAL COSTS. 6,701,438 9,398,840

G. TOTAL PROJECT COSTS.L16,941,591 19,866,355
H. TOTAL UNALLOCATED FpNDS.•......."'. 889,620
I. TOTAL PROJECT CEILING.*......... 20,755,975

J. * 10% STATE SHARE. . .>• 648,135 TBD



K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 - $131,149. \ j

L, ENFORCEMENT (106) COSTS 02/05/92 - 2/28/93

EPA................ 12,609
TAT.....-;,........ 275,142

M. TOTAL ENFORCEMENT « $418,900

N. ARCS AND TAT PERSONNEL ON-SCENE ON A DAILY BASIS.
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS.

II. ACTIONS TAKEN; . .

A. OSC ZENONE, OSC LAPSLEY, RPM GROSS AND ORC WALTERS .
CONTINUED COORDINATION OF REMOVAL, REMEDIAL AND
ENFORCEMENT ACTIVITIES FROM REGIONAL OFFICES VIA '
TELECOMS WITH ONSITE PERSONNEL (TAT AND ARCS).

B. 2/1/93: REGIONAL CONTRACTS SUBMITTED ITS ' . . . . " '
COMPETITIVE RANGE REPORT, BASED UPON THE TEP CONSENSUS
REPORT TO EPA HQ FOR CONCURRENCE. ,

C. 2/9/93: RPM GROSS AND OSC LAPSLEY WERE INFORMED BY
ARCS/TAT THAT ERM INTENDED TO BLAST PAINT OFF THE
METAL SUPPORTER ABOVE AERATION BASIN ON 2/15/93, AND . j
THAT SAMPLES ANALYZED FOR LEAD COMPONENT MIGHT BE \-S
NEEDED BEFORE WORK TO BE STARTED.

D. 2/12/93: OSC LAPSLEY REQUESTED TAT/ARCS VIA TELECOM j
TO RELAY MESSAGE TO ERM THAT SAND BLASTING OF THE
METAL SUPPORTER ABOVE THE AERATION BASIN COULD NOT
OCCUR BEFORE PAINT CHIPS WERE ANALYZED.

E. 2/15/93: OSC ZENONE RECEIVED A PHONE MESSAGE FROM
REPETTO (JAR) THIS DATE TO INFORM OSC THAT HE HAD JUST
RECEIVED THE LETTER FROM EPA DATED 1/4/93, AND THAT HE
WOULD SUBMIT THB DEMOBILIZATION PLAN ON FRIDAY,
2/19/93-

F. 2/17/93t OSC'S ZENONE AND LAPSLEY WERE ONSITE FOR
TESTIFYING ERM'S REQUEST OF CONNECTING STORM SEWER !
DIRECTING TO THE RIVER WITHOUT TREATMENT. ; •

G. TAT CONTINUE ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUE WEEKLY .
REMOVAL MONITORING OF DRUMS STAGED ON-SITE PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT CONTINUE
COMPILATION OF INFORMATION FOR THB PREPARATION OF THE .
OSC REPORT AND THE CHRONOLOGY/ DATA PACKAGE MODULE.
TAT'S ON-SITE ACTIVITIES WERE REDUCED AT THE DIRECTION ,
OF OSC ZENONE TO TWO-THREE DAYS A WEEK STARTING • ' V J• • - ' . • . • . • • • • . ' • ' • ' % « ^
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2/22/93': ONE DAY .FOR WEEKLY. DRUM AND WWTP RECON, ONE-
TWO DAYS .FOR DATA PACKAGING AND SITE FltE MANAGEMENT.
WHEN THE DATA MANAGEMENT IS COMPLETE, THE TAT WILL BE
ON-SITE ONE-TWO DAYS A WEEK UNTIL THE SITE-SPECIFIC
CONTRACT IS AWARDED.s <

H. 2/4/93 & 2/11/93: DRUM STAGING AREAS WERE
RELATIVELY DRY, DURING WEEKLY DRUM RECONS TAT FOUND
THAT THE DRUMS AT SHIPPING i5 LABELED "1188L 6.01.2
NHL", "SOUTHERN 661", "2.03.ONHS, ALUMINUM SULFATE",
"MOBIL LUBRICATING OIL", AND "UNK 98126-C" APPEARED TO
HAVE LEAK PROBLEMS. LATER OF THE MONTH 1.1 INCHES OF
PRECIPITATION WAS RECEIVED AT AVTEX FIBERS. STANDING
WATER COULD BE OBSERVED ACCUMULATING ON THE FLOORS AND
ON THE DRUMS. ? v

I. ARCS/TAT INSPECTED THE RADIOACTIVE TUBE ON-SITE At
WWTP 2/12/93. ARCS SEALED PFF POTS/POTTY, OLD
MANAGER'S OFFICES (2/12/$3*, AND JAR'S OFFICE AREA
(2/15/93) TO SECURE THOSE AREAS. ARCS/TAT ESCORTED
ZARROLI'S VISITOR MR. J6HN-PHIPPS FOR AN.ON-SITE TOUR
ON 2/17/93. ARCS/TAT ESCORTED ZARROLI'S VISITORS FROM
MEXICO FOR ON-SITE TOURS ON 2/23/93-2/24/93. v

J. FMC/ERM DISCONTINUED DISCHARGING TREATED WATER TO
THE SHENANDOAH RIVER 12/31/92. WATER LEVELS OF ALL THE
BASINS REMAINED BELOW THE 2' FREEBOARD LIMIT. BECAUSE
OF THE WINTER CONDITION ERM WORKED THIS MONTH ON IN- .
HOUSE CLEANING AND PAINTING. ERM PERSONNEL MOVED THE
MUD CAT FROM THE FLY ASH BASIN #6 TO THE TREATMENT
PLANT AREA FOR INSPECTION, REPAIRING AND POSSIBLE RE-
USE AT THE LAGOON AREA 2/4/93. FMC PELLISSIER WAS ON-
SITE DURING THIS EVENT. ERM COLLECTED PAINT CHIP
SAMPLES ON 2/15/93. ERM CLOSED THE ROADWAY IN BETWEEN
THE TWO CHEMICAL TREATING TANKS DUE TO SECURITY
REASONS ON 2/25/93. -

K, A.H. MURRAY (AVTEX), DAVID WHITESTONE (AIDE OF
CONGRESSMAN FRANK WOLf) , 'AND KATE BLOW (EIM/FMC) HAD
AN ON-SITE tOUR ON 2/9/93. ARCS/TAT ESCORTED THE TOUR.
MINDY SCHRYVER' (AVTEX) FORWARDED ALL JAR'S MAILS TO
HIM 2/4/93* ;

III. FUTURE,PLANS

A. OSC AWAITS EPA-HQ ACCEPTAJJCE OF REGIONAL CONTRACTS-
COMPETITIVE RANGE REPORT* UPON EPA-HQ APPROVAL, TEP TO
RECONVENE TO FORMALIZE THE INTEROGGATORIES TO BE
SUBMITTED TO THE CONTRACTORS WHOSE BIDS HAVE BEEN
DETERMINED TO BE IN THE COMPETITIVE RANGE.
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B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
WEEKLY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING ^"^
AWARD OF SITE SPECIFIC CONTRACT., TAT TO RECON WWTP J
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO —̂-/
PROVIDE ADMINISTRATIVE SUPPORT TO THE OSC, INCLUDING
COMPILATION OF INFORMATION FOR THE OSC REPORT, .
CHRONOLOGY AND SITE DATA PACKAGING,'

1 '
C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. ' .

D. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS. - ; .-«.

\J

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.670
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POLREP 671 , '•• ;' "' : "." !•',!•''••••- f , , . * ,•*;<.-'
AVTEX FIBERS fPQNT ROYAL
FRONT ROYAL, WARREN COUNTY, VA.
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN;ERD/OERR, GREGG-CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: MONTH ENDING 3/31/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. V :

• " ' • , ; . . ' • X

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITESPECIFIC CONTRACT FOR DRUMS.
C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVEORDER (AO) TO FMC AND AVTEX (TRUSTEE).
D. TRUSTEE CONTINUES SITE MAINTENANCE.
E. REMOVAL COSTS TO (3/31/93) UNLESS SHOWN OTHERWISE

.ESTIMATED: CEILING:
EPA DIRECT........*..v 193,256 195,000
EPA INDIRECT......... V 334,989 340,000
TAT ................̂  2,048,025 2,050,000
ERCS(OHM).(04/07/92). 7,494,499 7,685,000
USCG(10/01/91)...,,,.; 197,515 "197,515
TOTAL REMOVAL COSTS.. ;10,268,284 - 10,467,515

F. REMEDIAL COSTS TO (03/31/93)
1 ESTIMATED: CEILING:

EPA DIRECT...,;;,...v. 88,224 100,000
EPA INDIRECT......... 131,768 150,000
TAT..................: 715,200* 740,000
ERCS(OHM),,.(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,582* 2,728,840

- SITE SPEC. CONTRACT.., —— * 2,500,000
TOTAL REMEDIAL COSTS. ft;6,701,438 9,398T840

G. TOTAL:PROJECT COSTS*.;;i6,941,591 19,866,355
H. TOTAL UNALLOCATED Ftfe)S;*>...... 889,620

I, TOTAL PROJECT CEILlNa....*.;.... 20,755,975

J. * 10% STATE SHARE...;?: 648,135 TBD
'" ' • "' '" "'I' ''

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 » $131,149.

ftRlOl»353



L. ENFORCEMENT (106) COSTS 02/05/92 - 3/31/93

EPA................ 12,609
TAT................ 286,356

M. TOTAL ENFORCEMENT - $430,104 '

N. ARCS PERSONNEL ON-SCENE ON A DAILY BASIS. TAT
PERSONNEL ON-SCENE ON A WEEKLY AND AS NEEDED BASIS.
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS.

II, ACTIONS TAKEN:

A. OSC ZENONE, OSC LAPSLEY, RPM GROSS AND ORC WALTERS
CONTINUED COORDINATION OF REMOVAL,,REMEDIAL AND
ENFORCEMENT ACTIVITIES FROM REGIONAL OFFICES VIA
TELECOMS WITH ONSITE PERSONNEL (TAT AND ARCS)

B. 03/18/93-03/19/93: OSC ZENONE AND FAS MCDONALD WERE
ON-SITE PACKING AND CONSOLIDATING ALL THE ON-SITE
FILES TO PHILI OFFICE TO BE USED BY OSC FOR RESPONDING
TO THE FREE-INFORMATION REQUESTS* ^

C, RPM GROSS WAS ON SITE 3/25/93 WITH PUBLIC RELATIONS
OFFICER GAUGHAN AND MR. MARSHALL OF CLOVERLEAF
ENVIRONMENTAL, INC. (WHO IS CONSULTING THE COMMUNITY
UNDER A TECHNICAL ASSISTANCE GRANT) FOR AN ORIENTATION
TOUR FOR MR. MARSHALL.

D. TAT CONTINUE ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND tyWTP ACTIVITIES. TAT CONTINUE WEEKLY
REMOVAL MONITORING OF DRUMS STAGED ON-SITE PENDING
AWARD OE SITE SPECIFIC CONTRACT. TAT CONTINUE
COMPILATION OF INFORMATION FOR THE PREPARATION OF THE
OSC REPORT AND THE CHRONOLOGY/ DATA PACKAGE MODULE.

E, FOR THE MONTH OF MARCH, FRONT ROYAL RECEIVED MORE
THAN 7" OF RAINFALL. FRONT ROYAL ALSO RECEIVED 18̂ -24"
OF SNOW ON 3/13/93-3/14/93. THE FREEBOARD READINGS AT
THE WWTP^SULFATB BASINS WERE LESS THAN THE 2-FOOT
LIMITS THIS MONTHS THE SHENANDQAH RIVER OVERFLOWED ITS
BANKS 3/5/91.' THE WATER LEVEL WAS 482' (MORE THAN 12'
HIGHER'THAMi NORMAL) AS RECORDED AT 09:30 AM ON 3/5/93.
ERM RESUMED-THE WWTP OPERATION 3/4/93. ON 03/08/93
TAT/ARCS* WERE: ON-SITE AND NOTICED THAT ERM PERSONNEL
WERE DISCHARGING THE "FLOODED STORM WATER" IN THE
AERATION BASIN AND THE FINAL CLARIFIER DIRECTLY INTO
THE SHENANDOAH RIVER, TAT REPORTED TO OSCS ZENONE AND
LAPSLEY OF THIS ISSUE/ON 03/12/93 OSC LAPSLEY
INFORMED TAT/ARCS THAT NO DISCHARGE WAS ALLOWED
WITHOUT TREATMENT. ER« RESUMED DISCHARGING TREATED
WATER ON 3/15/93 AT A RATE APPROXIMATELY 1400-2000
GPM. . ' : - '• '•• '. '• , ' . • . ' • .



F. A SODA-TANK1 LEAK INCIDENT WAS REPORTED.ON 3/22/93
BY ARCS KOEHLER. #1 SODA .TANK AT SOUTH OF THE
DEMOLISHED ACID RECLAIM FACILITY WAS LEAKING AT A RATE
ESTIMATED TO 5 GPM FROM 16:QOPM TILL 23:OOPM THAT
DATE. A pH, MEASUREMENT SHOWED A VALUE OF 10.6. BASED
ON THE JUDGEMENT THAT THE EXISTING LEAK DID NOT POSE
A SERIOUS AND IMMEDIATE THREAT TO PERSONNEL ON-SITE OR
THE SURROUNDING COMMUNITY, ARCS DID NOT TAKE FURTHER
ACTION AND APPROXIMATELY 2000 GALLONS OF SODIUM
HYDROXIDE/WATER SOLUTION^&EAKED TO THE GROUND ON-SITE;
ON 7:00AM WEDNESDAY 3/24/93 THE ERM LOGBOOK AT THE
WWTP RECORDED pH OF 8.6 AT THE D-26 CHEMICAL SEWER,
8.0 AT THE STORM SEWER. IT MIGHT BE AN INDICATION THAT
THE LEAKED-TO-GROUND CAUSTIC SODA DRAINED THROUGH D-2,
A-61, AND A-25 MANHOLES NEAR THE #1 SODA TANK INTO THE
CHEMICAL AND STORM SEWERS. AT 15:25PM 3/24/93 #1 SODA
TANK WAS LEAKING AGAIN. UPON ARCS' REQUEST TAT WERE
ON-SCENE. ARCS/TAT MEASURED pH TO BE 12,4. ON 3/25/93
ARCS SHOWED TO RPM GROSS THE LEAKING TANK PROBLEM AND
DISCUSSED-ABOUT THE POSSIBLE REMEDIES TO THE PROBLEM.

G. FOR THE MONTH OF MARCH, FRONT ROYAL RECEIVED RECORD
HIGH AMOUNTS OF RAINFALL AND SNOW. DURING THE WEEKLY
ASSESSMENT OF THE STAGED 0RUMS, TAT NOTICED MOST OF
THE DRUMS WERE SOAKED IN THE RAINWATER IN SHIPPING #1,
SHIPPING #5, AND PART OF;THE AREA OF PULP STORAGE #2.
ESPECIALLY THOSE FIBER DRUMS AT THE NORTHEAST END OF
SHIPPING #5 PRESENTED SEVERE. DAMAGE.

H, OSC ZENONE WAS INFORMED BY REGIONAL CONTRACTS THAT
EPA-HQ OGC HAD NUMEROUS COMMENTS ABOUT THE TEP
CONSENSUS REPORTS AND THEREFORE THE CONTRACT AWARD
WOULD BE DELAYED AT LEAST UNTIL JUNE, osc AND RPM
EXPRESSED INCREASING CONCERNS ABOUT THE CHANGE IN
CONDITIONS ON-SITE. TO QUANTIFY HIS CONCERNS, OSC
ZENONE AND RPM GROSS TASKED ARCS/TAT ,TO CONDUCT A DRUM
ASSESSMENT. THE ASSESSMENT WAS COMPLETED 3/29/93 WITH
APPROXIMATELY 1/3 OF THE DRUMS REQUIRED ACTION SUCH AS
OVERPACKING. • v^ / •/••'.,

I. ASSISTED-BY THE SECURITY GUARDS, AVTEX TESTED PLANT
ALARM SYSTEM ON 3/22/93.THE ALARM TESTING WILL BECOME
A MONTHLY EVENT AFTER THIS FIRST TEST FOR IDENTIFYING
THE SYSTEM LOCATIONS. v
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III. FUTURE PLANS ; j

A. OSC AWAITS EPA-HQ ACCEPTANCE OF REGIONAL CONTRACTS-
COMPETITIVE RANGE REPORT. UPON EPA-HQ APPROVAL, TEP TO
RECONVENE TO FORMALIZE THE INTEROGGAT.ORIES TO BE
SUBMITTED TO THE CONTRACTORS WHOSE BIDS HAVE BEEN
DETERMINED TO BE IN THE COMPETITIVE RANGE.

B. TAT TO CONTINUE'TO MONITOR SITE ACTIVITIES ON A
WEEKLY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
AWARD OF SITE SPECIFIC CONTRACT, TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO
PROVIDE ADMINISTRATIVE SUPPORT TO THE OSC, INCLUDING
COMPILATION OF INFORMATION FOR THE OSC REPORT, AND -
SITE DATA PACKAGING.' ^

C. OSCS TO-CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. .. , .

"\ ~ • * '
D. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR ' -
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY ,
POLREPS. . - ; - - -

VINCE ZENONB* OSC-
USEPA REGION III/
PHILADELPHIA; PA.
POLREP.671 -

AR10^356



POLREP 67
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FRONT ROYAL, WARREN COUNTY, VA.
CERCIA ENFORCEMENT/REMOyAL/REMEDIAL ACTION
ATTN;ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24) ,

WAYNE WALTERS (3RC21)
I. 'SITUATION: MONTH ENDING 4/30/93.
A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON ANDHAZARD EVALUATION. ,. . ; . .. :
B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH SITE
SPECIFIC CONTRACT FOR DRUMS. '
C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVEORDER (AO) TO FMC AND AVTEX (TRUSTEE) .
D. TRUSTEE CONTINUES SITE MAINTENANCE.
E. REMOVAL COSTS TO (i/iO/93) UNLESS SHOWN OTHERWISE

/•-., ESTIMATED: CEILING:,
EPA DIRECT.....;..... I 193,256 195,000EPA INDIRECT,. ....... 334,989 340,000
TAT .............. ...2,049,792 2,100,000
ERCS(OHM). (04/07/92). 7,494,499 7,685,000
USCG(10/01/91)....,.. 197,515 197,515 .
TOTAL REMOVAL COST?.. 3,0,270,051 10,517,515

F. REMEDIAL COSTS TO (04/30/93)
-ESTIMATED: CEILING:EPA DIRECT........... 88,224 100,000

EPA INDIRECT. ...... . * 131,768 150,000
TAT.. . ............. . i 715,200* 740,000
ERCS(OHM)... (4/28/92) V3,141, 564* 3,J.80,000
ERCS(EHRT) . . (1/22/92) 2 ,624, 582* 2,728,840
SITE SPEC. CONTRACT.* —— * 2,500,000
TOTAL REMEDIAL COSTS. ; 6,701,438 9,398,840

G. TOTAL PROJECT COSTS/.;; 16, 94 1,591 19,916,355
•• . . " ,•-••• ".s '"V

H, TOTAL UNALLOCATED FUNDS, t . . • • • • • 839,620

I. TOTAL PROJECT CEILING.vv* ....... 20,755,975

J. * 10% STATE SHARE... ̂ ^648,135 TBD

K.' ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91, * $131,149. '>.'-,
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Lv ENFORCEMENT (106) COSTS 02/05/92 - 4/30/93
- • ' . i . . . ' " . , - ,

EPA...........;.... 12,609
TAT................ 297,632 . .,.

M. TOTAL ENFORCEMENT - $441,390 .

N. ARCS PERSONNEL ON-SCENE ON A DAILY BASIS. TAT
PERSONNEL ON-SCENE ON A WEEKLY AND AS NEEDED BASIS.
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS.

II..ACTIONS TAKEN: '

A. OSC ZENONE, OSC LAPSLEY, RPM GROSS AND ORC WALTERS
CONTINUED COORDINATION OF REMOVAL, REMEDIAL AND
ENFORCEMENT ACTIVITIES ?ROM REGIONAL OFFICES VIA
TELECOMS WITH ONSITB PERSONNEL (TAT AND ARCS).

B. 4/9/93: OSC ZENONE RECOMMENDED TO REGIONAL
MANAGEMENT THAT SITE SPECIFIC CONTRACT MECHANISM FOR
THE TRANSPORT AND DISPOSAL OF THE DRUMS BE
RECONSIDERED DUE TO THE CHANGES IN THE CONDITIONS OF
THE DRUMS ON-SITE. HWMD DIRECTOR VOLTAGGIO FORMALLY .'
REQUESTED THAT THE SITE SPECIFIC CONTRACT SOLICITATION
BE CANCELLED VIA CORRESPONDENCE TO DEPUTY REGIONAL
ADMINISTRATOR WISNIEWSKI. DRA WISNIEWSKI CONCURRED AND
SUBMITTED REQUEST TO EPA-HQ FOR CONCURRENCE. .. . . • '
C. 4/29/93: OSC'S ZENONE AND LAPSLEY COORDINATED ON-
SITE PRESENTATION AND TOUR OF THE SITE FOR EPA-HQ
OFFICIALS MARK HJUNEES AND STEVE LUFTIG AND A
CONTINGENT REPRESENTING THE AUSTRIAN MINISTER OF
ENVIRONMENT.

D. 4/29/93: VIA TELECOM WITH TAT, DPO KAREN TOMIMATSU*
OSC ZENONE EXTENDED TDDS FOR CONTINUED REMOVAL,
ENFORCEMENT AND REMEDIAL TAT SUPPORT. ,

E. TAT CONTINUE ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUE WEEKLY
REMOVAL MONITORING OF DRUMS STAGED ON-SITE PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT CONTINUE
COMPILATION OF INFORMATION FOR THE PREPARATION OF THE
OSC REPORT AND THE CHRONOLOGY/ DATA PACKAGE MODULE.

F. FOR THE MONTH OF APRIL, AVTEX RECEIVED MORE THAN 5»•
OF RAINFALL. THE FREEBOARD READINGS AT THE WWTP ; .
SULFATE BASINS WERE BACK TO ABOVE THE 2-FOOT LIMITS
MID THIS MONTH. ERM RESUMED THE WWTP OPERATION SINCE '
3/4/93. THE DISCHARGING RATE WAS APPROXIMATELY 2000
GPM UNTIL 4/16/93. ERM SHUT DOWN THE PLANT ON 4/16/93
EVENING AFTER RECEIVING THE SAMPLE RESULTS FROM THE
LAB WHICH SHOWED HIGH ZINC LEVELS IN THE EFFLUENT. THE



PLANT OPERATION WAS RESUMED WITH A DISCHARGE RATE 1000
GPM MONDAY (4/19/93) AFTER ERM BYPASSED THE POLISHING
BASINS. ERM BEGAN RUNNING TWO SHIFTS (8 HOURS EACH
SHIFT) DURING THE WEEKDAYS AND CEASE OPERATION OF THE
PLANT DURING THE WEEKENDS EFFECTIVE 4/19/93.

G. ARCS CONTINUED ON-SITE TANK ASSESSMENT. NINE TANKS
HAVE BEEN INSPECTED THIS MONTH, INCLUDING FIVE
HYDROXIDE TANKS, ONE SUL̂ URIC ACID TANK, ONE FUEL OIL
TANK, AND TWO PCS CONTAMINATED WATER TANKS. THE
ASSESSMENT INCLUDES DETERMINING THE DIMENSION OF THE
TANK, QUANTITY OF MATERIAL REMAINS IN THE TANK, THE
CONDITION OF TANK: LEAKING OR OTHER POTENTIAL PROBLEMS
PRESENTED. " y :

H. AFTER THE SEVERE RAIN OVER THE MONTH OF MARCH AND
BEGINNING OF APRIL, TAT CONDUCTED UP-TO-DATE DRUM
CONDITION SURVEY DURING THE WEEKLY ASSESSMENT OF THE
STAGED DRUMS. INCLUDING ALL ODD-SIZE CONTAINERS, CRUMB
CANS, WRANGLER BOXES, AND STAGED PCB BATTERIES, TAT
COUNTED GRAND TOTAL 3513 DRUMS STAGED IN SHIPPING #1,
15, BEAM STORAGE, AND PULP STORAGE #1 AND *2 AREAS.
OVER 2/3 OF THE DRUMS WERE STAGED IN SHIPPING #1 AND
#5, AND 1/6 IN PULP STORAGE #1. 1/2 .OF THE DRUMS ARE
55H3ALLON 17H/17E TYPE, AND 1/4 OF THE DRUMS HAVE BEEN
OVERPACKED. ABOUT, 1/2 OF THE DRUMS HAVE UNKNOWN
CONTENTS. NOT CONSIDERING ALL THOSE OVERPACKED DRUMS,
"EMPTY" DRUMS, AND ODD-SIZE CONTAINERS, TAT COUNTED
OVER 1/5 OF THE DRUMS NEEDED OVERPACK. AN ASSESSMENT
REPORT WAS SUBMITTED TO OSC ZENONE AFTER THE
INSPECTION WAS COMPLETED. ;

I. AVTEX SSO JERRY JUDD APPROACHED TAT ON 4/15/93 THAT
HE WOULD LIKE TO MODIFY AVTEX'S WORK PLAN FOR SALVAGE
OF THE 'UNUSED' 'UNOPENED̂  DRUMS, AND WOULD LIKE TAT
TO COORDINATE THE LABELING OF THOSE DRUMS WITH HIM.
TAT ADVISED JUDD TO SUBMIT HIS REQUEST IN WRITING TO
OSC/RPM FOR EPA APPROVAL.

J. MR. ANTHONY MURRAY (TRUSTEE) INFORMED MINDY
SCHRYVER, THE AVTEX ON-SITE MANAGER, ON 4/22/93 THAT
EXCEPT FOR MRS. SCHRYVEfc HE WAS TO RELEASE ALL OTHER
ON-SITE EMPLOYEES EFFECTIVE APRIL 23, 1993. THE
PERSONNEL AFFECTED INCLUDE JERRY JUDD, THE SITE SAFETY
OFFICER; DONALD MILLS AND TERRY STEIN, THE MAINTENANCE
PERSONNEL. :.K' •
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III. FUTURE PLANS

A. OSC AWAITS EPA-HQ CONCURRENCE TO CANCEL SITE
SPECIFIC CONTRACT DUE TO CHANGES IN THE CONDITIONS OF
THE DRUMS STAGED ON-SITE. UPON EPA-HQ CONCURRENCE, OSC
TO UTILIZE ERCS TO CONDUCT THE EXPEDITED REMEDIAL '
ACTION.

B. OSC'S ZENONE AND ENGLISH TO BE ON-SITE WEEK OF
5/10/93 TO COORDINATE A REMOVAL EVALUATION OF THE
TANKS CURRENTLY BEING INVESTIGATED BY THE REMEDIAL
CONTRACTOR ON-SITE. <

C. OSC LAPSLEY TO CONSIDER TRUSTEE'S PLAN TO RELEASE
HSO AND MAINTENANCE PERSONNEL TO DETERMINE IF. TRUSTEE
IS IN COMPLIANCE WITH THE ADMINISTRATIVE ORDER.

D. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
WEEKLY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
AWARD OF SITE SPECIFIC CONTRACT. TAT TO RECON WWTP
AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO
PROVIDE ADMINISTRATIVE SUPPORT TO THE OSC, INCLUDING
COMPILATION OF INFORMATION FOR THE OSC REPORT, AND
SITE DATA PACKAGING.

E. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF \J
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH • ̂ "^
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. ,

F. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS. - -

VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.672
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AVTEX FIBERS FRONT ROYAL
FRONT ROYAL, WARREN COUNTY, VA.

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CCrBONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)
' • ' " • " •' ; ! ' • ' '

I. SITUATION: MONTH ENDING 5/31/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. OSC ENGLISH ASSIGNED TO RELIEVE
OSC ZENONE FOR FUTURE REMOVAL-LED ACTIVITIES ON-
SITE. OSC ZENONE TO PROVIDE SUPPORT TO OSC ENGLISH
ON AN AS-NEEDED BASIS TO ENSURE CONTINUITY OF REMOVAL ACTIONS
PENDING FULL TRANSITION OF SITE-LEAD TO THE REMEDIAL
PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH ERCS
FOR DRUM REMOVAL. , ,

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE.
•".! ''• ': . • i

E. REMOVAL COSTS TO (5/31/93) UNLESS SHOWN OTHERWISE
ESTIMATED: CEILING:EPA DIRECT..........* 193,256 195,000EPA INDIRECT........* 334,989 340,000

TAT ................V 2,053,751 2,100,000
ERCS(OHM).(04/07/92); 7,494,499 7,685,000
USCG(10/01/91)....... 197,515 197,515
TOTAL REMOVAL COSTS*. 10,274,OlO 10,517,515

F. REMEDIAL COSTS TO (05/il/93)
' ESTIMATED: CEILING:EPA DIRECT........... ; 88,224 100,000

EPA INDIRECT..... *.,•> 131,768 150,000
TAT.......,.....;.... r 715,200* 740,000
ERCS(OHM)...(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,582* 2,728,840
ERCS. (PENDING OBLIGATION) ——:' * 2,500,000
TOTAL REMEDIAL COSTS. 6,701,438 9,398,840

G. TOOPAL PROJECT COSTS, î  Ci<5,941,591 19,916,355

H. TOTAL UNALLOCATED FUNDSi.,.*.... 839,620

I/TOTAL PROJECT CEILING.;.;. ...... 20,755,975

J. * 10% STATE SHARE.... • 648,135

ARI 0^361



K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED V J
AGAINST THB PROJECT CEILING, ESTIMATED AT 20% OF EPA x»X
AND TAT COSTS TO 12/11/91 - $131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 5/31/93

EPA................ 12,609
TAT................ 308,059

M. TOTAL ENFORCEMENT - $451,817

N. ARCS PERSONNEL ON-SCENE ON A DAILY BASIS* TAT
PERSONNEL ON-SCENE ON A WEEKLY AND AS NEEDED BASIS.
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS. '

. **

II. ACTIONS TAKEN:

A. OSC ZENONS, OSC LAPSLEY, OSC ENGLISH, RPM GROSS AND
ORC WALTERS CONTINUED COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM, REGIONAL
OFFICES VIA TELECOMS WITH ONSITE PERSONNEL (TAT AND
ARCS).

B, 5/6/93: EPA-HQ CONCURRED WITH REGIONAL REQUEST TO
CANCELL THE SOLICITATION FOR A SITE-SPECIFIC CONTRACT '
FOR THE T&D OF DRUMS. ,. . -

C. CAUSTIC SODA TANK #1 WAS OBSERVED AND REPORTED BY
THE SECURITY GUARD TO BE LEAKING STEADILY THIS MONTH.
THE LEAK RATE WAS ESTIMATED) TO BE APPROXIMATELY 3-4
GALLONS PER HOUR.

D. ARCS INSPECTED SEVEN ON-SITE TANKS THE FIRST WEEK
OF MAY: SIX POLYMER PLANT TANKS (FOUR FUEL OIL TANKS
AND TWO ETHYLENB GLYCOL TANKS) , AND ONE ZINC SLUDGE
HOLDING TANK. THE INVESTIGATION INCLUDED THE
DIMENSION, LOCATION, CONTENT, TANK TYPE, CAPACITY,
VOLUME 0? THB CONTENT, AND THE CONDITION OF THB TANK.
THIS INFORMATION WAS PASSED ALONG TO OSC ZENONE VIA
RPM GROSS*

E. 5/11/93-5/13/93: OSCS ZENONE AND ENGLISH WERE ON-
SITE COORDINATING A REMOVAL EVALUATION OF THE BULK
CHEMICAL STORAGE TANKS. TAT/ARCS WERE TASKED BY THE
OSCS TO ASSIST IN THE ON-SITB ASSESSMENT TOUR ON
5/12/93 TO MONITOR THE LEAKING TANKS, AND TO PREPARE
THE ASSESSMENT REPORT.

F. 5/17/93: TRUSTEE HURRY INFORMED OSC ZENONE THAT HE
WAS IN NEGOTIATIONS WITH FMC TO FACILITATE THB REMOVAL
OF THE CAUSTIC SODA AS AM ASSET. .
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G. ON 5/18/93-5/19/93 2ARROLI & ASSOCIATES CONDUCTED
A SITE TOUR FOR ITS CONTRACTORS U.S. DISMANTLEMENT
CORP. AND PDG ENVIRONMENTAL. THE PURPOSE OF THE TOUR
WAS TO VIEW PURCHASED ASSETS FOR THE CONTRACTORS TO
PREPARE THE WORK PLANS FOR THE ASSET REMOVAL, ARCS
KOEHLER ESCORTED THE TOUR.

H. ON 5/26/93 ARCS KOEHLER PROVIDED A 200 ml CAUSTIC
SODA SAMPLE COLLECTED FROM THE TANK #1 BREACH TO ERM
AS REQUESTED BY FMC PELLESSIER. FMC/ERM IS TO RUN A
SERIES OF EXPERIMENTS TO INVESTIGATE THE POSSIBILITY
OF SUBSTITUTING THE LIME USED IN THE WWTP PROCESS WITH
THE SODIUM HYDROXIDE. '

I. TASKED BY OSC ZENONE/RPM GROSS, ARCS PREPARED A
REPORT ON SAMPLING OPTIONS FOR THE CHEMICAL STORAGE
TANKS AND SUBMITTED TO RPM GROSS ON 5/28/93. TASKED BY
OSC ARCS/TAT ARE TO CONTINUE ON-SITE TANK ASSESSMENT.

J. TAT CONTINUE ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUE WEEKLY
REMOVAL MONITORING OF DRUMS STAGED ON-SITE. TAT
CONTINUE TO MONITOR LEAKING TANKS ON-SITE. TAT
CONTINUE COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/ DATA
PACKAGE MODULE.

K. FOR THE MONTH OF MAY, AVTEX RECEIVED 1.95" OF
RAINFALL. THE FREEBOARD READINGS AT THE WWTP SULFATE
BASINS WERE BACK TO ABOVE THE 2-FOOT LIMITS THIS
MONTH. ERM RESUMED THE WWTP OPERATION SINCE 3/4/93.
THE DISCHARGING RATE CONTINUED TO BE REMAINED AT
APPROXIMATELY 1000 GPM THIS MONTH AFTER RECEIVING THE
SAMPLE RESULTS FROM THE LAB WHICH SHOWED HIGH ZINC
LEVELS IN THE EFFLUENT ON 4/16/93. ERM/FMC VISITORS
WERE ON-SITE 5/11/93 FOR SITE TOUR TO PREPARE FOR SI
ACTIVITIES EXPECTED TO BEGIN IN JUNE.

L. DURING THE WEEKLY RECON OF THE STAGED DRUMS, TAT
OBSERVED AND REPQRTED SEVERAL LEAKING DRUMS,
ESPECIALLY IK SHjPPING #1 AND *5 AREAS.

M. A HELICOPTER HAD AN EMERGENCY LANDING FOR ABOUT 90
MINUTES OK THE SITE IN THE GRAVEL AREA EAST OF THE
RAILROAD BRIDGE 5/12/93 DUE TO SEVERE WEATHER.
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PLANT OPERATION WAS RESUMED WITH A DISCHARGE RATE 1000
GPM MONDAY (4/19/93) AFTER ERM BYPASSED THE POLISHING ' V J
BASINS. ERM BEGAN RUNNING TWO SHIFTS (8 HOURS EACH V—^
SHIFT) DURING THE WEEKDAYS AND CEASE OPERATION OF THE
PLANT DURING THE WEEKENDS EFFECTIVE 4/19/93.

G. ARCS CONTINUED ON-SITE TANK ASSESSMENT. NINE TANKS
HAVE BEEN INSPECTED THIS MONTH, INCLUDING FIVE • " . - , '
HYDROXIDE TANKS, ONE SULFURIC ACID TANK, ONE FUEL OIL
TANK, AND TWO PCS CONTAMINATED WATER TANKS. THE
ASSESSMENT INCLUDES DETERMINING THE DIMENSION OF THE
TANK, QUANTITY OF MATERIAL REMAINS IN THE TANK, THE
CONDITION OF TANK: LEAKING OR OTHER POTENTIAL PROBLEMS
PRESENTED. : . ' . ' ' ; ' ,

H. AFTER THE SEVERE RAIN OVER THE MONTH OF MARCH AND
BEGINNING OF APRIL, TAT CONDUCTED UP-TO-DATE DRUM
CONDITION SURVEY DURING THE WEEKLY ASSESSMENT OF THE
STAGED DRUMS. INCLUDING ALL ODD-SIZE CONTAINERS, CRUMB
CANS, WRANGLER BOXES, AND STAGED PCS BATTERIES, TAT
COUNTED GRAND TOTAL 3513 DRUMS STAGED IN SHIPPING-Jl,
#5, BEAM STORAGE, AND PULP STORAGE #1 AND *2 AREAS.
OVER 2/3 OF THE DRUMS WERE STAGED IN SHIPPING #1 AND
#5, AND 1/6 IN PULP STORAGE #1. 1/2 OF THE DRUMS ARE
55-GALLON 17H/17E TYPE, AND 1/4 OF THB DRUMS HAVE BEEN
OVERPACKED. ABOUT 1/2 OF THE DRUMS HAVE UNKNOWN
CONTENTS. NOT CONSIDERING ALL THOSE OVERPACKED DRUMS,
"EMPTY" DRUMS, AND ODD-SIZE CONTAINERS, TAT COUNTED
OVER 1/5 OF THE DRUMS NEEDED OVERPACK. AN ASSESSMENT
REPORT WAS SUBMITTED TO OSC ZENONE AFTER THE , '. ,
INSPECTION WAS COMPLETED. .

I. AVTEX SSO JERRY JUDD APPROACHED TAT ON 4/15/93 THAT
HE WOULD LIKE TO MODIFY AVTEX'S WORK PLAN FOR SALVAGE
OF THE 'UNUSED' 'UNOPENED' DRUMS, AND WOULD LIKE TAT
TO COORDINATE THE LABELING OF THOSE DRUMS WITH HIM.
TAT ADVISED JUDD TO SUBMIT HIS REQUEST IN WRITING TO
OSC/RPM FOR EPA APPROVAL.

J. MR. ANTHONY MURRAY (TRUSTEE) INFORMED MlNDY „
SCHRYVER, THE AVTEX ON-SITE MANAGER, ON 4/22/93 THAT
EXCEPT FOR MRS. SCHRYVER HE WAS TO RELEASE ALL OTHER
ON-SITE? EMPLOYEES EFFECTIVE APRIL 23, 1993. THE
PERSONNEL AFFECTED INCLUDE JERRY JUDD, THE SITE SAFETY
OFFICER; DONALD MILLS AND TERRY STEIN, THE MAINTENANCE
PERSONNEL. ' < ,



III. FUTURE PLANS

A. OSC AWAITS OBLIGATION OF REMEDIAL MONIES TO CONDUCT
ACTIONS TO REMOVE THE DRUMS FROM THE SITE.

B. TAT-TO CONTINUE TO MONITOR SITE ACTIVITIES OK A
WEEKLY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
OBLIGATION OF REMEDIAL MONIES AND MOBILIZATION OF ERCS
ON-SITE. TAT TO RECON WWTP AREA WEEKLY AND AFTER
SIGNIFICANT RAINFALL. TAT TO PROVIDE ADMINISTRATIVE
SUPPORT TO THE OSC, INCLUDING COMPILATION OF
INFORMATION FOR THE OSC REPORT, AND SITE DATA
PACKAGING. ..;

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS.

D. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS. V-"v-

VINCE ZENONE, OSC
GEORGE ENGLISH, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.673
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POLREP 674 '
AVTEX FIBERS FRONT ROYAL
FRONT ROYAL, WARREN COUNTY, VA.

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21) 4

I. SITUATION: MONTH ENDING 6/30/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. OSC ENGLISH ASSIGNED TO RELIEVE
OSC ZENONE FOR FUTURE REMOVAL-LED; ACTIVITIES ON-
SITE. OSC ZENONE TO PROVIDE SUPPORT TO OSC ENGLISH
ON AN AS-NEEDED BASIS TO ENSURE CONTINUITY OF REMOVAL ACTIONS
PENDING FULL TRANSITION OF SITE-LEAD TO THE REMEDIAL
PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES FOR DRUM REMOVAL
PENDS STATE SIGNATURE TO SUPERFUND CONTRACT. ,

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE) .

D. TRUSTEE CONTINUES SITE MAINTENANCE. |

E. REMOVAL COSTS TO (6/30/93) UNLESS SHOWN OTHERWISE
ESTIMATED: ; CEILING:

EPA DIRECT...*........ 193,256 195,000
EPA INDIRECT......... 334,989 340,000
TAT ................. 2,062,339 2,100,000
ERCS(OHM).(04/07/92). 7,494,499 7,685,000
USCG(10/01/91)....... 197,515 197,515TOTAL REMOVAL COSTS.. 10,282,598 10,517,515

F. REMEDIAL COSTS TO (06/30/93). .. ESTIMATED: CEILING:
EPA DIRECT̂ ...;....... 88,224 100,000

,'r EPA INDIRECT......... 131,768 150,000
TAT.................. 715,200* ' 740,000
ERCS(OHM)...(4/28/92) 3,141,564* 3,180,000ERCS(EHBT);.'. (1/22/92) 2,624,582* 2,728,840
ERCS (PENDING OBLIGATION) — * 2,500,000TOTAL. REMEDIAL COSTS. ,6,701,438 9,398,840,G* TOTAL PROJECT CQSTS,, 16,941,591 19,916,355

H/ TOTAL UNALLOCATED"FUNDS......... 339,620I. TOTAL PROJECT,QEILINGv.......... 20,755,975
J. * 10% STAT?.SHARE.*.., 648,.135 TBD
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K, ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 « $131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 6/30/93

EPA. .....,.....;••>« 12,609
TAT.r,-;-f;:......,..:; 316,043

.P ..' .. '.- • . .M'' '. -" ' *

M. TOTAL ENFORCEMENT -$459i801

N. ARCS PERSONNEL ON-SCENE ON A DAILY BASIS. TAT
PERSONNEL ON-SCENE ON A WEEKLY AND AS NEEDED BASIS.
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS.

II. ACTIONS TAKEN:i . , ' ' * ' , j'
A. OSC ZENONE, OSC LAPSLEY, OSC ENGLISH, RPM GROSS AND
ORC WALTERS CONTINUED COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH ONSITE PERSONNEL (TAT AND
ARCS). RPM GROSS WAS ON-SITE 6/14/93-6/18/93
COORDINATING REMEDIAL AND ENFORCEMENT ACTIVITIES.

B. ON 6/16/93 OSC LAPSLEY, ORC WALTERS, RPM GROSS AND
SECTION CHIEF HUMMEL CONDUCTED A SITE TOUR AT THE
"GENERAL CHEMICALS" PLANT WITH REPRESENTATIVES FROM
GENERAL CHEMICALS TO INSPECT THE GENERAL CONDITION,
CHEMICALS PRESENTED, AND SAMPLING, REMOVAL OPTIONS FOR
FUTURE CLEAN-UP ACTIVITIES, TAT ESCORTED THE TOUR.

C. ON 6/16/93 A PUBLIC MEETING WAS HELD AT 7:00 PM IN
WARREN COUNTY COURT-HOUSE BY EPA. RPM GROSS, ORC WAYNE
WALTERS, AND SECTION CHIEF HUMMEL FROM EPA ATTENDED.
THE PURPOSE OF THE MEETING WAS TO DISCUSS THE UP-
COMING REMEDIAL INVESTIGATION AND FEASIBILITY STUDY OF
THE EXTENT OF THE CONTAMINATION AT THE AVTEX FIBERS
SUPERFUND SITE. ; ,

D. ON 6/16/93 AT 8:00 AM A MEETING WAS HELD AMONG EPA,
ARCS AND ERK TO DISCUSS EPA OVERSIGHT ACTIVITIES OF
ERM'S SITE INVESTIGATION TASKS. TOPICS DISCUSSED
INCLUDED PROJECT ORGANIZATION, SITE COMMUNICATIONS,
SITE VISITATION AND DOCUMENTATION.

E. ON 6/16/93 AT 14:00 PMA MEETING WAS HELD AMONG ON-
SITE PARTIES, WARREN COUNTY ERG DERNER, AND ARCS TO
REVIEW THE EMERGENCY RESPONSE SECTION OF THE HEALTH
AND SAFETY PLAN. TOPICS DISCUSSED INCLUDED PERSONNEL
ROLES/AND LINES OF AUTHORITY/SITE COMMUNICATIONS,
SITE SECURITY,, HOSPITAL ;LQCATION, EMERGENCY EQUIPMENT
STAGING:AREAS,"RALLY..iPOIN1? LOCATIONS, WARREN COUNTY
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FIRE DEPARTMENT CAPABILITIES, AND SEISMIC ACTIVITY. 8
ON-SITE AND 4 OFF-SITE RALLY POINTS HAD BEEN
IDENTIFIED BY ERM'S SSO AND ARCS KOEHLER AS COLLECTION
POINTS FOR EVACUATED PERSONNEL IN CASE OF EMERGENCY.

F. ARCS PERSONNEL MOBILIZED TO SITE FOR RI/FS ,
ACTIVITIES ON THE WEEK OF 6/14/93. ARCS SEWER TEAM
BEGAN SEWER EXAMINATION ON 6J 3 0 / 9 3 .

G. ON 6/8/93-6/9/93 AND 6/29/93 ZARROLI & ASSOCIATES
CONDUCTED SITE TOURS UNDER ESCORT OF ARCS KOEHLER. THE
PURPOSE OF THE TOUR WAS TO LOCATE ASSETS NOT
PREVIOUSLY FOUND, AND TO EXAMINE THEIR PROPOSED DECON
PAD AREA.

H. ON 6/10/93, UNDER THE ESCORT OF ARCS/TAT, A GROUP
OF-3~PEOPL2-FROM..THB WARREN COUNTY HEALTH DEPARTMENT
AND ASTDR HAD AN ON-SITE TOUR THIS DATE. THE PURPOSE
OF THIS TOUR WAS TO IDENTIFY A&D VIEW AREAS OF THE
PLANT THAT WERE ONCE FUNCTIONAL TO BETTER UNDERSTAND
PAST WORKERS' EXPOSURE POTENTIAL.

I. TAT CONTINUE ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUE WEEKLY
REMOVAL MONITORING. OF DRUMS STAGED ON-SITE. TAT
CONTINUE TO MONITOR LEAKING TANKS ON-SITE. TAT
CONTINUE COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/ DATA
PACKAGE MODULE. TAT BEGAN PERSONAL PROTECTION AND
MONITORING EQUIPMENT PREPARATION FOR THE FORTHCOMING
DRUM REMOVAL ACTIVITY.

J. FOR THE MONTH OF JUNE, AVTEX RECEIVED 4.6" OF
RAINFALL. THE FREEBOARD READINGS AT THE WWTP SULFATE
BASINS WERE ABOVE THE 2-FOOT LIMITS THIS MONTH. THE
DISCHARGING RATE CONTINUED TO BE AT APPROXIMATELY 1000
GPM THIS MONTH, EXCEPT FOR 6/23/93 A 300 GPM
DISCHARGING RATE WAS RECORDED. THE PLANT WAS
TEMPORARILY SHUT DOWN, FOft SECONDARY CLARIFIER REPAIR
WORK ON, 6/3/93. EKM BEGAN REMEDIATION INVESTIGATION
ACTIVITIES. ON-SITB, ON- 6/14/93. THE SURVEYING ACTIVITY
WOULD CONTINUE FOR 3-4 WEEKS. THE SEISMIC STUDY
CONDUCTED'. BY ERM^BEGAN 6/24/93 AND WOULD LAST FOR 4
WEEKS. " v . ' • " ' • < ' , • ' ' . . ' . . :• • - •

- " • • • • • „ ' " • . ' • ' . ' ' , • • ' • - " ' • • ;
K. DURING THE WEEKLY RECON OF THE STAGED DRUMS, TAT
MONITORED AND REPORTED LEAKING DRUMS, ESPECIALLY IN
SHIPPING #1 AND #5 AREAS.

L. ON 6/2/93 THE OFFICE OF WEIGHTS & MEASURES,
VIRGINIA DEPT. OF AGRICULTURE & CONSUMER SERVICES,
INSPECTED, CORRECTED AND RE-CERTIFIED THE AVTEX
VEHICLE SCALE. THIS SCALE IS FOR SCALING GROSS WEIGHT
OF TRUCKS LESS THAN 80,000 POUNDS.
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- , . .M. ON 6723/93 ARCS/TAT CONDUCTED A SIIE^TOUR FOR
TRANSFORMER INSPECTIONS. TRANSFORMERS INSPECTED
(SUBSTATIONS #2, #4A, #48, #4C, & #14) APPEARED TO BE
IN STABLE CONDITION. ,

III. FUTURE PLANS < (

A. OSC AWAITS OBLIGATION OF REMEDIAL MONIES TO CONDUCT
ACTIONS TO REMOVE THE DRUMS FROM THE SITE.

B, TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
WEEKLY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
OBLIGATION OF REMEDIAL MONIES AND MOBILIZATION OF ERCS.
ON-SITE. TAT TO RECON WWTP AREA WEEKLY AND AFTER
SIGNIFICANT RAINFALL. .TAT TO PROVIDE ADMINISTRATIVE
SUPPORT TO THE OSC, INCLUDING COMPILATION OF
INFORMATION FOR THE OSC REPORT, AND SITE DATA
PACKAGING. ' , -

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL,. ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. ,;, '..'ft">-;-;̂ v- . ,

D. POLREPS TO CONTINUE;"*$> BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS. " ' ^ -:;? ...

VINCE ZENONE, OSC,
GEORGE ENGLISH, OSC
USEPA REGION III
PHILADELPHIA, PA,. -..

I'. l.'i'
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POLREP 675
AVTEX FIBERS FRONfr ROYAL
FRONT ROYAL, WARREN COUNTY, VA.

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CCtBONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

• i , • ' ' ' • • " . . ' ' ' ' •
I. SITUATION: WEEK ENDING 7/17/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. OSC ENGLISH ASSIGNED TO RELIEVE
OSC ZENONE FOU FUTURE REMOVAL-LED ACTIVITIES ON-
SITE. OSC ZENONE TO PROVIDE SUPPORT TO OSC ENGLISH
ON AN AS-NEEDED BASIS TO ENSURE CONTINUITY OF REMOVAL ACTIONS
PENDING FULL TRANSITION OF SITE-LEAD TO THE REMEDIAL
PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES FOR DRUM REMOVAL
PENDS STATE SIGNATURE TO SUPERFUND CONTRACT.

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE. , '

E. REMOVAL COSTS TO (7/16/93) UNLESS SHOWN OTHERWISE
ESTIMATED: CEILING:

EPA DIRECT........... 193,256 195,000
EPA INDIRECT,......., 334,989 340,000
TAT ................. 2,069,997 2,100,000
ERCS(OHM).(04/07/92). 7,494,499 7,685,000
ERCS(ETI).(07/14/93). 8,427 100,000 • - '
USCG(10/01/91);......... 197,515 197,515
TOTAL REMOVAL COSTS.. '10,298,693 10,617,515

F. REMEDIAL COSTS TO (07/16/93)
ESTIMATED? . CEILING; -

EPA DIRECT........... 83,224 100,000
EPA INDIRECT.....:... 131,768 - 150,000
TAT.................. 715,200* 740,000
ERCS(OHM)...(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,582* 2,728,840
ERCS (PENDING OBLIGATION) --'-* * 2,500,000
TOTAL REMEDIAL COSTS. 6,701,438 9,398,840

G. TOTAL PROJECT COSTS.. 17,000,131 20,016,355
H. TOTAL UNALLOCATED FUNDS......... 739,620
I. TOTAL PROJECT CEILING........... 20,755,975

• ' •- -•'.'•••'.-. ' ' . ' ' • /~v
J.. * 10% STATE SHARE.... 648,135 TBD , /
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K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED.AT 20% OF EPA
AND TAT COSTS TO 12/11/91 > $131,149. -

L. ENFORCEMENT (106) COSTS 02/05/92 - 7/16/93

EPA. v.[ ....;........' 12 , 609
TAT. ............ ,y> 322 , 676

M. TOTAL ENFORCEMENT » $466, 434

N. ARCS PERSONNEL ON-SCENE ON A DAILY BASIS, TAT
PERSONNEL ON-SCENE ON A WEEKLY AND AS NEEDED BASIS.
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS.

II. ACTIONS TAKEN: ; " - l

A. OSC ENGLISH/ OSC ZENONE, OSC LAPSLEY, RPM GROSS AND
ORC WALTERS CONTINUED COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH ONSITE PERSONNEL (TAT AND
ARCS), - ;. vr:-:;v : -..
B. ON 6/4/93 A NOTICE OF "POTENTIAL LIABILITY AND OFFER
TO NEGOTIATE FOR THE FOLLOWING REMOVAL ACTION WAS SENT
FROM EPA REGION III TQ THE AVTEX TRUSTEE FOR PROMPT
REPLY: ' ; .',///".':,:; j _ ,

1. ANALYSIS OF CONTENTS OF TANKS LOCATED OUTSIDEOF BUILDINGS ON-SITE WHICH ARE BELIEVED TOCONTAIN CAUSTIC J30DA, SULFURIC ACID, FUEL OIL,
ZINC SLUDGE AND/OR STHYLENE GLYCOL;
2. DETERMINATION OF AN APPROPRIATE REMOVAL ACTIONINCLUDING OFF-SITE ;DISPOSAL AND/OR ON-SITE
TREATMENT; AND ' 1 ,

3. IMPLEMENTATION OF THE APPROPRIATE REMOVAL
ACTION.. " _ _ V - - V - - ; * . • • • • - , - "

'EPA WILL PERFORM THE ABOVE ACTIVITIES IF TRUSTEE
DECLINES INVOLVEMENT IN PERFORMING THE RESPONSE
ACTIVITIES OR NOT RESPOND IN 21 DAYS.

C. THE SAMPLING ACTIVITY FOR THESE 17 TANKS WAS
CONDUCTED BY EPA ERCS CONTRACTOR ETI DURING THE WEEK
OF 7/12/93 -( 7/16/93. OSC ENGLISH WAS ON-SITE 7/12/93
- 7/15/93 COORDINATING THE SAMPLING AS PART OF THE
REMOVAL EFFORT. ERCS CONTRACTOR ETI PERSONNEL WERE ON-
SITE 7/12/93 - 7/16/93 J-OR CONDUCTING THE SAMPLING.
TATMS WERE ON-SITE 7/12/93 - 7/15/93 CONDUCTING THE
OVERSIGHT OF THE ACTIVITY.
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D. ERCS ETI PERSONNEL (5 MEN) MOBILIZED TO SITE AT
11:30 AM OF 7/12/93. A BRIEFING OF ANTICIPATED WORK
ACTIVITIES WAS CONDUCTED AMONG EPA OSC ENGLISH, ETI
TEAM MEMBERS (5 MEN), AND TATMS HOU & SCHUESSLER AT
12:00 PM. ISSUES DISCUSSED INCLUDE A SITE-SPECIFIC
SAFETY PLAN FROM ETI, A SCHEDULE SET-UP TO BE
ANNOUNCED AT THE DAILY 9:00 AM SITE MEETING FOR
POSSIBLE ROAD BLOCK DURING THE SAMPLING, USING MAN-
LIFT FOR SAMPLE COLLECTION, AND OTHER SAFETY"ISSUES.

E. 7/12/93: ETI CREW MEMBERS SET UP OF DECON/SHOWER
FACILITIES, ARRANGED FOR RENTAL MAN-LIFT TO BE USED
FOR SAMPLING ACTIVITY, AND PREPARED A SITE SAFETY PLAN
ADDRESSING ISSUES RELATED TO THE SITE- SPECIFIC
ACTIONS.

7/13/93* THE-RENTAL MAN-LIFT ARRIVED ON-SITE'll:25
AM. ETI CREW MEMBERS DRESSED OUT IN LEVEL C WITH
SARANEX (WITH HOOD), BOOTIES AND GLOVES TAPED UP. TWO
i-QUART JARS OF SAMPLE WERE TAKEN FROM EACH TANK.
SAMPLES WERE COLLECTED FROM THE TOP OPEN HATCH OF EACH
TANK. BEFORE THE MANLIFT ARRIVED, THE CREW
ACCESSED THE TOP OF THE TANKS USING EXISTING LADDERS
AFFIXED TO TANKS; AFTERWARDS, THE MAN-LIFT WAS USED BY
THE CREW TO-ACCESS THE TOP OF THE TANKS. SAMPLES WERE
COLLECTED FROM 7 FUEL OIL TANKS (TANK /10-/16) AT THE
TANK FARM NEAR THE POLY DOCK AREA THIS DATE. NO
ELEVATED READINGS WERE RECORDED DOWNWIND BY TAT USING
H2S METER. : ' •

7/14/93: CREW.COLLECTED SAMPLES FROM 3 FUEL TANKS
(TANK #7-#9) AT THE SOUTH OF THE PLANT AND 3 CAUSTIC
SODA TANKS ( TANK *l-*3) NEAR THE SODA DISSOLVING
BUILDING. CREW DRESSED OUT LEVEL C. NO ELEVATED
READINGS WERE RECORDED DOWNWIND BY TAT USING H2S METER
AND OVA.

7/15/93: CREW COLLECTED SAMPLES FROM ZINC SLUDGE
TANK (TANK #17), CAUSTIC SODA TANKS (TANK *4->5) , AND
SULFURIC ACID TANK (/6) . ETI ARRANGED BIDS FOR
LABORATORY TO ANALYZE THE COLLECTED SAMPLES.

7/16/93$ 11 SAMPLES WERE SENT OUT TO LABORATORY
RESOURCES AT TETERBORC, NJ, FOR ANALYSIS. (SAMPLEŜ
FROM THE 5 CAUSTIC SODA TANKS WERE NOT SENT OUT
BECAUSE FMC/ERM WAS TO TAKE THE CONTENT* OF THESE 5
TANKS FOR WWTP, USE BASED ON THEIR OWN SAMPLE RESULT
OBTAINED THE piREVIOUS WEEK.) THE ANALYSIS INCLUDES , -
VOLATILE ORGANICS, SEMIVOLATILES, PESTICIDES/ PCBS,
TAL METALS, TOTAL SULFIDE, REACTIVITY, pH,
IGNXTABILITY, PERCENT SOLIDS, PERCENT WATER, TQCt TOX,
AND BTO. ETI DEMOBILIZED CREW MEMBERS AND EQUIPMENTS
THIS DATE. . '
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E. DURING THE ENTIRE PROCESS, TAT OBSERVED AND
DOCUMENTED CONTRACTOR'S (ETI) ACTIVITIES, MONITORED
DOWNWIND AMBIENT AIR FOR DOCUMENTATION OF ANY
POTENTIAL RELEASES, AND INFORMED OSC OF ANY APPARENT
PROBLEMS. TAT OBSERVED THAT ETI SAMPLING ACTIVITIES
PROCEEDED WITHOUT PROBLEMS. ETI PERSONNEL INFORMED TAT
THAT THE LEVEL OF THE-CONTENT OF THE TANKS WAS VERY
CLOSE TO THE LEVEL INDICATED ON THE OUTSIDE OF THE
TANKS BY BLUE PAINT MARKS. NO ELEVATED READINGS FROM
THE OVA AND H2S METER WERE RECORDED.
F. ERM USINOWICZ MET WITH OSC ENGLISH ON 7/15/93 ON-
SITE. USINOWICZ EXPRESSED FMC/ERM'S INTEREST IN USING
THE CONTENT IN THE 5 CAUSTIC SODA TANKS FOR ON-SITEWWTP OPERATION USE,' AND DISCUSSED WITH OSC ON RELEVANT
ISSUES. " • • ''•;;•;•;• ?-•/-' ' • .

III. FUTURE PLANS \;*

A. OSC AWAITS OBLIGATION OF REMEDIAL MONIES TO CONDUCT
ACTIONS TO REMOVE THE DRUMS FROM THE SITE.

B. TAT TO CONTINUE TO MONITOR SITE ACTIVITIES ON A
WEEKLY BASIS. TAT TO RECON DRUM STAGING AREAS PENDING
OBLIGATION OF REMEDIAL MONIES AND MOBILIZATION OF ERCS
ON-SITE. TAT TO RECON WWTP AREA WEEKLY AND AFTER
SIGNIFICANT RAINFALL. TAT TO PROVIDE ADMINISTRATIVE
SUPPORT TO THE OSC, INCLUDING COMPILATION OF
INFORMATION FOR THE OSC REPORT, AND SITE DATA
PACKAGING. :

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH ,
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. /

D, POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS INCREASED ACTIVITIES WARRANT DAILY
POLREPS.

GEORGE ENGLISH, OSC
VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
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PQLREp 676 " , • • '' ~V
-AVTEX FIBERS FRONT ROYAL \ J
FRONT ROYAL, WARREN COUtfTV, VA. ^^
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CCJBONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21) ,

I. SITUATION: MONTH ENDING 7/31/93.
A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
.HAZARD' EVALUATION. OSC ZENONE TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION OF SITE-LEAD TO THE REMEDIAL PROGRAM.
B. EXPEDITED REMEDIAL ACTIVITIES FOR DRUM REMOVAL ARE
ANTICIPATED TO BEGIN THE WEEK.OF 8/16/93. , <
C* ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).
D. TRUSTEE.CONTINUES SITE MAINTENANCE.
E. REMOVAL COSTS TO (7/31/93) UNLESS SHOWN OTHERWISE

ESTIMATED: CEILING: .
EPA DIRECT........... 193,256 195,000
EPA INDIRECT.;....... 334,98? 340., 000
TAT ................. 2,080,652 2,100,000
ERCS(OHM).(04/07/92) . 7,494,499 7,685,000
ERCS(ETI).(07/31/93), . 30,232 100,000
USCG(10/01/91)....... 197,515 197,515

' TOTAL REMOVAL COST.S.. 10,331,143 10,617,515

F. REMEDIAL COSTS TO (07/31/93)
• •' ESTIMATED: CEILING:

EPA DIRECT........... 88,224 100,000
EPA INDIRECT......... 131,768 , 150,000
TAT.................. 715,200* 740,000
ERCS(OHM)...(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,582* 2,72f8,840
ERCS (PENDING OBLIGATION) ——* 2,500*000

. TOTAL REMEDIAL COSTS. 6,701,438 9,398^840
G. TOTAL PROJECT COSTS.. 17,000,131 20,016,355
H. TOTAL UNALLOCATED FUNDS......... 739,,620
I. TOTAL PROJECT CEILING........... 20,755,975 ,

J. * 10% STATE SHARE.... 648,135 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT, CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 - $131,149.
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L. ENFORCEMENT (106) COSTS 02/05/92 - 7/31/93

EPA...... .........̂  : 12,609
TAT..;.,...,. ..,,.,«; 1 325,423

M. TOTAL ENFORCEMENT V $469, 181

N. ARCS PERSONNEL oN-s'CENE ON A DAILY BASIS. TAT
PERSONNEL ON-SCENE QN A WEEKLY AND AS NEEDED BASIS
EPA PERSONNEL ON-SCENE ON A PERIODIC BASIS,

II. ACTIONS TAKEN: ^ _

•A. OSC ENGLISH, OSC ZENONE, OSC LAPSLEY,: RPM GROSS AND
ORC WALTERS CONTINUED COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH ONSITE PERSONNEL (TAT ANDARCS) . ' . , • . ; . ~;:>:v;.;, - . : , .
B. RPM GROSS WAS ON-SITE COORDINATING REMEDIAL AND
ENFORCEMENT ACTIVITIES jON :!7/20/93 - 7/22/93.

C. EPA ERCS CONTRACTOR TI ON-SITE CONDUCTED TANK
SAMPLING ACTIVITY DURING THE WEEK OF 7/12/93 -
7/16/93. OSC ENGLISH WAS E ON-SITE 7/12/93 - 7/15/93
COORDINATING THE SAMPLING 'A3 PART OF THE REMOVAL
EFFORT. TATMS WERE ON--SITE 7/12/93 - 7/15/93
CONDUCTING THE OVERSIGHT -tit THE ACTIVITY, (SEE
POLREP. 675 FOR DETAILS);- ;;

D. ON 7/16/93 11 SAMPLES >WERE SENT OUT TO LABORATORY
RESOURCES AT TETERBORC, W, FOR ANALYSES. THE SAMPLING
RESULTS ARE EXPECTED TO BE RECEIVED ON 8/9/93. ETI
DEMOBILIZED CREW MEMBERS'AND EQUIPMENT ON 07/16/93,

E. TAT CONTINUED- ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUED WEEKLY
REMOVAL MONITORING OF DRUMS STAGED ON-SITE. TAT
CONTINUED TO MONITOR LEAKING TANKS ON-SITE. TAT
CONTINUED COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/ DATA
PACKAGE MODULE. TAT BEGAN PERSONAL PROTECTION ANDMONITORING EQUIPMENT PREPARATION FOR THE FORTHCOMING
DRUM REMOVAL ACTIVITY. TAT OBSERVED AND DOCUMENTED
CONTRACTOR'S (ETI) ACTIVITIES, MONITORED DOWNWIND
AMBIENT AIR FOR DOCUMENTATION OF ANY POTENTIALRELEASES DURING THE TANK SAMPLING ACTIVITY 7/12/93-
7/15/93. - ; ;•;:;?

, . ' , ' . . ", .;L/'1fJ -?' ," ' -

F. ERM USINOWICZ MET WITH' OSC ENGLISH ON 7/15/93 ON-
SITE DISCUSSING RELEVANT ISSUES ON UTILIZING CONTENT
OF ON-SITE SODA. TANKS. iS,
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G. ARCS KOEHLER REPORTED TO OSC ENGLISH ON 7/27/93 ' ' • -s'
THAT #1 SODA TANK WAS LEAKING AT A RATE OF )
APPROXIMATELY 20 GPM DISCOVERED BY ERM AT \^/
APPROXIMATELY 8:00 AM THAT DAY. OSC ENGLISH MOBILIZED
THE ERCS PERSONNEL ON-SITE THE SAME DAY FOR TANK
REPAIR. ETI PERSONNEL (3 MEN) WERE ON-SJTE 12:30 PM.
THE ORIGINAL PLAN WAS TO PUMP THE CONTENTS IN TANK #1
INTO TANK #2. ON 7/28/93 DUE TO THE INTERCONNECTION OF
TANK #1 AND #2 THE TRANSFER OF CONTENTS FROM #1 TO #2 f
WAS NOT SUCCESSFUL, AFTER DISCUSSING WITH OSC ENGLISH . u
VIA TELECOM, ETI PLACED A SEMI-PERMANENT PATCH OVER
TANK #1'S EXISTING BREACH POINT WITH A RUBBER PLUG AND
SEALED IT WITH AN EPOXY RESIN ON 7/29/93 PENDING
FURTHER ACTION. ,
H. DURING THE MONTH OF JULY FRONT ROYAL RECEIVED 1.8"
OF RAINFALL. DUE TO THE DRILLING ACTIVITY GOING ON AT
THE BASIN AREA, WWTP WAS OPERATING AT A LOW
DISCHARGING RATE 500-900 GPM THIS MONTH, ERM TOOK A
SAMPLE FROM SODA TANK #1 ON 7/8/93 FOR POSSIBLE USAGE
OF THE CONTENTS FOR WWTP OPERATION.
I. DURING THE MONTH OF JULY A FEW HEALTH AND SAFETY .
INCIDENTS WERE REPORTED UPON ERM AND GF RI/FS ON-SITE
ACTIVITIES: ON 7/7/93 JANE WILLIAMS OF ERM HAD HEAT-
RELATED SYMPTOMS AT THE WWTP LAB, AREA; ON 7/8/93 SCOTT
McQUOWN OF ERM WAS BITTEN BY AN INSECT OR ARACHNID
ALONG EASTERN PROPERTY BOUNDARY OF AVTEX; ON 7/19/93
DANNIEL JOACHIM OF ERM HAD PUNCTURE WOUND AT
DECONTAMINATION PAD, WWTP; ON 7/28/93 BOBBY BUSH OF GF
WAS BURNED BY 50% SOLUTION OF NAOH WHILE WORKING IN
MANHOLE D-6. PROPER ACTIONS WERE TAKEN AFTER THE
INCIDENTS.

J. ON 7/15/93 EHRT INFORMED AVTEX ARCS ON-SITE
REPRESENTATIVE KQEHLER THAT AN EHRT ON-SITE WHITE VAN
WAS TO BE RELEASED TO A PURCHASER Mr. THARPE AND WOULD
BE REMOVED FROM SITE.

. ' ' " ' . ' ' ,
K. OH 7/16/93 ASSETS PURCHASED BY LINDEN BEVERAGE
COMPANY FROM TRUSTEE WERE REMOVED OFF-SITE. ARCS
KOEHLER PROVIDED OVERSIGHT DURING THE REMOVAL. Z & A'S
CLIENT TEXTILE EQUIPMENT, INC. WERE ON-SITE 7/16/93
.EXAMINING SELECTED ASSETS AT THE PHYSICAL TESTING LAB
FOR POSSIBLE PURCHASING, ARCS KOEHLER ESCORTED THE
TOUR. . ,
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'III. FUTURE . .

A. OSC AWAITS OBLIGATION OF REMEDIAL MONIES TO CONDUCT
ACTIONS TO REMOVE THE PRUMS FROM THE SITE.

B. TAT TO CONTINUE TO MoklTOR SITE ACTIVITIES ON A
WEEKLY BASIS, TAT TO RECON DRUM STAGING AREAS PENDING
OBLIGATION OF REMEDIAL MONIES AND MOBILIZATION OF.ERCS
ON-SITE. TAT TO RECON WWTP AREA WEEKLY AND AFTER
SIGNIFICANT RAINFALL. TAT., TO PROVIDE ADMINISTRATIVE
SUPPORT TO THE ,OSC, INCLUDING COMPILATION OF
INFORMATION FOR THE OSC REPORT," AND SITE DATA
PACKAGING. -; ;

C. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, 'EPA*HQ, STATE AND LOCAL
OFFICIALS. ;

D. POLREPS TO CONTINUE TO BE DISTRIBUTED BIMONTHLY OR
MONTHLY UNLESS .INCREASED ACTIVITIES WARRANT DAILY
POLREPS. Y

GEORGE ENGLISH, OSC
VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.676
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Subject: FRONT ROYAL AVTEX FIBERS POLREP.677

POLREP 677 .
AVTEX FIBERS FRONT ROYAL -
FRONT ROYAL, WARREN COUNTY, VA.
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN'
CCrBONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I., SITUATION: '1730 HOURS THURSDAY 8/18/93.

A, REMOVAL ACTIVITIES CONTINUE WITH DRUM. RECON AND
HAZARD EVALUATION. OSC ZENONE TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDtNG FULL
TRANSITION OF SITE-LEAD TO THE REMEDIAL PROGRAM.
B. EXPEDITED REMEDIAL ACTIVITIES FOR DRUM REMOVAL
BEGAN THE WEEK OF 8/16/93.
C. ENFORCEMENT ACTIVITIES CONTINUE PER
ADMINISTRATIVE ORDER (AO) TO FMC AND AVTEX .
(TRUSTEE) .
D. TRUSTEE CONTINUES SITE MAINTENANCE. ~
E. REMOVAL COSTS TO (7/31/93) UNLESS SHOWN OTHERWISE

ESTIMATED: CEILING:
^ EPA DIRECT. .......... 193,256 205,000
EPA INDIRECT......... 334,989 355,000
TAT . (8/13/93) ...-,..,' 2,086,034 2,150,000
ERCS(OHM). (04/07/92) . 7,494,499 7,685,000
ERCS(ETI) . (07/31/93) . 30,232 100,000
USCG(10/01/91) ....... 197,515 197,515
TOTAL REMOVAL COSTS... 10,331,143 10,69^,515

F. REMEDIAL COSTS TO (04/29/92)
• ESTIMATED: • CEILING:

EPA DIRECT... .,;..... 88,224 100,000
EPA INDIRECT......... 131,768 150,000
TAT.....,..*......... , 715,200* 790,000
ERCS(OHM>... (4/28/92) 3,141,564* 3,180,000
ERCS(EHRT).. (1/22/92) 2,624,582* 2,72^,840
ERCS (ETI).. (8/17/93) 8,079* . 3,000,000
TOTAL REMEDIAL COSTS. 6,701,438 9,948,840

G. TOTAL PROJECT COSTS.. 17,000,131 20,641,355
H. TOTAL UNALLOCATED FUNDS .,......., 114 , 620
I. TOTAL PROJECT CEILING. ....... .*; 20,755,975

J.,* 10% STATE SHARE.... 648,135 TBD
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K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE PROJECT CEILING, ESTIMATED AT
20% OF EPA AND TAT COSTS TO 12/11/91 - $131,149.

L. ENFORCEMENT (106)/COSTS 02/05/92 - 8/12/93

EPA. ..... (12/10/93);; 12,609
TAT................ ; 329,167

M. TOTAL ENFORCEMENT,- $469,181

N. PERSONNEL ON-SCENE ^ ' / ', EPA........... .03
I- ERCS (ETI) .....09

: ;: TAT............03

II. ACTIONS TAKEN: V; ;;

A. OSC ENGLISH, OSC ZENONE, OSC LAPSLEY, RPM GROSS
AND ORC WALTERS,CONTINUED COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH ONSITE PERSONNEL (TAT AND
ARCS) . •' '• .-•'.•' •/••'-*"• :'"'. • ' '
B. OSC ENGLISH ARRIVED ON-SITE ON 8/16/93
COORDINATING EXPEDITED,REMEDIAL DRUM SAMPLING•&
REMOVAL ACTIVITIES. SECTION CHIEF G. CRYSTAL WAS ON-
SITE 8/18/93-8/19/93 FOR SITE PREPARATION OF THE
DRUM ACTIVITY. FAS L. HARZULLI WAS ON-SITE 8/18/93-
•8/19/93 ASSISTING OSC TRACK COSTS AND PROVIDE
ADMINISTRATIVE SUPPORT. OSC ENGLISH, SECTION CHIEF
CRYSTAL, AND FAS MARZULLl" WORKED ON RAISING TAT AND
EPA,REMOVAL AND REMEDIAL CEILINGS FOR THE
FORTHCOMING DRUM ACTIVITIES ON 8/18/93..
C. ON 8/16/93 EPA OSC ENGLISH, ERCS ETI
REPRESENTATIVE GALLIATO, AND TATMS MET AND DISCUSSED
THE WORK SCHEDULE. OSC ENGLISH INFORMED TAT TO BEGIN
A DAILY OR BI-WEEKLY POLREP DURING THE DRUM
ACTIVITY. OSC REQUESTED THAT TAT PREPARE AN ADDENDUM
TO THE SITE SAFETY PLAN TO INCLUDE THE DRUM REMOVAL
ACTIVITY. OSC ENGLISH AtSO REQUESTED THAT AN/ON-SITE
MEETING- BETWEEN ETI AND TAT BE HELD EACH DAY BEFORE
AND AFTER WORK TO
DISCUSS DAILY WORK PLAN AND HEALTH & SAFETY CONCERNS.
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D. TAT MOBILIZED ON-SITE ON; 8/16/93 TO PROVIDE y. J
OVERSIGHT OF THE ERCS SAMPLING, HAZCATING, AND REMOVAL Xt-X
OF ALL THE STAGED DRUMS. ON 8/16/93 TAT WORKED ON AN
ADDENDUM OF SITE SAFETY PLAN TO INCLUDE THE DRUM
OVERSIGHT ACTIVITY. TAT CONDUCTED MONITORING AND
DOCUMENTATION OF CONTRACTOR'S (ETI) ACTIVITIES FOR V l
HEALTH AND SAFETY ISSUES AND POTENTIAL RELEASES. TAT
CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF WWTP
ACTIVITIES. TAT CONTINUED COMPILATION OF INFORMATION
FOR THE PREPARATION OF THE OSC REPORT AND THE
CHRONOLOGY/ DATA PACKAGE MODULE.
E. ETI BEGAN PERSONNEL AND EQUIPMENT MOBILIZATION, AND
TRAILER AND TELECOM LINE SET-UP ON 8/10/93 - 8/13/93
FOR PREPARATION OF THE DRUM SAMPLING, HAZCATING, AND
.T&D ACTIVITIES. ETI CREW CONTINUED TO MOBILIZE ON- '. , -
SITE ON 8/16/93. ETI SITE SAFETY OFFICER CAIRNS
COMPLETED AN ADDENDUM OF SITE SAFETY PLAN FOR.TAT TO
REVIEW ON 8/17/93. ON 8/17/93 TAT MILLER ESCORTED ETI
CREW FOR AN ON-SITE TOUR TO INSPECT ALL THE DRUM
STAGING AREAS. AN ADDITION OF APPROXIMATELY 100 DRUMS
•WERE FOUND DURING THE INSPECTION IN A ROOM LOCATED
BETWEEN THE ENGINEERING SHOP AND THE STORE ROOM.;
WHETHER THESE DRUMS WILL BE SAMPLED IS TO BE DECIDED
AFTER DISCUSSING WITH OSC ENGLISH. ETI CONTINUED SITE ,
PREPARATION WORKING ON BUILDING STAIRS, SETTING UP
DECON AREA ON 8/17/93 - 8/18/93. , ' . J

III. FUTURE PLANS -

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. , ' :
B. TAT TO CONTINUE TO MONITOR THE ERCS ON-SITE .
ACTIVITIES ON A DAILY BASIS DURING THE DRUM REMOVAL
ACTIVITY. TAT TO RECON WWTP AREA WEEKLY AND AFTER
SIGNIFICANT RAINFALL, TAT TO PROVIDE ADMINISTRATIVE
SUPPORT TO THE OSC, INCLUDING COMPILATION OF
INFORMATION FOR THB OSP REPORT, AND SITE DATA •
PACKAGING. ,
C. POLREPS TO CONTINUE TO BE DISTRIBUTED DAILY OR BI-
WEEKLY DURING THE DRUM REMOVAL PERIOD.

GEORGE ENGLISH, OSC . ' • ' '
VINCE ZENONE, OSC ;
USEPA REGION III
PHILADELPHIA, PA.
POLREP.677

• . • • ' • • • . . " • • ' . ' - " - . ' ' S
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r POLREP 678 L: -.o • " ••.•/•••':'.. , • ' **?&;$. .
_AVTEX FIBERS FRONT_RpYAL___ ;:'
FRONT ROYAL/ WARREN COUNTY, VA.
CERCLA ENFORCEMENT/REMOVAt/REMEDIAL ACTION
ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
- ,CC:BONNIE GROSS (3HW24) . -

WAY'NE WALTERS (3RC2i)
I. SITUATION: 1300 HOURS SATURDAY 8/21/93.

A. REMOVAL ACTIVITIES CbjJTINUE WITH DRUM RECON AND
HAZARD EVALUATION. OSC ZENONE TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED], BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION OF SITE- H;
LEAD TO THE REMEDIAL PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM
REMOVAL. • Vt

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE):

D. TRUSTEE CONTINUES SITEfcAINTENANCE. >

E. REMOVAL COSTS TO (8/21/93) UNLESS SHOWN OTHERWISE
'-. ' -—'ESTIMATED: CEILING:

. EPA DIRECT(12/10/92)V 193,256 205,000
EPA INDIRECT(l2/10/92) 334,989 355,000
TAT .............. *,i 2',Q87,604 2,150,000
ERCS (OHM). (04/07/92 )>::?, 494, 499 v 7,685,000
ERCS(ETT).(07/31/93)* ; 30,232 100,000
USCG(10/01/91)....... 197,515 197,515
TOTAL REMOVAL COSTS, ."j 10, 338, 095 10,692,515

' ' •'•' '"".. .-:'•, ' f

F. REMEDIAL COSTS TO (04/29/92)
. . - -ESTIMATED: . CEILING: (

EPA DIRECT........... i 88,224 100,000
E P A INDIRECT.......̂  i f 131,768 • 150,000
TAT.........(8/21/93) ' 732,346* 790,000
ERCS(OHM) ... (4/28/92) "3,141, 56;4* 3 ,180, 000
ERCS(EHRT)..(1/22/95) 2,624,582* 2,728,840
ERCS (ETI)..(8/21/93) 21,603* 3,000,000
TOTAL REMEDIAL COSTS.n-6,?40,087 9,948,840

G. TOTAL PROJECT COSTS.»- 17,000,131 .20,641,355
H. TOTAL UNALLOCATED FUNDS. ........ 114', 620
I. TOTAL PROJECT CEILING.viV,...... 20,755,975

J. * 10% STATE SHARE.... 552,010 TBD'

K. ENFORCEMENT (106) gOSiTS RECOVERABLE BUT NOT CHARGED
AGAIN.ST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/ll/91 -$131,149.
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L. ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA...... (12/10/92) 12,609
TAT................ 329,167

M. TOTAL ENFORCEMENT =$469,181

N. PERSONNEL ON-SCENE EPA............ 03
" . ERCS (ETI) . . ... .09

TAT............03

II. ACTIONS TAKEN:

A. OSC ENGLISH WAS ON-SITE 8/16/93 - 8/21/93
COORDINATING EXPEDITED REMEDIAL DRUM SAMPLING &
REMOVAL ACTIVITIES. SECTION CHIEF G. CRYSTAL WAS ON-
SITE 8/18/93 - 8/19/93 FOR SITE PREPARATION OF THE
DRUM ACTIVITY. FAS L. MARZULLI WAS ON-SITE 8/18/93 -
8/19/93 ASSISTING OSC TRACK COSTS AND PROVIDE •
ADMINISTRATIVE SUPPORT. OSC ZENONE, OSC LAPSLEY, RPM
GROSS AND ORC WALTERS CONTINUED COORDINATION OF
REMOVAL, REMEDIAL AND ENFORCEMENT ACTIVITIES FROM
REGIONAL OFFICES VIA TELECOMS WITH ONSITE PERSONNEL
(TAT AND ARCS).

B. ON 8/21/93 OSC ENGLISH REQUESTED TAT TO PREPARE A
LIST OF DRUM CONTAINING PRODUCTS WITH THE PRODUCT
INFORMATION FROM THE LABELS ON THE DRUMS. OSC ALSO
TASKED TAT TO REVIEW THE ANALYTICAL RESULTS OF TANK,
SAMPLING DONE ON 7/15/93 BY ETI FOR RECOMMENDATIONS OF
DISPOSAL METHODS, AND TASKED TAT TO FIND OUT IF THE
CONTENT IN THE ZINC SLUDGE TANK CAN BE DISPOSED OF iIN
THE SULFATE BASINS TO REDUCE THE DISPOSAL COST.

C. TAT CONDUCTED WWTP WEEKLY RECON ON 8/19/93. THE
WWTP WAS SHUT DOWN ON 8/18/93 AND, PART OF THE MORNING
ON 8/19/93. THE OPERATION WAS BACK TO NORMAL AROUND
NOON OF 8/19/93. TAT REVIEWED ETI'S AMENDMENTS TO SITE
SAFETY PLAN ON 8/19/93. TAT MONITORED THE AMBIENT AIR
AT THE BREATHING ZONE OF ERCS WORKING AREA, SHIPPING
#1. NO ELEVATED READINGS WERE RECORDED. TAT CONTINUED
COMPILATION OF INFORMATION FOR THE PREPARATION OF THE
OSC REPORT AND THE CHRONOLOGY/ DATA PACKAGE MODULE.

D. ETI SITE" SAFETY OFFICER CAIRNS COMPLETED AN
ADDENDUM OF SITE SAFETY PLAN WITH A GENERAL SAMPLING
PLAN ATTACHED FOR TAT TO REVIEW ON 8/20/93. ETI CREW
WORKED ON RE-GROUPING, AND NUMBERING THE STAGED DRUMS
IN SHIPPING #1 AREA ON 8/19/93 -' 8/21/93, ETI HANDED
IN A COPY OF-THE ANALYTICAL RESULTS OF THE TANK ,
SAMPLES, COLLECTED, ON 7/15/93, TO TAT ON 8/21/93-.
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III. FUTURE PLANS

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL '
OFFICIALS. i:?> ,

B. TAT TO CONTINUE TO MONITOR THE ERCS ON-SITE
ACTIVITIES ON A DAILY^BASIS DURING THE DRUM REMOVAL
ACTIVITY. TAT TO RECON WWTP AREA WEEKLY AND AFTER
SIGNIFICANT RAINFALL. TAT TO PROVIDE ADMINISTRATIVE
SUPPORT TO THE OSC, INCLUDING COMPILATION OF
INFORMATION FOR THE OSC REPORT, AND SITE DATA
PACKAGING. : ; ;; ; :

C. POLREPS TO CONTINUE TO; feE DISTRIBUTED DAILY OR BI-
WEEKLY DURING THE DRUM REMOVAL PERIOD.

GEORGE ENGLISH, OSC
VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.676
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AVTEX FIBERS FRONT ROYAL ' , V J
FRONT ROYAL, WARREN COUNTY, VA. ^~*
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: 1210 HOURS SATURDAY 8/28/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND . l , ' "' '
HAZARD EVALUATION. OSC ZENONE TO PROVIDE SUPPORT TO
OSC ENGLISH OH AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION1 OF SITE-LEAD TO THE REMEDIAL PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM
SAMPLING AND REMOVAL.

C* ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE '
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE.

ESTIMATED! CEILING: ,
EPA DIRECT(8/19/93). 199,982 205,000
EPA INDIRECT(8/19/92) ,346>003 355,000
TAT .....,..(8/17/93) 2,087,604 2,150,000
ERCS(OHM),(04/07/92). 7,494,499 7,685,000
ERCS(ETI).(07/31/93). 30,232 100,000
USCG(10/01/91)....... 197,515 - 197,515
TOTAL REMOVAL COSTS.. 10,355,835 10,692,515

F. REMEDIAL COSTS TO (08/28/93)
ESTIMATED: CEILING:

EPA DIRECT............ 93,158 100,000
EPA INDIRECT......... 140,856 150,000
TAT.................. 749,536* 790,000
ERCS(OHM),. ..(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) , 2,624,582* 2,728,840
ERCS (ETI)..(8/28/93) 62,664* 3,000,000
TOTAL REMEDIAL COSTS. 6,812,360 9,948,840

G. TOTAL PROJECT COSTS.. 17,168,195 20,641,355
H. TOTAL UNALLOCATED FUNDS......... 114,620
I. TOTAL PROJECT CEILING..,........ 20,755,975

J. * 10% STATE SHARE.... 657,835 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EPA
AND TAT COSTS TO 12/11/91 - $131,149.



L. ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA...... (12/10/92): '! 12,609
TAT.'.-.; . .•;.•.,........ 3;29,167

M. TOTAL ENFORCEMENT » $4£9,181

N. PERSONNEL ON-SCENE : EPA............01
v ERCS (ETI).....09

. ' TAT............03

II. ACTIONS TAKEN: ; ;
x' • "' s ":",

A. OSC ENGLISH WAS ON-SITE 8/23/93 - 8/27/93
COORDINATING EXPEDITED REMEDIAL DRUM SAMPLING &
REMOVAL ACTIVITIES4 OSC ZENONE, OSC LAPSLEY, RPM GROSS
AND ORC WALTERS CONTINUED COORDINATION OF REMOVAL,
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH;ONSITE PERSONNEL (TAT AND
ARCS) . -v;

B. AS TASKED BY OSC ENGLISH ON 8/21/93, TAT BEGAN THIS
WEEK VIRGIN-DRUM INVENTORY FOR PREPARATION OF A LIST
OF DRUMS CONTAINING PRODUCT WITH THE INFORMATION FROM
THE LABELS ON THE DRUMS. ALSO TASKED BY OSC, TAT
REVIEWED THE ANALYTICAL RESULTS OF TANK SAMPLING, DONE
ON 7/15/93 BY ETI, WITH RECOMMENDATION OF DISPOSAL
METHODS, AND SUBMITTED TIJE COMMENTS TO OSC ON 8/27/93.

C. ETI CREW COLLECTED A tOTAL OF 211 DRUM CONTENT
SAMPLES AND 21 DUPLICATE QA/QC SAMPLES, INCLUDING A
TOTAL OF 17 PCB SAMPLES AND 3 PCB-QA/QC SAMPLES, FOR
HAZCATING THIS WEEK. UP TO DATE ETI'S LAB PERFORMED
HAZCAT ANALYSES OF 130 DRUM CONTENT SAMPLES AND 12
DUPLICATE SAMPLES. ETI SUBMITTED TO EPA AND PROVIDED
TAT A COPY OF REVISED SAMPLING WROK PLAN ON 8/25/93.

D. TAT CONTINUED MONITORING THE AMBIENT AIR AT THE
BREATHING ZONE OF ERCS WORKING AREA, SHIPPING #1 AND
#5. NO ELEVATED READINGS WERE RECORDED. ON 8/20/93 TAT
REQUESTED ETI TO REVISE THE SAMPLING WORK PLAN AND
PROVIDE A COPY OF IT TO EPA 'AND TAT. TAT CONDUCTED
WWTP. WEEKLY RECON ON 8/26/93. THE FREEBOARD READINGS
OF SULFATE BASINS WERE ABOVE 2*FEET. WWTP OPERATED
NORMALLY THIS WEEK. TAT CONTINUED COMPILATION OF
INFORMATION FOR THE PREPARATION OF THE OSC REPORT AND
THE CHRONOLOGY/ DATA PACKAGE MODULE.

AR101(385



III. FUTURE PLANS , ^

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF -,.-'-
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL :
OFFICIALS. , . '

B. TAT TO CONTINUE TO MONITOR THE ERCS ON-SITE •
ACTIVITIES ON A DAILY BASIS DURING THE DRUM REMOVAL
ACTIVITY. TAT TO RECON WWTP AREA WEEKLY AND AFTER
SIGNIFICANT RAINFALL. TAT TO PROVIDE ADMINISTRATIVE
SUPPORT TO THE OSC, INCLUDING COMPILATION OF
INFORMATION FOR THE OSC REPORT, AND SITE DATA
PACKAGING.

C. POLREPS TO CONTINUE TO BE DISTRIBUTED DAILY OR BI-
WEEKLY DURING THE DRUM REMOVAL PERIOD.

GEORGE ENGLISH, OSC
VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.679

AR I0l»386



POLREP 680 VH
AVTEX FIBERS FRONT ROYAL
FRONT ROYAL, WARREN COUNTy, VA.

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN :
CC:BONNIE GROSS (3HW24) ;

WAYNE WALTERS (3RC21)

I. SITUATIONS 1800 HOURS FRIDAY 09/03/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND HAZARD
EVALUATION. OSC ZENONE TO PROVIDE SUPPORT TO OSC ENGLISH ON AN
AS-NEEDED BASIS TO ENSURE CONTINUITY OF REMOVAL ACTIONS PENDING
FULL TRANSITION, OF SITE— LEAD TO THE REMEDIAL PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM SAMPLING
AND REMOVAL. b;; ; ^

C. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE ORDER
(AO) TO FMC AND AVTEX (TRUSTEE) .

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO (09/03/93) UNLESS SHOWN OTHERWISES
V ESTIMATED: CEILING:

EPA DIRECT (8/30/93). 200,421 205,000
EPA INDlRECT(8/30/92) 346,803 355,000
TAT ................ 2,087,801 2,150,000
ERCS (OHM). (04/07/92). 7,494,499 7,685,000
ERCS(ETI). (07/31/93). 30,232 100,000uscG(io/oi/9i)...;;y. 197,515 197,515
TOTAL REMOVAL COSTS.. 10,357,271 10,692,515

F. REMEDIAL COSTS TO (09/03/93)
Ji ESTIMATED: CEILING:

EPA DIRECT, .......... 94,906 100,000
EPA INDIRECT......... 143,768 150,000
TAT... ......*..V.Vi.. 775,139* 790,000
ERCS(OHM}... (4/28/92) 3,141,564* 3,180,000
ERCS(EHRT).. (1/22/92) 2,624,582* 2,728,840
ERCS (ETI)....,...... 93,805* 3,000,000
TOTAL REMEDIAL COSTS, 6,873,778 9,948,840

G. TOTAL PROJECT COSTS.. 17,231,049 20,641,355

H. TOTAL UNALLOCATED FUNDS......... 114,620

I. TOTAL PROJECT CEILING. .......... 20,755,975

J. * 10* STATE SIU!,W, 663,509 TBD .

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED AGAINST



THE PROJECT CEILING, ESTIMATED AT 20% OF EPA AND TAT COSTS TO
12/11/91 - $131,149. '

• • • - . . ' • ' . . . ' . . •
L. ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA......(12/10/92) 12,609
TAT................. 329,167

M.TOTAL ENFORCEMENT « $469,181

N. PERSONNEL ON-SCENE: EPA............ 02
• r ERCS (ETI).....09

TAT............03

?I. ACTIONS TAKEN:

A. OSC ZENONB WAS ON-SITE 8/30/93-9/02/93 COORDINATING
EXPEDITED REMEDIAL DRUM SAMPLING & REMOVAL ACTIVITIES. OSC
ENGLISH, OSC LAPSLEY, RPM GROSS AND ORC WALTERS CONTINUED
COORDINATION OP REMOVAL, REMEDIAL AND ENFORCEMENT ACTIVITIES
FROM REGIONAL OFFICES VIA TELECOMS WITH ONSITB PERSONNEL (TAT
AND ARCS). FAS L. MARZULLI WAS ON-SITB 8/30/93 - 8/31/93
ASSISTING OSC TRACKING COSTS AND PROVIDING ADMINISTRATIVE
SUPPORT. OSC ZENONB REVIEWED AND COMMENTED ON THE DRAFT OF THB -
OSC REPORT FOR AVTEX REMOVAL ACTION WHICH TAT PREPARED FOR OSC.

B. ETI CREW CONTINUED SAMPLING AND HAZCATING DRUMS AT SHIPPIN \
/I STORAGE AREA. TO THB END OF THIS WEEK CREW COLLECTED A-TOTJ
OF 507 DRUM CONTENT SAMPLES AND 5Q DUPLICATE QA/QC SAMPLES,
INCLUDING A TOTAL OF 17 PCS SAMPLES AND 3 PCB-QA/QC SAMPLES. UP
TO DATE ETI'3 LAB PERFORMED HAZCAT ANALYSES OF 363 DRUM CONTENT
SAMPLES AND 29 DUPLICATE QA/QC SAMPLES. NO WORK TO BE CONDUCTED
DURING THB LABOR-DAY LONG WEEKEND. SAMPLING WILL BB RESUMED AT
10:00 AM ON 9/7/93.

C. TAT CONTINUED MONITORING THB AMBIENT AIR AT THB BREATHING
ZONB OF ERCS WORKING AREA, SHIPPING /I, DURING ETI DRUM
SAMPLING ACTIVITY. NO ELEVATED READINGS WERE RECORDED. TAT
RECEIVED A REVISED COPY OF ETI'3 DRUM SAMPLING PLAN ON 8/30/93.
TAT CONTINUED VIRGIN-DRUM INVENTORY OF DRUMS CONTAINING PRODUCT
WITH THB INFORMATION FROM THB LABELS ON THB DRUMS IN SHIPPING
#5 AREA. TAT PROVIDED A PARTIAL LIST OP THB VIRGIN DRUMS TO OSC
ON 9/2/93. TAT CONDUCTED WWTP WEEKLY RECON ON 9/2/93. THB
FREEBOARD READINGS OF SULFATB BASINS WERB ABOVB 2 FEET. WWTP
OPERATED NORMALLY THIS WEEK. TAT CONTINUED UPDATING AND
REVISING THB DRAFTS OF THB OSC REPORT AND THB CHRONOLOGY/DATA
PACKAGEMODULB.

ARIO(*388



III. FUTURE $IANS ..?;>:>

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF REMOVAL,
ENFORCEMENT AND REMEDIAL ACTIVITIES WITH APPROPRIATE REGIONAL,
EPA-HQ, STATE AND LOCAL OFFICIALS.

1 " "•• • .M ' • • ' -^ ~ • '
B. TAT TO CONTINUE TO MONITOR THE ERCS ON-SITE ACTIVITIES ON
A DAILY BASIS DURING THE DRUM REMOVAL ACTIVITY. TAT TO RECON
WWTP AREA WEEKLY AND AFTER SIGNIFICANT RAINFALL. TAT TO PROVIDE
ADMINISTRATIVE SUPPORT TO THE OSC, INCLUDING COMPILATION OF
INFORMATION FOR THE OSC REPORT, AND SITE DATA PACKAGING.

C. POLREPS TO CONTINUE TO BE DISTRIBUTED DAILY OR BI-WEEKLY
DURING THE DRUM REMOVAL PERIOD.

GEORGE ENGLISH, OSC
VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.680

Aftl



PQLREP 681
AVTEV IPTBFTtg PPONT PflV&T. '
FRONT ROYAL, WARREN COUNTY, VA.

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: WEEK ENDING 9/11/93.

A. 'REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. OSC ZENONB TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED, BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL ;
TRANSITION OF SITE-LEAD TO THE REMEDIAL PROGRAM. I

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM
SAMPLING AND REMOVAL.

C.ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO (9/11/93) UNLESS SHOWN OTHERWISE
ESTIMATED: CEILING:

EPA DIRECT. (8/30/93). 200,561 205,000
EPA INDlRECT(8/30/93) 347,059 355,000
TAT ................. 2,087,801 2,150,000
ERCS(OHM). (04/07/92). 7,494,499 7,685,000
ERCS(ETI). (07/16/93). 30,232 100,000
USCG(10/01/91).... ... 197,515 197,515
TOTAL REMOVAL POSTS.. 10,357,667 10,692,515

F. REMEDIAL COSTS TO (09/11/93)
ESTIMATED: CEILING:

EPA DIRECT. .......... 94,906 100,000
EPA INDIRECT......... 143,763 150,000
TAT;*................ 790,702* 790,000
ERCS(OHM)... (4/28/92) 3,141,564* 3,180,000
ERC3(EHRT>.. (1/22/92) 2,624,582* 2,728,840
ERCS (ETI> "- 120,972* 3,000,000
TOTAL REMEDIAL COSTS. 6,916,494 9,948,840

G. TOTAL PROJECT COSTS.. 17,274,161 20,641,355
H. TOTAL UNALIX3CATED FUNDS. . . ...... 114,620
I. TOTAL PROJECT CEILING. ,.,.,..... 20,755,975

, X " - " ' . ' . . " ' ' . '

J. * 10% STATE SHARE.... 667,782 TBD

ARI (H390



K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE PROJECT CEILING, ESTIMATED AT
20% OF EPA AND TAT COSTS $0 12/11/91 - $131,149.

L, ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA....,........... 12,609
TAT...............V y 329,167

^ ' ' • " - , ! •

M. TOTAL ENFORCEMENT » $472,925 ^

N. PERSONNEL ON-SCENE '• EPA.......... 00
ERCS(ETI)....09

• ' - • * TAT..........03

II. ACTIONS TAKEN: .̂.:,;,;;V̂.

A. OSC ZENONE COORDINATED THE EXPEDITED REMEDIAL
DRUM SAMPLING & REMOVAL ACTIVITIES FROM REGIONAL
OFFICE. OSC LAPSLY, RPM GROSS, AND ORC WALTERS
CONTINUED COORDINATION OF REMEDIAL AND ENFORCEMENT
ACTIVITIES FROM REGIONAL OFFICES VIA TELECOMS WITH
ONSITE PERSONNEL (TAt ANDARCS).

B. ETI CREW CONTINUED SAMPLING AND HAZCATING DRUMS
IN SHIPPING NO.l AREA. TO THE END OF THIS WEEK CREW
COLLECTED A TOTAL OF 738 DRUM CONTENT SAMPLES AND 73
DUPLICATE QA/QC SAMPLES,INCLUDING A TOTAL OF 17 PCB
SAMPLES AND 3 PCB QA/QC SAMPLES.ETI LAB PERFORMED
HAZCAT ANALYSIS 0? 616 DRUM CONTENT SAMPLES AND 53
DUPLICAT QA/QC SAMPLES AS OF 9/11/93. NO SAMPLING
ACTIVITIES WERE PLANNED fY ETI ON 9/11/93. THE ETI
CREW WORKED ON EQUIPMENT MAINTANENCE AND DRUM
NUMBERING ACTVITIES ON 9/11/93.

C. TAT CONTINUED MONITORING THE AMBIENT AIR AT THE
BREATHING ZONE OF ERCS (ETI) WORKING AREA, SHIPPING
#1,DURING THE DRUM SAMPLING ACTIVITIES.NO ELEVATED
READINGS WERE RECORDED ON CGI,MONITOX OR HNU
EQUIPMENT. V: <

D. TAT CONTINUED VIRGIN-t)RUM INVENTORY OF DRUMS
CONTAINING PRODUCT AND HAVING INFORMATION ON THE
LABLE OR THE DRUMS IN THE SHIPPING #5 AREA. TAT
PROVIDED AW UPDATED LIST 6? THE VIRGIN DRUMS TO OSC
ENGLISH ON 9/10/93. ;,

E. TAT CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUED
WEEKLY REMOVAL MONITORING OF DRUMS STAGED ON-SITE.
TAT CONTINUED TO MONITOR LEAKING TANKS ON-SITE. TAT
CONTINUED COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/
DATA PACKAGE MODULE.

ARKH39I



III. FUTURE PLANS

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS.

B.-TAT TO CONTINUE TO MONITOR THE ERCS ON-SITB
ACTIVITIES ON A DAILY BASIS DURING REMOVAL ACTIVITY,
TAT TO RECON WWTP AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO PROVIDE ADMINISTRATIVE SUPPORT TO
OSC, INCLUDING COMPILATION OF INFORMATION FOR THE
OSC REPORT, AND SITE DATA PACKAGING

C. POLREPS TO CONTINUE TO BE DISTRIBUTED WEEKLY
UNLESS INCREASED ACTIVITIES WARRANT-DAILY POLREPS.

GEORGE- ENGLISH, OSC
VINCB-ZENONBV OSC
USEPA REGION lit
PHILADELPHIA* PA,
POLREP.631

flRIOi»392



.POLREP 682 ;
AVTEX FIBERS FRONT ROYAL :'.'"'
FRONT ROYAL, WARREN COUNTY, VA.
CERCLA ENFORCEMENT/REMQVAL/REMEDIAL ACTION
ATTN:ERD/OERR, GREGG CRYSTAL/ CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: WEEK ENDING 9/18/93.
A. REMOVAL ACTIVITIES CONTINUE WITH 'DRUM RECON AND
HAZARD EVALUATION. OStf ZENONE TO PROVIDE SUPPORT TOOSC ENGLISH ON AN AS -NEED ED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION OF SITE-LEAD TO THE REMEDIAL^ PROGRAM*
B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUMSAMPLING AND REMOVAL, ^h :•
C. ENFORCEMENT ACTIVITIES ̂ CONTINUE PER ADMINISTRATIVEORDER (AOJ-'TO FMC AND AVTEX (TRUSTEE) .
D. TRUSTEE CONTINUES SITE MAINTENANCE.
E. REMOVAL COSTS TO (9/18/93) UNLESS SHOWN OTHERWISE

, ÊSTIMATED: . ' CEILING:
EPA DIRECT. (9/1̂ /93); 201,640 205,000
EPA INDIRECT(9/16/93) 348,979 355,000
TAT . ..f ............ . U2,087, 801 2,150,OpO
ERCS(OHM). (04/07/92). -17,494,499 7,685,000
ERCS(ETI) .(07/16/93). ; 30,232 100,000
USCG(10/01/91). ...... V 197,515 197,515
TOTAL REMOVAL COSTS,. ilO, 3 60, 666 10,692,515

- . • . ' . . - • ' • ^•:lS;'j"'- . • '
F. REMEDIAL COSTS TO (09/18/93)

•V • ESTIMATED: CEILING:
EPA DIRECT...*...̂ .,,; - 96,315 100,000
EPA INDIRECT. .... ... * - '146,360 150,000
TAT........... ........> i 814,894* 879,600
ERCS (OHMy... (4/28/92) t 3,141,564* 3,180,000
ERCS(EHRT).. (1/22/92) 2,624,582* 2,728,840
ERCS (ETI) i 160,358* 3,000,000
TOTAL REMEDIAL-COSTS. 6^984,073 9,948,840

G. TOTAL PROJECT COSTS.! 17,344,739 20,730,955
H. TOTAL UNALLOCATED FUNDS. . ....... 25,020
I. TOTAL PROJECT CEILING .V* >..*...... 20,755,975

J. * 10% STATE SHARE.... 5 L 674,140 TBD

«R 101(393



K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE PROJECT CEILING, ESTIMATED AT
20% OF EPA AND TAT COSTS TO 12/11/91.- $131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA................ 12,609
TAT................ 329,167

M. TOTAL ENFORCEMENT - $472,925

N. PERSONNEL ON-SCENE EPA.......... 02
ERCS(ETI)....11

^ TAT..,.......03 ;

II. ACTIONS TAKEN:

A. OSC ENGLISH WAS ON-SITE FROM 9/13/93 THROUGH
9/18/93 COORDINATING THE EXPEDITED REMEDIAL DRUM
SAMPLING SLREMOVAL ACTIVITIES.OSC LAPSLY, RPM GROSS,
AND ORC WAITERS CONTINUED COORDINATION OF REMEDIAL
AND ENFORCEMENT ACTIVITIES FROM REGIONAL OFFICES VIA
TELECOMS WITH ONSITE PERSONNEL (TAT AND ARCS). FAS
L.MARZULLI ON-SITE THIS WEEK FROM 9/14/93 THROUGH
9/16/93 PROVIDING ADMINISTRATIVE SUPPORT TO OSC
ENGLISH. . . . -

B. ETI CREW CONTINUED SAMPLING/ AND HAZCATING DRUMS
IN SHIPPING NO.l AND THE BEAM STORAGE AREAS. TO THE
END OF THIS WEEK CREW COLLECTED A TOTAL OF 877 DRUM
CONTENT SAMPLES AND 87 DUPLICATE
QA/QCAMPLES,INCLUDING A TOTAL OF 17 PCB SAMPLES AND
3 PCB QA/QC SAMPLES.ETI LAB PERFORMED HA2CAT
ANALYSIS OF 779 DRUM CONTENT SAMPLES AND 82 DUPLICAT
QA/QC SAMPLES AS OF 9/18/93. ETI ALSO COLLECTED 29
PAILS CONTENT SAMPLES AND ANALYSED 25 SUCH SAMPLES
FOR HAZCATING AS OF 9/18/93. NO SAMPLING ACTIVITIES
WERE PLANNED BY ETI ON 9/13/93. THE ETI CREW WORKED
ON EQUIPMENT MAINTANENCE AND DRUM NUMBERING
ACTVITIES OH 9/ld/93.

C. TAT CONTINUED MONITORING THE AMBIENT AIR AT THE/
BREATHING ZONE OF ERCS (ETI) WORKING AREA, SHIPPING
#1,DURING THE DRUM SAMPLING ACTIVITIES.NO ELEVATED
READINGS WERE RECORDED ON CGI,MONITOX OR HNU
EQUIPMENT. .' .

D. TAT CONTINUED "VIRGIN" DRUM INVENTORY (SEALED
DRUMS CONTAINING,PRODUCT AND LABEL INFORMATION) IN
THE SHIPPING #5 AREA. TAT TO PROVIDE AN UPDATED LIST
OF THE VIRGIN DRUMS TO OSC ENGLISH ON 9/20/93. *

ARIOU39U



E. TAT CONTINUED'ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUED
WEEKLY REMOVAL MONITORING OF DRUMS STAGED ON-SITE.
TAT CONTINUED TO MONITOR TANKS ON-SITE. TAT
CONTINUED COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/
DATA PACKAGE MODULE. ../V.VH

F. OSC ENGLISH TASKED TA* TO CONDUCT A WALK-THROUGH
OF THE PLANT BUILDINGS TO LOCATE AND DOCUMENT
INVENTORY ANY DRUMS OR CONTAINERS NOT YET STAGED IN
THE DESIGNATED AREAS. f&T CONDUCTED A WALK-THROUGH
ON 9/16/93 IN LEVEL C PPE* TAT WILL SUBMIT A REPORT
TO OSC UPON'COMPLETION;©?:THE INVENTORY.

G. TAT PROVIDED ASSISTANCE ;AND PREPARED A MEMO TO
OSC ENGLISH FOR THE FUNDING REQUEST FOR THE
ADDITIONAL MONIES REQUIRED FOR REMOVAL PROJECTS.

III. FUTURE PLANS ; x^:

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. ,:,:-

B. TAT TO CONTINUE TO MONITOR THE ERCS ON-SITE
ACTIVITIES ON A DAILY SASIS DURING REMOVAL ACTIVITY,
TAT TO RECON WWTP AREA WEEKLY AND. AFTER SIGNIFICANT
RAINFALL.TAT TO PROVIDE ADMINISTRATIVE SUPPORT TO
OSC; INCLUDING COMPILATION OF INFORMATION FOR THE
OSC REPORT, AND SITE DATA PACKAGING

C. POLREPS TO CONTINUEftO,BE DISTRIBUTED WEEKLY
UNLESS INCREASED ACTIVITIES WARRANT DAILY POLREPS.

GEORGE ENGLISH, OSC
VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP.682

AR 101*395



POLREP 683 . .
AVTEX FIBERS FRONT ROYAL
FRONT ROYAL, WARREN COUNTY, VA.
CERCIA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CCiBONNIE GROSS (3HW24)

WAYNB WALTERS (3RC21) !

I, SITUATION: WEEK ENDING 9/25/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. OSC ZENONE TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS. PENDING FULL
TRANSITION OF SITE-LEAD TO THB REMEDIAL PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM •
SAMPLING AND REMOVAL.

C,ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO (9/25/93) UNLESS SHOWN OTHERWISE
ESTIMATED; CEILING:

EPA DIRECT.(9/16/93). 201,640 205,000 \J
EPA INDIRECT(9/16/93) 348,979 355,000 "̂̂
TAT .................. 2,087,801 2,150,000
ERCS(OHM).(04/07/92). 7,494,499 7,685,000
ERCS(ETI).(07/16/93). 30,232 100,000
USCG(10/01/91)....... 197,515 197,515
TOTAL REMOVAL COSTS.. 10,360,666 10,692,515

F. REMEDIAL COSTS TO (09/25/93)
ESTIMATED: CEILING: ' ;

EPA DIRECT..(9/24/93) 93,263 100,000
EPA INDIRECT(9/24/93) 150,040 150,000
TATV................. 832,991* 879,600
ERCS(OHM>...(4/28/92) 3,141,564* 3,180,000
ERCS(EHRTJ..(1/22/92) 2,624,582* 2,728,840
ERC3-(ETI)..(9/24/93) 196,176* 3,000,000
TOTAL REMEDIAL COSTS. 7,043,621 9,948,340

G. TOTA& PROJECT COSTS.. 17,404,287 20,730,955
H. TOTAL UNALLOCATED FUNDS......... 25,020
I. TOTAL PROJECT CEILING........... 20,755,975

J. * 10% STATE SHARE.... 679,531 TBD



K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE PROJECT CEILING, ESTIMATED AT
20% OF EPA AND TAT COSTS TO 12/11/91 - $131,149.

L. ENFORCEMENT (106) C6STS .02/05/92 - 8/12/93

EPA...... ..:....V.-.»-•;? 12,609
TAT,',............ ;y 329,167

M. TOTAL ENFORCEMENT - $4t2,$25

N. PERSONNEL ON-SCENE EPA..........01
o ERCS(ETI)....12
. : r TAT..........02

II. ACTIONS TAKEN: •: =

A. OSC ENGLISH WAS ON-SITE FROM 9/20/93 THROUGH
9/25/93 COORDINATING THE EXPEDITED REMEDIAL DRUM
SAMPLING & REMOVAL ACTIVITIES. OSC LAPSLY, RPM
GROSS, AND ORC WALTERS CONTINUED COORDINATION OF
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH ONSITE PERSONNEL (TAT AND•ARCS). ; ' • - . • , .,.- :;;;v::̂ -',. •
B. ETI CREW COMPLETED SAMPLING/ AND HAZCATING DRUMS
IN SHIPPING NO.l AND THE BEAM STORAGE AREAS AND
BEGAN OPERATIONS IN SHIPPING #5. THROUGH THE END OF
THIS WEEK ETI HAS COLLECTED A TOTAL Of 1242 DRUM
SAMPLES AND 126 DUPLICATE QA/QCAMPLES,INCLUDING A
TOTAL OF 17 PCB SAMPLES AND 3 PCB QA/QC SAMPLES. ETI
HAS PERFORMED HAZCAT ANALYSIS OF 993 DRUM SAMPLES
AND 110 DUPLICATE QA/QC SAMPLES AS OF 9/25/93. ETI
ALSO COLLECTED SAMPLES FROM 29 5 GALLON CONTAINERS
AND HAZCATTED THEM. NO SAMPLING ACTIVITIES WERE
CONDUCTED BY ETI ON 9/25/93. THE ETI CREW WORKED ON
EQUIPMENT MAINTANENCE AND DRUM NUMBERING ACTVITIES
ON 9/25/93* ETI INSTALLED A PORTABEL GAS
CHROMATORGRAPH IN THEIR FIELD LAB ON 9/24/93 IN
ORDER TO MORE FULLY CHARACTERIZE SAMPLES, FOR WASTE
PROFILING.. ETI PREPARED AN INFORMATIONAL BRIEF FOR
THE OSC OUTLINING DISPOSAL OPTIONS FOR THE ZINC TANK
SLUDGE. ON 9/21/93 ETI INVENTORIED CYLINDERS ON
SITE AND BEGAN CONTACTING MANUFACTURERS/SUPPLIERS TO
REMOVE THEM. :( •

C. TAT CONTINUED MONITORING THE AMBIENT AIR AT THE
BREATHING ZONE OF ERCS (ETI) WORKING AREAS IN
SHIPPING il AND #5 AND'BEAM STORAGE DURING THE DRUM
SAMPLING ACTIVITIES. NO. .ELEVATED READINGS WERE
RECORDED ON CGI,MONITOX OR HNU EQUIPMENT; ALTHOUGH
HIGH HUMIDITY INTERFERED WITH USE OF THE HNU.

AR 101*397



D. TAT CONTINUED "VIRGIN" DRUM INVENTORY (SEALED
DRUMS CONTAINING PRODUCT AND LABEL INFORMATION) IN
THE SHIPPING #5 AREA. TAT PROVIDED AN UPDATED LIST
OFTHE VIRGIN DRUMS TO OSC ENGLISH ON 9/20/93 AND
WILL PROVIDE A NEW LIST ON 9/26/93.

E. TAT CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND h WWTP ACTIVITIES. TAT CONTINUED
WEEKLY REMOVAL MONITORING OF DRUMS STAGED ON-SITE.
TAT CONTINUED TO MONITOR TANKS ON-SITE. TAT
CONTINUED COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/
DATA PACKAGE MODULE. .

F. TAT REVIEWED AND AMENDED THE SITE GENERAL SITE
SAFETY PLAN. THE PLAN WAS UPDATED TO INCLUDE ALL
CURRENT ACTIVITIES FOR ALL ORAGNIZATIONS ON SITE
UNDER EPA DIRECTION. . '

III. FUTURE PLANS

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS.

B. TAT TO CONTINUE TO MONITOR THE ERCS ON-SITE
ACTIVITIES ON A DAILY BASIS DURING REMOVAL ACTIVITY.
TAT TO RECON WWTP AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO PROVIDE ADMINISTRATIVE SUPPORT TO
OSC, INCLUDING COMPILATION OF INFORMATION FOR THE
OSC REPORT, AND SITE DATA PACKAGING

C. POLREPS TO CONTINUE TO BE DISTRIBUTED WEEKLY
UNLESS INCREASED ACTIVITIES WARRANT DAILY POLREPS.

GEORGE ENGLISH, OSC
VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA..
POLREP.683

ARiOt*398



POLREP 684 '•;•"•.'•:-'.:'• • -'H;-. •
AVTE* FIBERS FRONT ROYAL
FRONT ROYAL, f&ftkUM COUNTY, VA.
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN:ERD/OERR, -Ĝ EGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: WEEK ENDING 10/02/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION, OSC ZENONE TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION OF SITE-LEAD TO THE REMEDIAL PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM
SAMPLING AND REMOVAL.

-- -i,''.. r
C.ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FKC AND AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO (10/02/93) UNLESS SHOWN OTHERWISE
. , ; ESTIMATED: CEILING:

EPA DIRECT.(9/16/93). 201,640 210,000
EPA INDIRECT(9/16/93) 348,979 362,500'
TAT ..........*...... 2*087,801 2,150,000
ERCS(OHM) .(04/07/92) . 7,494,499 7,685,000
ERCS(ETI) • (07/16/93)* 30,232 . 33,000
USCG(10/01/91);v..... 197,515 197,515
TOTAL REMOVAL COSTS... 10,360,666 10,638,015

F* REMEDIAL COSTS TO (10/02/93)
: : ESTIMATED: CEILING:

EPA DIRECT..(09-24-93) 98,268 110,000
EPA INDIRECT.(09-24-93) 150,040 170,000
TAT.........,*>**.... 847,727* 879,600
ERCS(OHM)...(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT).,(i/22/92) 2,624,582* 2,728,840

, ERCS (ETI)..(10/01/92) 227,649* 3,000,000
TOTAL REMEDIAL/COSTS. 7,089,830 10,068,440

G. TOTAL PROJECT COSTS.. 17,450,496 20,706,455
H. TOTAL UNALLOCATED FUNDS......... 49,520
I. TOTAL PROJECT CEILING........... 20,755,975

J. * 10% STATE "sitlARE.,... . 684,152 TBD

>&n̂ .i j*



K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT CHARGED
AGAINST THE PROJECT CEILING, ESTIMATED AT 20% OF EP
AND-TAT COSTS TO 12/11/91 • '$131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA................ 12,609
. TAT............y.. . 329*167

. • i _
- M. TOTAL ENFORCEMENT -. $472,925

N. PERSONNEL ON-SCENE EPA.......... 00
ERCS(ETI).,. ..11
TAT..........03

II. ACTIONS TAKEN:

A. OSC ENGLISH COORDINATED THE EXPEDITED REMEDIAL DRUM
. SAMPLING & REMOVAL ACTIVITIES FROM REGION III OFFICE,
AND WORKED ON PREPARATION OF ADDITIONAL FUNDING
REQUEST FOR AVTEX SITE REMOVAL PROJECTS. OSC LAPSLY,
RPM GROSS, AND ORC WALTERS CONTINUED COORDINATION OF
REMEDIAL AND ENFORCEMENT ACTIVITIES FROM REGIONAL
OFFICES VIA TELECOMS WITH ONSITE PERSONNEL (TAT AND
ARCS) 4 . . , . ' , • ; . - . . •

B. ETI CREW CONTINUED SAMPLING/ AND HAZCATING DRUMS IN
SHIPPING #5. TO THE END OF THIS WEEK CREW COLLECTED A
TOTAL OF 1577 DRUM CONTENT SAMPLES AND,159 DUPLICATE
QA/QC SAMPLES,INCLUDING A TOTAL OF 17 PCB SAMPLES AND
3 PCB QA/QC SAMPLES. ETI LAB PERFORMED HAZCAT
ANALYSIS OF 1099 DRUM CONTENT SAMPLES AND 106
DUPLICATE QA/QC SAMPLES AS OF 10/02/93. ETI ALSO
COLLECTED 29 5 GALLON CONTAINERS AND HAZCATTED THEM.
NO SAMPLING ACTIVITIES WERE CONDUCTED BY ETI ON
10/02/93. ETI CREW DID NOT WORK ON SITE ON 10/02/93.
ON 09/30/93 AIR PRODUCTS REMOVED 45 OF THEIR OWN

; , CYLINDERS FROM THE. AVTEX LAB AND CYLINDER STORAGE
AREAS. THE CURRENT CYLINDER INVENTORY REFLECTS WHICH

' CYLINDERS WERE REMOVED. -' .

C. TAT CONTINUED MONITORING THE AMBIENT AIR AT THE
' ERCS (ETI) WORKING AREA,' SHIPPING #5,DURING THE DRUM

SAMPLING ACTIVITIES. NO ELEVATED READINGS WERE
RECORDED ON CGI,MONITOX OR HNU EQUIPMENT. ~

D. TAT CONTINUED "VIRGIN" DRUM INVENTORY (SEALED DRUMS
CONTAINING PRODUCT AND LABEL INFORMATION) IN THE
SHIPPING #5 AREA. TAT PROVIDED AN UPDATED LIST OF THE,
VIRGIN DRUMS TO OSC ENGLISH ON 10/01/93,

ARIOM00



E. TAT CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUED WEEKLY
REMOVAL MONITORING OF DRUMS STAGED ON-SITE^ TAT
CONTINUED TO MONITOR TANKS ON-SITE. TAT CONTINUED
COMPILATION OF INFORMATION FOR THE PREPARATION OF THE
OSC REPORT AND TIJE CHRONOLOGY/ DATA PACKAGE MODULE. ,

III. FUTURE PLANŜ  v - ,

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH '
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. : 1;; .

B. OSC JACK OWENS WILL BE ON-SITE 10/11/93-10/22/93 TO
RESUME THE ON-SttE COORDINATION OF THE EXPEDITED
REMEDIAL DRUM SAMPLING & REMOVAL ACTIVITIES.

C. TAT TO CONTINUE TO MONITOR THE ERCS ON-SITE
ACTIVITIES ON A-$AXtY BASIS DURING REMOVAL ACTIVITY.
TAT TO RECON WWTP AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO PROVIDE ADMINISTRATIVE SUPPORT TO OSC,
INCLUDING COMPILATION OF INFORMATION FOR THE OSC
REPORT, AND SITE DATA PACKAGING.

} ' '* . • ' . ' '
D. POLREPS TO CONTINUE TO BE DISTRIBUTED WEEKLY UNLESS
INCREASED ACTIVITIES WARRANT DAILY POLREPS.

GEORGE ENGLISH,
,VINCE ZENONE, OSC
USEPA REGION III
PHILADELPHIA, PA.
POLREP. 684

Distribution: : \
TO: HARRY DAW ;>- ( DAW.HARRY )
TO: DEBBIE DIETRICH ^. ( DIETRICH.DEBBIE )
TO: GEORGE ENGLISH V ( ENGLISH.GEORGE )
TO: BONNIE GROSS - - < ; ( GROSS.BONNIE )
TO: OPA /REG.Ill , ^ •: = ^ ( OPA/REG.IH )
TO: ORC REG.Ill !T; ( ORC/REG.III )
TO: RRC OFFICE , " :; ( RRC .)
TO: VINCENT ZENONE ' > ( ZENONE.VINCENT')

ARIOSO I



POLREP 685 \
AVTEX FIBERS fRONT ROYAL
FRONT ROYAL, WARREN COUNTY, VA.

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21J

I. SITUATION: WEEK ENDING 10/09/93.
A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. OSC ZENONE TO PROVIDE SUPPORT TOOSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION OF SITE-LEAD TO THE REMEDIAL PROGRAM.
B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM
SAMPLING AND REMOVAL.
C.ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVEORDER (AO) TO FMC AND AVTEX (TRUSTEE).
D. TRUSTEE CONTINUES SITE MAINTENANCE.
E, REMOVAL COSTS TO (10/09/93) UNLESS SHOWN
OTHERWISE

ESTIMATED: CEILING:
EPA DIRECT.(9/16/93). 201/640 210,000
EPA INDIRECT(9/16/93) 348,979 362,500
TAT .......(10/01/93) 2,091,133 2,150,000
ERCS(OHM).(04/07/92). 7,494,499 7,685,000
ERCS(ETI).(07/16/93). 30,232 33,000
USCG(10/01/91)....... 197,515 197,515
TOTAL REMOVAL COSTS.. 10,364,003 10,638,015

F. REMEDIAL COSTS TO (10/09/93)
ESTIMATED: CEILING:

EPA DIRECT..(09-24-93) 98,268 110,000
EPA INDIRECT.(09-24-93) 150,040 170,000
TAT.................. 859,842* / 879,600
ERCS(OHM),..(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(1/22/92) 2,624,532* 2,728,840
ERCS (ETI)..(10/01/92) 261,277* 3,000,000
TOTAL REMEDIAL COSTS. 7,135,573 10,068,440

G. TOTAL PROJECT COSTS.. 17,499,576 20,706,455
H. TOTAL UNALLOCATED FUNDS......... 49,520
I. TOTAL PROJECT CEILING........... 20,755,975

J.'. * 10% STATE SHARE.*.. 683,727 TBD

ffRIOt»l»02



u

. .
K. .ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE PROJECT CEILING, ESTIMATED AT
20% OF EPA AND TAT COSTS TO 12/11/91 - $131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA. ...../...... .•..-••-•:'• 12,609
TAT..............., ' •'V 329,167

M. TOTAL ENFORCEMENT - $472,925

N. PERSONNEL ON-SCENE EPA..........01
V ERCS(ETI)....11

, TAT..........02

II. ACTIONS TAKEN: : v ; :

A. OSC ENGLISH COORDINATED THE EXPEDITED REMEDIAL
DRUM SAMPLING & REMOVAL ACTIVITIES FROM REGION III
OFFICE, AND WORKED ON PREPARATION OF ADDITIONAL
FUNDING REQUEST FOR AVTEX SITE REMOVAL .PROJECTS. OSC
LAPSLY, RPM GROSS, AND ORC WALTERS CONTINUED
COORDINATION OF REMEDIAL AND ENFORCEMENT ACTIVITIES
FROM REGIONAL OFFICES VIA TELECOMS WITH ONSITE
PERSONNEL (TAT AND ARCS).FAS L. MARZULLI ON SITE
THIS WEEK FROM 10/06/9? THRU 10/07/93.

B. ETI CREW CONTINUED SAMPLING/ AND HAZCATING DRUMS
IN SHIPPING #5. TO THE END OF THIS WEEK CREW
COLLECTED A TOTAL OF 1824 DRUM CONTENT SAMPLES AND
184 DUPLICATE QA/QC SAMPLES, INCLUDING A TOTAL OF 23
PCB SAMPLES AND 3 PCB QA/QC SAMPLES. ETI LAB
PERFORMED HAZCAT ANALYSIS OF 1313 DRUM CONTENT
SAMPLES AND 130 DUPLICATE QA/QC SAMPLES AS OF
10/09/93. ETI ALSO COLLECTED 29 5-GALLON CONTAINERS
AND HAZCATTED THEM. NO SAMPLING ACTIVITIES WERE
CONDUCTED BY ETI ON 10/09/93. •>. ETI CREW DID NOT WORK
ON SITE ON 10/09/93.

C. TAT CONTINUED MONITORING THE AMBIENT AIR AT THE
ERCS (ETI) WORKING AREA, SHIPPING #5,DURING THE DRUM
SAMPLINĜ  ACTIVITIES. NO "ELEVATED READINGS WERE
RECORDED OH CGI,MONITOX OR HNU EQUIPMENT,

D. TAT CONTINUED "VIRGIN* DRUM INVENTORY (SEALED
DRUMS CONTAINING PRODUCT AND LABEL INFORMATION) IN
THE SHIPPING #5 AREA. *

ARIQH03



E. TAT CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES. TAT CONTINUED ' ' '
WEEKLY REMOVAL MONITORING OF DRUMS STAGED ON-SITE.
TAT CONTINUED TO MONITOR TANKS ON-SITE. TAT
CONTINUED COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/
DATA PACKAGE MODULE. ON 10/08/93 TAT DROVE THB
RENTAL AUTO TO RENT-A-CAR AGENCY FOR THE CRACK IN
THE WINDSHIELD. TAT ALSO RENEWED THE RENTAL AUTO
CONTRACT FOR ONE MONTH ENDING 10/16/93. ' , .

F. J. GALIOTO (ETI) SUBMITTED A COPY OF THE
INVENTORY OF CHEMICAL CONTAINERS IN THE PLANT
LABORATORY DATED 9/15/93 TO TAT ON 10/8/93.

III. FUTURE,PLANS

A. OSCS TO CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS.

B. OSC JACK OWENS WILL BE ON-SITE 10/11/93-10/22/93
TO RESUME THE ON-SITE COORDINATION OF THE EXPEDITED
REMEDIAL DRUM SAMPLING & REMOVAL ACTIVITIES.

C. TAT TO CONTINUE TO MONITOR THE ERCS ON-SITE V J
ACTIVITIES ON A DAILY BASIS DURING REMOVAL ACTIVITY. ^T
TAT TO RECON WWTP AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO PROVIDE ADMINISTRATIVE SUPPORT TO
OSC, INCLUDING COMPILATION OF INFORMATION FOR THE
OSC REPORT, AND SITE DATA PACKAGING.

D. POLREPS TO CONTINUi TO BE DISTRIBUTED WEEKLY
UNLESS INCREASED ACTIVITIES WARRANT DAILY POLREPS.

GEORGE ENGLISH, OSC
VINCE ZENONE, OSC
USEPA REGION III >
PHILADELPHIA, PA.
.POLREP.635



POLREP 686 . '
AVTEX FIBERS FRONT ROYAt ''£' .- C '
FRONT ROYAL, WARREN COUNTY., VA,

ATTN:ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC:BONNIE GROSS (3HW24)'

WAYNE WALTERS (3RC21)v

I, SITUATION: WEEK ENDING 10/16/93.

A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON AND
HAZARD EVALUATION. OSC OWENS TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION OF SITE-LEAD TO THE REMEDIAL PROGRAM.

B. EXPEDITED REMEDIAL .ACTIVITIES CONTINUE WITH DRUM
SAMPLING AND REMOVAL *

C. ENFORCEMENT ACTIVITIES CONTINUE PER V
ADMINISTRATIVE ORDER (AO) tO FMC AND AVTEX (TRUSTEE).

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO DATE ilOTED '
ESTIMATED: CEILING:

EPA DIRECT. (9/16/93X.': 201,640 210,000
EPA INDIRECT(9/l6/93) : 348,979 362,500
TAT .......(10/01/93) 2,091,138 2,150,000
ERCS(OHM).(04/07/92K ?;494,499 7,685,000
ERCS(ETI).(07/16/93)< 30,232 33,000
USCG(10/01/91),....V. 197,515 197,515
TOTAL REMOVAL COSTS.olO,364,003 10,638,015

F. REMEDIAL COSTS TO (10/16/93) UNLESS OTHERWISE
NOTED

•ESTIMATED: CEILING:
EPA DIRECT.....*.;..̂  - 100,722 110,000
EPA INDIRECT......,*, ; 154,328 170,000
TAT..............̂ .,i 876,194* 879,600
ERCS(OHM>...(4/28/92) 3,141,564* 3,180,000
ERCS(EHRT)..(l/22/92> 2/624,582* 2,728,840
ERCS (ETI)....,.*....̂  297,899* 3,000,000
TOTAL REMEDIAL COSTS. 7,195,289 10,068,440

G. TOTAL PROJECT COSTS*t;17,559,292 20,706,455

H. TOTAL UNALLOCATED FUNP̂ ;.,*..... 49,520

I. TOTAL PROJECT CEILINĜ ......... 20,755,975

J. * 10% STATE SHARE...̂ !; 694,023 TBD
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K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE PROJECT CEILING, ESTIMATED AT
20% OF EPA AND TAT COSTS TO 12/11/91 - $131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA..........,,,.,. 12,609
TAT................ 329,167

M, ,TOTAL ENFORCEMENT - $472,925

N, PERSONNEL ON-SCENE EPA. ......... 01
ERCS (ETI).,.. 11
TAT..... ...,. 02 \.

II. ACTIONS TAKEN: ' - . ' '

A. OSC ENGLISH COORDINATED THE EXPEDITED REMEDIAL
DRUM SAMPLING & REMOVAL ACTIVITIES FROM REGION III
OFFICE, AND WORKED ON PREPARATION OF ADDITIONAL
FUNDING REQUEST FOR AVTEX SITE REMOVAL PROJECTS.
OSC LAPSLY, RPM GROSS, AND ORC WALTERS CONTINUED
COORDINATION OF REMEDIAL AND ENFORCEMENT ACTIVITIES
FROM REGIONAL OFFICES VIA TELECOMS WITH ONSITE
PERSONNEL (TAT AND ARCS). STEVE MIHALKO, VDEQ, ON
SITE FOR ACTIVITY UPDATE AND SITE TOUR ON 10/15/93.

B. DURING THE EARLY PART OF THE WEEK, ETI SET UP A
NEW TRANSITION ZONE FOR #1 PULP STORAGE AREA. ETI
OVERPACKED TWO LEAKING 5 5 -GALLON DRUMS ON 10/14/93.
SAMPLING AND HAZCATTING DRUMS IN *1 PULP STORAGE
AREA BY ETI CREW BEGAN ON 10/15/93. AT THE
COMPLETION OF THIS WEEK THE CREW COLLECTED A TOTAL
OF 1901 DRUM CONTENT SAMPLES AND 139 DUPLICATE QA/QC
SAMPLES, INCLUDING A TOTAL OF 50 PCB SAMPLES AND 3
PCB QA/QC SAMPLES. ETI LAB PERFORMED HA Z CAT
ANALYSIS OF 1557 DRUM CONTENT SAMPLES AND 130
DUPLICATE QA/QC SAMPLES AS OF 10/16/93. NO SAMPLING
ACTIVITIES WERB CONDUCTED BY ETI ON 10/16/93. ETI
HAD A CREW OP 5 ON-SITE TO PERFORM MAINTENANCE AND
NUMBER DRUMS OH 10/16/93.

C. TAT CONTINUED MONITORING THB AMBIENT AIR AT ERCS
(ETI) WORKING AREA, M PULP STORAGE AREA, DURING THE
DRUM SETUP AND SAMPLING ACTIVITIES. NO ELEVATED
READINGS WERE RECORDED ON CGI, H2S MONITOX OR OVA
EQUIPMENT.

'. ' • ' -1 ' '.
D. "VIRGIN" DRUM INVENTORY (SEALED DRUMS CONTAINING
PRODUCT AND LABEL INFORMATION) CONDUCTED BY TAT
TOTALS 391 DRUMS TO DATE. THE DRUMS ARE CONSIDERED,
A TRUSTEE ASSET.

ARIO^OS



Ei TAT CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES; AND CONTINUED
WEEKLY REMOVAL MONITORING OF STAGED DRUMS AND TANKS
ON-SITB. COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/
DATA PACKAGE MODULE CONTINUED.

III. FUTURE PLANS ; r

A. OSCS CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. K;

B. TAT TO CONTINUE TO MONITOR ERCS ON-SITE
ACTIVITIES ON A DAILY BASIS DURING REMOVAL ACTIVITY.
TAT TO RECON WWTP AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO PROVIDE ADMINISTRATIVE SUPPORT TOosc. • . ' . . '•' -:';v^:>;'., " •_ :
C. POLREPS TO CONTINUE TO>SE DISTRIBUTED WEEKLY
UNLESS INCREASED ACTIVITIES WARRANT DAILY POLREPS.

D. COMPLETION OF ALL .STAGED DRUM WORK BY 11/30/93.

E. DISPOSAL OF DRUMS TO BEGIN IN LATE JANUARY 1994.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA.
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TO: GROUP RRC ( RRC )
TO: GROUP ERD/OERR (ERD/OERR )
TO: GEORGE ENGLISH ( ENGLISH. GEORGE )
TO: BONNIE GROSS > ( GROSS. BONNIE )
TO: GROUP REGION03.TAT ( REGION03.TAT )

PQLRFP fi87 , • ' - . . . •
. AVTEX FIBERS FRONT ROYAL :
FRONT ROYAL, WARREN COUNTY, VA*
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN: ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CC: BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION! WEEK ENDING 10/23/93.

A. REMOVAL ACTIVITIES CONTINUB WITH DRUM RECON AND
HAZARD EVALUATION, OSC OWENS TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION OF SITE-LEAD TO THE REMEDIAL PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM
SAMPLING AND REMOVAL.

C. ENFORCEMENT ACTIVITIES CONTINUE PER
ADMINISTRATIVE ORDER (AO) TO FMC AND AVTEX ( TRUSTEE ).

D. TRUSTEE CONTINUES SITE MAINTENANCE.

E. REMOVAL COSTS TO DATE NOTED
ESTIMATED: CEILING:

EPA DIRECT. (9/16/93). 201,640 210,000
EPA INDIRECT(9/l6/93) 348,979 362,500
TAT .....4.. (10/01/93) 2,091,138 2,107,000
ERCS(OHM), (04/07/92). 7,494,499 7,685,000
ERCS(ETI). (07/16/93). 30,232 33,000
USCG(10/01/91)..,.... 197,515 - 197,515
TOTAL, REMOVAL COSTS.. 10,364,003 10,595,015

F. REMEDIAL COSTS TO (10/16/93) UNLESS OTHERWISE
NOTED

,. . .ESTIMATED: CEILING:
EPA DIRECT........... 102,999 110,000
EPA INDIRECT..,....,, 153,520 170,000
TAT....,,*.. ......... 886,765* 932,600
ERCS(OHM)... (4/28/92) 3,141,564* 3,180,000
ERCS(EHRT).. (1/22/92) 2,624,582* 2,728,840
ERCS (ETI)....,...... 332,822* 3,000,000
TOTAL REMEDIAL COSTS. 7,247/552 10,121,440

* ' '' V- ' ' '" • . ' • -••
G. TOTAL PROJECT COSTS.. 17,611,555 20,716,455



H. TOTAL UNALLOCATED FUNDS..,..,.,. 39,520

I. TOTAL PROJECT CEILING........... 20,755,975

J.V* 10% STATE SHARE.,.. 698,573 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE PROJECT CEILING, ESTIMATED AT
20% OF EPA AND -TAT COSTS TO 12/11/91 - $131,(149.

L. ENFORCEMENT (Id6) QOSTS 02/05/92 - 8/12/93

EPA,.. ..,,,̂ ;..... 12,609 ' '
TAT......>.»;..*... 329,167 ,

M. TOTAL ENFORCIMENT - $472,925

N. PERSONNEL ON-SCENE EPA.......... 01
ERCS(ETI)....11

)-'.V.<--• ' TAT..........02

II. ACTIONS TAKEN?; ,, • , \ \: \
A. OSC ENGLISH COORDINATED THE EXPEDITED REMEDIAL
DRUM SAMPLING & REMOVAL ACTIVITIES FROM REGION III
OFFICE, AND WORKED ON PREPARATION OF ADDITIONAL
FUNDING REQUEST FOR AVTEX SITE REMOVAL PROJECTS.
OSC LAPSLY, RPM GROSS, AND ORC WALTERS CONTINUED
COORDINATION OF REMEDIAL AND ENFORCEMENT ACTIVITIES
FROM REGIONAL OFFICES VIA TELECOMS WITH ONSITE
PERSONNEL (TAT AND ARCS).

B. SAMPLING AND HAkcATTING'DRUMS IN #1 PULP STORAGE
AREA BY ETI CREW CONTINUED DURING THE WEEK, AT THE
COMPLETION OF THIS WEEK THE CREW COLLECTED A TOTAL
OF 2192 DRUM CONTENT SAMPLES AND 218 DUPLICATE QA/QC
SAMPLES, INCLUDING A TOTAL OF 78 PCB SAMPLES AND 3
PCB QA/QC SAMPLES.; ETI LAB PERFORMED HAZCAT
ANALYSIS OF 1713 DRUM CONTENT SAMPLES AND 176
DUPLICATE QA/QC SAMPLES AS OF 10/23/93. NO SAMPLING
ACTIVITIES WERE CONDUCTED BY ETI ON 10/23/93. ETI
HAD A CREW OF 6 ON-SITE TO PERFORM MAINTENANCE AND
NUMBER DRUMS ON 10/23/93.

c. TAT CONTINUED"MONITORING THE AMBIENT AIR AT ERCS
(ETI) WORKING AREA, #1 PULP STORAGE AREA, DURING THE
DRUM SETUP AND SAMPLING ACTIVITIES. NO ELEVATED -
READINGS WERE RECORDED ON CGI OR H2S MONITOX. THE
OVA RECORDED ELEVATED READINGS OF 1-3 PPM ABOVE
BACKGROUND IN THE BREATHING AREA OF THE #1 PULP
STORAGE AREA. ,:
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D. ''VIRGIN" DRUM INVENTORY (SEALED DRUMS CONTAINING
PRODUCT AND LABEL . INFORMATION) CONDUCTED BY TAT
TOTALS 391 DRUMS TO DATE. THE DRUMS ARE CONSIDERED
A TRUSTEE ASSET. .

E. TAT CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES; AND CONTINUED
WEEKLY REMOVAL MONITORING OF STAGED DRUMS AND TANKS
ON-SITE. COMPILATION OF INFORMATION FOR THE '
PREPARATION OF THE OSC REPORT AND THE CHRONOLOGY/
DATA PACKAGE MODULE CONTINUED.1 - - ,' ( '
F. ON 10/21/93 A SMALL FIRE BROKB OUT IN THB FUSE
BOX IN THB /I PULP STORAGE AREA. THB FIRE OCCURRED
WHEN RAINWATER DRIPPED ONTO THE ELECTRIFIED FUSE BOX
CAUSING IT TO SHORT AND START ON FIRB. THE FIRE WAS
IMMEDIATELY PUT OUT WITH BTX'S.FIRS EXTINGUISHER.
AVTEX WAS NOTIFIED AND HAD THEIR ELECTRICIAN COME
OUT TO THE SITE ON 10/23/93 AND DISCONNECT ALL POWERTHAT IS NOT NECESSARY TO THE PLANT.
III. FUTURE PLANS ,
A. OSCS CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL; EPA-HQ, STATE AND LOCAL
OFFICIALS. . , - • I J
B. TAT TO CONTINUE TO MONITOR ERCS ON-SITE
ACTIVITIES ON A DAILY BASIS DURING REMOVAL ACTIVITY.
TAT TO RECON WWT? AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO PROVIDE ADMINISTRATIVE SUPPORT TO
OSC.

C. POLREPS TO CONTINUE TO BE DISTRIBUTED WEEKLY
UNLESS INCREASED ACTIVITIES WARRANT DAILY POLREPS.

D. COMPLETION OF ALL STAGED DRUM WORK BY 11/30/93.

B. DISPOSAL OF DRUMS TO BEGIN IN LATE JANUARY 1994.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA.
POLREP.687
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TO: GROUP ERD/OERR " { ERD/OERR )
TO: GROUP RRC > ( RRC )
TO: GEORGE ENGLISH , ; ( ENGLISH/GEORGE )
TO: BONNIE GROSS ? ; - ( GROSS, BONNIE )

CCl ' GROUP REGION03.TAT s v; ~ ; ( REGION03.TAT )

POLREP 688 ' ;
PTBffPfi FRONT

FRONT ROYAL, WARREN COUNTY, VA, ^
ATTN: ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMANCC:BONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

, ,/. I. SITUATIONS WEEK ENDING 10/30/93; ,
A. REMOVAL ACTIVITIES CONTINUE WITH DRUM RECON ANDHAZARD EVALUATION, OSC OWENS TO PROVIDE SUPPORT TOOSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY OF REMOVAL ACTIONS PENDING FULL
TRANSITION QF SITE-LEAD TO THE REMEDIAL PROGRAM.

L J • B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM
/^^ SAMPLING AND REMOVAL.

C. ENFORCEMENT ACTIVITIES CONTINUE PER
ADMINISTRATIVE ORDER (AO) TO FMC AND AVTEX ( TRUSTEE ).

. D. TRUSTEE CONTINUES SITE MAINTENANCE,
E. REMOVAL COSTS TO DATE NOTEDESTIMATED: CEILING:

EPA DIRECT. (9/16/93). 201,640 210,000EPA INDIRECT (9/16/93) 348,979 362,500
TAT ....*.. (10/30/93) 2,096,929 2,107,000
ERCS(OHM). (04/07/92). 7,494,499 7,685,000
ERCS(ETI). (07/16/93). 30,232 33,000
USCG{10/01/91)i »,..., 107,515 197,515

- TOTAL REMOVAL COSTS., 10,369,794 10,595,015

F. REMEDIAL COSTS TO (10/30/93) UNLESS OTHERWISE
NOTED , V

\ • ESTIMATED: CEllilNG:
EPA DIRECT. ̂(10/22/93) 102,999 110,000
EPA INDIRECT{10/22/93) 158,520 170,000
TAT....,.....4*Vvv... 899,889* 932,600

X ERCS (OHM).. .(4/28/92) 3,141,564* 3,180,000
ERCS (EHRT).. (1/22/92) 2,624,582* 2,728,840
ERCS (ETI) ..*,-*•'«•• 365,312* 3,000,000
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TOTAL REMEDIAL COSTS. 7,292,866 10,121,440

G. TOTAL PROJECT COSTS.. 17,662,660 20,716,455

H. TOTAL UNALLOCATED FUNDS......... 39,520

I. TOTAL PROJECT CEILING..".......... 20,755,975

J. * 10% STATE SHARE..... 703,135 TBD

K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOT
CHARGED AGAINST THE PROJECT CEILING, ESTIMATED AT
20% OF EPA AND TAT COSTS TO 12/11/91 - $131,149.

L. ENFORCEMENT (106) COSTS 02/05/92 - 8/12/93

EPA................ 12,609
TAT................ 329,167

M, TOTAL ENFORCEMENT - $472,925

N. PERSONNEL ON-SCENB EPA..........00
ERCS(ETI).,,,10

/ • ' . _ • • ; TAT..........02

ii. ACTIONS TAKEN:
A. OSC ENGLISH COORDINATED THE EXPEDITED REMEDIAL
DRUM SAMPLING & REMOVAL ACTIVITIES FROM REGION III
OFFICE, AND WORKED ON PREPARATION OF ADDITIONAL
FUNDING REQUEST FOR AVTEX SITE REMOVAL PROJECTS.
OSC LAPSLY, RPM GROSS, AND ORC WALTERS CONTINUED
COORDINATION OF REMEDIAL AND ENFORCEMENT ACTIVITIES
FROM REGIONAL OFFICES VIA TELECOMS WITH ONSITE
PERSONNEL (TAT AND ARCS).

B. SAMPLING AND HAZCATTING DRUMS IN /I PULP STORAGE
AREA BY ETI CREW CONTINUED DURING THE WEEK. AT THE
COMPLETION OF THIS WEEK THE CREW COLLECTED A TOTAL
OF 2442 DRUM CONTENT SAMPLES AND 243 DUPLICATE QA/QC
SAMPLES, INCLUDING A TOTAL OF 183 PCB SAMPLES AND 3
PCB QA/QC SAMPLES. ETI LAB PERFORMED HA Z CAT
ANALYSIS OF 1893 DRUM CONTENT SAMPLES AND 176
DUPLICATE QA/QC SAMPLES AS OF 10/30/93. NO SAMPLING
ACTIVITIES WERE CONDUCTED BY ETI ON 10/30/93. ETI
HAD A CREW OF 5 ON-SITE TO PERFORM MAINTENANCE AND
NUMBER DRUMS ON 10/30/93.

\J>
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C. TAT CONTINUED MONITORING THE AMBIENT AIR AT ERCS
(ETI) WORKING AREA, #1 PULP STORAGE AREA, DURING THE
DRUM SETUP AND SAMPLING ACTIVITIES. NO ELEVATED
READINGS WERE feECORDEti ON CGI OR H2S MONITOX. THE
HNU RECORDED ELEVATED READINGS,OF ,2-- 1.5 PPM ABOVE
BACKGROUND IN THE BREATHING AREA OF THE #1 PULP
STORAGE AREA. ;

D. "VIRGIN" DRUM INVENTORY (SEALED DRUMS CONTAINING
PRODUCT AND LABEL INFORMATION) CONDUCTED BY TAT
TOTALS 391 DRUMS,$P ,DATE. THE DRUMS ARE CONSIDERED
A TRUSTEE ASSET.; ; ;

E. TAT CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP .ACTIVITIES; AND CONTINUED
WEEKLY REMOVAL MONITORING OF STAGED DRUMS AND TANKS
ON-SITE. COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE I OSC REPORT AND THE CHRONOLOGY/
DATA PACKAGE MODULE CONTINUED.

III. FUTURE PLANS,

A. OSCS CONTINUE TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT 'AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS. ; ?s,;;

B. TAT TO CONTINUE TO MONITOR ERCS ON-SITE
ACTIVITIES ON A DAILY BASIS DURING REMOVAL ACTIVITY.
TAT TO RECON WWTP AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO -PROVIDE ADMINISTRATIVE SUPPORT TO
OSC. , ' • :•;;:,;;•'••;' " .. , . - . -'

C. POLREPS TO CONTINUE TO BE DISTRIBUTED WEEKLY
UNLESS INCREASED ACTIVITIES WARRANT DAILY POLREPS.

D. COMPLETION Of J&L STAGED DRUM WORK BY 11/30/93.

E. DISPOSAL OF DRUMS TO BEGIN IN LATE JANUARY 1994.

GEORGE ENGLISH, OSC
JACK OWENS, OSC i
U.S. EPA REGION III
PHILADELPHIA, PA. .;'<
POLREP.688 r:
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TO: GEORGE ENGLISH ( ENGLISH. GEORGE )
TO: GROUP ERD/OERR ( ERD/QER£ )
TO: BONNIE GROSS ( GROSS. BONNIE )
TO: GROUP REGION03.TAT ( REGION03.TAT )
TO; GROUP RRC N ( RRC )

POLREP 689
AVTEX FIBERS FRONT ROYAL
FRONT ROYAL, WARREN COUNTY, VA.
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN: ERD/OERR, GREGG CRYSTAL, CHARLES KLEEMAN
CCrBONNIE GROSS (3HW24)

WAYNE WALTERS (3RC21)

I. SITUATION: WEEK ENDING il/06/93. ^

A. REMOVAL ACTIVITIES CONTINUB WITH. DRUM RECON AND
HAZARD EVALUATION. OSC OWENS TO PROVIDE SUPPORT TO
OSC ENGLISH ON AN AS-NEEDED BASIS TO ENSURE
CONTINUITY' OF REMOVAL ACTIONS PENDING FULL •
TRANSITION OF SITE-LEAD TO THB REMEDIAL PROGRAM.

B. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH DRUM
SAMPLING AND REMOVAL. \ j

C. ENFORCEMENT ACTIVITIES CONTINUE PER
ADMINISTRATIVE ORDER (AO) TO FMC AND AVTEX (TRUSTEE) .

D. TRUSTEE CONTINUES SITE MAINTENANCE. -

E. REMOVAL COSTS TO DATE -NOTED
ESTIMATED: CEILING:

EPA DIRECT. (9/16/93). 201,640 210,000
EPA INDIRECT(9/16/93) 348,979 362,500
TAT .......(10/30/93) 2,096,929 2,150,000
ERCS(OHM). (04/07/92). 7,494,499 7,685,000 . •
ERCS(ETI). (07/16/93). 30,232 33,000
USCG(10/01/91) ....... 197,515 197,315
TOTAL REMOVAL COSTS.. 10,369,794 10,638,015

F. REMEDIAL COSTS TO (11/06/93) UNLESS OTHERWISE
NOTED

ESTIMATED: CEILING:
EPA DIRECT.. 104,684 , 110,000
EPA INDIRECT 161,400 170,000
TAT....... ........... 913,679* 879,600
ERCS(OHM);,. (4/28/92) 3,141,564* 3,180,000
ERCS(EHRT).. (1/22/92) 2,624,582* - 2,728,840
ERCS (ETI)....,...... 395,365* 3,000,000
TOTAL REMEDIAL COSTS. 7,341,274 10,068,440



G. TOTAL PROJECT, COSTS.. 17,711,068 20,706,455

H. TOTAL UNALJiOpAtED FUNDS......... , 49,520

I. TOTAL PROJECT̂ CEILING........... 20,755,975
J. * 10% STATE SHARE,... 707,519 TBD
K. ENFORCEMENT (106) COSTS RECOVERABLE BUT NOTCHARGED AGAINSTiTHE PROJECT CEILING, ESTIMATED AT
20% O? EPA AND TAT COSTS TO 12/11/91 - $131,149.
L. ENFORCEMENT;(106) COSTS 02/05/92 - 8/12/93

EPA. ;.'...."',:»';*:*.».. 12,609
TAT.....,..V....... 329,167

M. TOTAL ENFORCEMENT'- $472,.925

N. PERSONNEL ON-SCENE EPA.......... 01 '
ERCS(ETI)....11

; , TAT....,.;...02
,< "'"''.• i'•• ' - ' i

• ,. - ,. ,.t 7 . • . , .

II. ACTIONS TAKEN:

A. osc ENGLISH COORDINATED THE EXPEDITED REMEDIAL
DRUM SAMPLING & REMOVAL ACTIVITIES FROM REGION III
OFFICE, AND WORKED ON PREPARATION OF ADDITIONAL .
FUNDING REQUEST FOR AVTEX SITE REMOVAL PROJECTS.
OSC LAPSLY, RPM GROSS, AND ORC WALTERS CONTINUED
COORDINATION OF REMEDIAL AND ENFORCEMENT ACTIVITIES
FROM REGIONAL OFFICES VIA TELECOMS WITH ONSITE
PERSONNEL (TAT AND ARCS).

B. SAMPLING AND HAZCATTING DRUMS IN /2 PULP STORAGE
AREA BY ETI CREW CONTINUED DURING THE WEEK. ETI •
CONDUCTED INVENTORY OF THE CRUMB CANS IN PULP
STORAGE #2. AT THE COMPLETION OF THIS WEEK THE CREW
COLLECTED A TOTAL OF 2463 DRUM CONTENT SAMPLES AND
243 DUPLICATE QA/QC SAMPLES, INCLUDING A TOTAL OF
122 PCB SAMPLES AND 3 PCB QA/QC SAMPLES. ADDITIONALY
ETI COLLECTED 122.1 CRUMB CANS SAMPLES WITH 16
DUPLICATE SAMPLESĴ ROM THE CRUMB CANS. ETI LAB
PERFORMED HAZCAT ANALYSIS OF 2125 DRUM CONTENT
SAMPLES AND 176 DUPLICATE QA/QC SAMPLES AS OF
•10/30/93. NO SAMPLING ACTIVITIES WERE CONDUCTED BY
ETI ON 11/05/93. ETI HAD A CREW OF 8 ON-SITE TO
PERFORM MAINTENANCE AND NUMBER DRUMS ON 11/06/93.
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C. TAT CONTINUED MONITORING THB AMBIENT AIR AT ERCS
(ETI) WORKING AREA, #1 PULP STORAGE AREA, DURING THE
DRUM SETUP AND SAMPLING ACTIVITIES. NO ELEVATED
READINGS WERE RECORDED ON CGI OR H2S MONITOX. THE
HNU RECORDED ELEVATED READINGS OF .2 - 1.5 PPM ABOVE
BACKGROUND IN THE BREATHING AREA OF THE #1 PULP
STORAGE AREA. ' .

D. "VIRGIN" DRUM INVENTORY (SEALED DRUMS CONTAINING
PRODUCT AND LABEL INFORMATION) CONDUCTED BY TAT
TOTALS 391 DRUMS TO DATE. THB DRUMS ARE CONSIDERED
A TRUSTEE ASSET. -

E. TAT CONTINUED ENFORCEMENT OVERSIGHT MONITORING OF
THIRD PARTY AND WWTP ACTIVITIES; AND CONTINUED
WEEKLY REMOVAL MONITORING OF STAGED DRUMS AND TANKS
ON-SITE. COMPILATION OF INFORMATION FOR THE
PREPARATION OF THE OSC REPORT AND THB CHRONOLOGY/
DATA PACKAGE MODULE CONTINUED.

III. FUTURE PLANS ;

A. OSCS CONTINUB TO COORDINATE ALL ASPECTS OF
REMOVAL, ENFORCEMENT AND REMEDIAL ACTIVITIES WITH
APPROPRIATE REGIONAL, EPA-HQ, STATE AND LOCAL
OFFICIALS.

B. TAT TO CONTINUE TO MONITOR ERCS ON-SITE
ACTIVITIES ON A DAILY BASIS DURING REMOVAL ACTIVITY.
TAT TO RECON WWTP AREA WEEKLY AND AFTER SIGNIFICANT
RAINFALL. TAT TO PROVIDE ADMINISTRATIVE SUPPORT TO
OSC.

C. POLREPS TO CONTINUE TO BE DISTRIBUTED WEEKLY
UNLESS INCREASED ACTIVITIES WARRANT DAILY POLREPS.

D, COMPLETION OF ALL STAGED DRUM WORK BY 11/30/93.

E. DISPOSAL OF DRUMS TO BEGIN IN LATE JANUARY 1994.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA.
POLREP,689
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TO: GROUP RRC ? ! ,; (
"0: GROUP ERD/OERR , ( ERD/OERR )

Subject^ AVTEX POLREP #690 H

' • • ' * PQT.Pffp *69Q • ' ' "•.%'-':•''•/ . ' , - • .' ' •
AVTEX FIBERS FRONT ROYAt , i
404 KENDRICK LANE
FRONT ROYAL, WARREN COUNTY, VA 22630

, CERCLA ENFORCEMENT/REMOVAt/REMEDlAL ACTION
ATTN: DEBORAH DIETRICH,-GREGG CRYSTAL, AND CHARLES KLEEMAN
CC: BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)

I. SITUATION (WEEK ENDING 11/13/93)
A. EXPEDITED REMEptAL ACTIVITIES CONTINUE WITH CONTAINERSAMPLING AND REMOVAL,
B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVEORDER (AO) TO FMC AND AVTEX (TRUSTEE).
C. BANKRUPTCY COURT APPOINTED.TRUSTEE CONTINUES SITE

MAINTENANCE. ; ' • ; "
D. REMOVAL COSTS #QDATE:

;vi ESTIMATED CEILING
EPA DIRECT COSTS (09/16/93) 201,640 210,000
EPA INDIRECT COSTS (09/16/93) 348,979 362,500
TAT (E&E) . (10/30/93) 2,096,929 '2,107,000
ERCS (OHM) < (04/07/92) 7,494,499 7,685,000
,ERCS (ETI) ^? (07/16/93) 30,232 33,000
USCG (10/01/91) 197,515 197,515

TOTAL REMOVAL C Q S T S ~ 1 0 , 3 6 9 , 7 9 4 1 0 , 5 9 5 , 0 1 5

F. REMEDIAL COSTS %> 11/13/93 (UNLESS OTHERWISE NOTED):
':>'-' .-.•• - ESTIMATED CEILING

EPA DIRECT COST$ 107,512 110,000
EPA INDIRECT COSTS 166,392 170,000
TAT (E&EJ 923,240 932,600
TAT (WESTON) r1 5,913 , TBD
ERCS (OHM) :, (04/28/92) 3,141,564 3,180,000
ERGS' (EHRT) (01/22/92) 2,624,582 2,728,840
ERCS (ETI) r 435,329 3,000,000

TOTAL REMEDIAL C O S T S \ 7 , 4 0 4 , 5 3 2 1 0 , 1 2 1 , 4 4 0
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TOTAL PROJECT COSTS 17,774,326 20,716,455
TOTAL UNALLOCATED COSTS , 39,57
TOTAL PROJECT CEILING 20

G. TEN PERCENT STATE SHARE 707, 5l9 ' TBD
H. ENFORCEMENT (106) COSTS (2/5/92-8/12/93):

EPA ! $ 12,609
TAT $329,167

TOTAL ENFORCEMENT COSTS /
(AGAINST PROJECT CEILING) $341,776

I. PERSONNEL ON-SCENE: EPA-2 '
, ERCS (ETI) -11

' ' TAT-4.

II. ACTIONS TAKEN

A. REMOVAL ACTIVITIES CONTINUE WITH THB STAGING OF
CONTAINERS OF HAZARDOUS MATERIALS AND CONDUCTING- OF FIELD
CHARACTERIZATION TESTS. ERCS (ETI) HAVE COMPLETED 244
HAZARD CATEGORIZATION TESTS DURING THB WEEK OF 11/03-
13/93, 2524 TO DATE.

B. TRANSFER OF TAT DUTIES ON SITE HAVE BEEN MADE. DURING THB
WEEK OF 11/03-13/93 FROM ECOLOGY & ENVIRONMENT, INC.
(E&E) TO ROY F. WESTON, INC. ORIENTATION AND
FAMILIARIZATION OF SITE OPERATIONS WAS PROVIDED BY E&Ei j
DURING THIS TRANSFER/ OVERLAP PERIOD. N*-X

C. THE WASTE WATER TREATMENT PLANT HAS CEASED OPERATIONS ON
MONDAY, 11/08/93, AND IS CONDUCTING CLEAN UP AND,
MAINTENANCE DURING WINTER OPERATIONS SHUT DOWN PERIOD.

D. ERCS CONTINUED SAMPLING CONTAINERS IN #1 PULP STORAGE, #1
MERCERIZING CELLAR, AND ADJACENT DIALYSER ROOM. TOTAL
CRUMB CANS SAMPLED THIS WEEKS 274, TOTAL TO DATE: 396. *
TOTAL DRUMS SAMPLED THIS WEEK: 0, TOTAL TO DATE: 2463.

• ' ~> • . ,
E. . ERCS CONTINUED HAZARD CATERGORIZATION OF SAMPLED DRUMS,

TOTAL THIS WEEK: 241, TOTAL TO DATE: 2315.

F.' ERM1̂  CONTINUED TO INSTALL MONITORING WELLS IN AREAS OF
SULFATB BASINS AND WWTP.

A RIOE* 1*1



III. FUTURE ACTIONS
A. REMOVAL ACTIVITIES TO CONTINUE WITH THE STAGING OF

CONTAINERS OF HAZARDOUS MATERIALS IN /2 PULP STORAGE AND
#2 MERCERIZING; CELLAR. SAMPLING OF THESE STAGEDCONTAINERS TO PEGIN AFTER SAFE REARRANGEMENT COMPLETED.

B. CONDUCTING! OF:WELD CHARACTERIZATION TESTS BY ERCS ON-
SITE CHEMISTRY lAB TO CONTINUE.

C. TAT TO CONTINUE MONITORING OF .WWTP AND SITE SAFETY
' REVIEW. ,:• :.v, ..;':•;;./:.• ' ' • ' •

i ' • • • • | ̂  ' . " " _ . ' . . •

D, ERM TO CONTINUE TO INSTALL MONITORING WELLS IN AREAS OF
SULFATE BASINS AND WWTP.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION lit
PHILADELPHIA, FA

,-'j*V
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TO: GROUP RRC ( RRC )

Subject: AVTEX POLREP #691 ; /

POLREP *691
AVTEX FIBERS FRONT ROYAL

, 404 KENDRICK LANE . .
FRONT ROYAL, WARREN COUNTY, VA 22630
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN: DEBORAH DIETRICH, GREGG CRYSTAL, AND CHARLES KLEEMAN
CC: BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)

I. SITUATION (WEEK ENDING 11/20/93)

A. EXPEDITED REMEDIAL ACTIVITIES CONTINUE WITH CONTAINER V .
SAMPLING AND STAGING. -

B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITE
MAINTENANCE.

D. REMOVAL COSTS TO DATE:
, ESTIMATED CEILING

EPA DIRECT COSTS (09/16/93) 201*640 210,000
EPA INDIRECT COSTS (09/16/93) 348,979 362,5C j
TAT (E&E) (10/30/93) 2,096,929 2,107,OOW/
ERCS (OHM). (04/07/92) 7,494,499 7,685,000

• , ' ERCS (ETI) (07/16/93) 30,232 33,000
USCG (10/01/91) 197,515 197,515

TOTAL REMOVAL C O S T S 1 0 , 3 6 9 , 7 9 4 1 0 , 5 9 5 , 0 1 5

F. REMEDIAL COSTS TO 11/19/93 (UNLESS OTHERWISE NOTED):
- ESTIMATED CEILING

EPA DIRECT COSTS 107,512 110,000
EPA INDIRECT COSTS 166,392 170,000
TAT (E&E) 923,240 932,600
TAT (WESTON) 7,812 TBD
ERCS (OHM) (04/28/92) 3,141,564 3,180,000
ERCS (EHRT) (01/22/92) 2,624,582 2,728,840
ERCS (ETI) 460,649 3,000,0(50

TOTAL REMEDIAL C O S T S ; \ 7 , 4 3 1 , 7 5 1 1 0 , 1 2 1 , 4 4 0

TOTAL PROJECT COSTS 17,801,545 20,716,455
TOTAL UNALLOCATED COSTS 39,520
TOTAL PROJECT CEILING 20,755,975
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G. TEN .PERCENT STATE SHARE 707,519 TBD

H. ENFORCEMENT (106) COSTS (2/5/92-8/12/93):

;̂  • EPA .$ 12,609
- :̂ TAT $329,167

TOTAL ENFORCEMENT COSTS -
(AGAINST PROJECT CEILING) $341,776

I. PERSONNEL ON-SCENE: EPA-0
^ ERCS(ETI)-13

: • • - - , ,^;Y-';<:- - -. - TAT-2 - ' •. ' . • '• - -

II. ACTIONS TAKEN " ::

A. REMOVAL ACTIVITIES CONTINUE WITH THE .STAGING OF
CONTAINERS OF HAZARDOUS MATERIALS AND CONDUCTING OF FIELD
CHARACTERIZATION TESTS. ERCS (ETI) COMPLETED 273 HAZARD
CATEGORIZATION TESTS DURING THE'WEEK OF 11/14-20/93 FOR
A TOTAL TO DATE OF 2797.

B. AVTEX REPRESENTATIVES AND TWO (2) POTENTIAL MACHINERY
BUYERS FROM MEXICO WERE ESCORTED ON A PROCESSING TOUR BY
GANNET FLEMING SITE MANAGER ON THURSDAY, 11/18/93.

C. ERCS COMPLETED SAMPLING CONTAINERS IN #1 PULP STORAGE, #1
MERCERIZING CELLAR, AND ADJACENT DIALYZER ROOM. ERCS
BEGAN CONTAINER COLLECTION AND SAMPLING IN #2 PULP
STORAGE AND #2 MERCERIZING CELLAR. A TOTAL OF 62 CRUMB
CANS WERE SAMPLED THIS WEEK FOR A TOTAL TO DATE OF 458.
NO DRUMS WERE SAMPLED THIS WEEK FOR TOTAL TO DATE OF

• . 2463. , .. • —;,,;,i,',,., ' • :
D. ERCS CONTINUED/HAZARD CATEGORIZATION OF SAMPLED

CONTAINERS tfOfc A TOTAL THIS WEEK OF 273 AND A TOTAL TO
DATE OF 2588* u -

E. ERM CONTINUED TO INSTALL MONITORING WELLS IN AREAS OF
SULFATE BASINS AND WWTP.
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III. FUTURE ACTIONS

A. REMOVAL ACTIVITIES TO CONTINUE WITH THE STAGING OF
CONTAINERS OF HAZARDOUS MATERIALS IN #2 PULP STORAGE AND
/2 MERCERIZING CELLAR. SAMPLING OF THESE STAGED
CONTAINERS TO CONTINUE.

B. FIELD CHARACTERIZATION OF SAMPLED MATERIALS BY ERCS ON-
SITB CHEMISTRY LAB TO CONTINUE.

C. ERM TO CONTINUE TO INSTALL MONITORING WELLS IN AREAS OF
SULFATE BASINS AND WWTP. :

D. VISIT FROM EPA TECHNICAL ASSISTANCE GROUP EXPECTED ON
TUESDAY* NOVEMBER 23, 1993.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA
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GROUP ERD/OERR (ERD/OERR )
GROUP RRC - ;; / ; ( RRC )
GROUP REGION03.TAT , ;'W; ( REGION03.TAT )
••̂ »»T ̂**l** VM *» ̂Bm^A. • *^H ' ' • . • ' • • , _ * /TO: VINCENT ZENONE

TO: BONNIE GROSS

Subject: AVTEX FIBERS POLREP #692

( ZENONE,VINCENT )
( GROSS.BONNIE )

-POLREP #695 ; i -
AVTEX FTBER5 FRONT ROYAL V
404 KENDRICK LANE
FRONT ROYAL, WARREN COUNTY, VA 22630
CERCLA ENFORCEMENT/REMOV^L/REMEDIAL ACTION
ATTN: DEBORAH DIETRICH^GREGG CRYSTAL, AND CHARLES KLEEMAN
CC: BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)

I. SITUATION (WEEK ENDING 11/27/93)

A. 24-HOUR SITE SECURITY CONTINUES. /

B* ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) ,TO FWC AND AVTEX (TRUSTEE).

C. BANKRUPTCY COURT APPOINTED.TRUSTEE CONTINUES SITE
MAINTENANCE. v;i>

,D. REMOVAL, COSTPS TO DATE: :
;: ESTIMATED CEILING

' EPA DIRECT COSTS (09/16/93) 201,640 210,000
EPA INDIRECT COSTS (09/16/93) 348,979 362,500

TAT (E&E) ; ^ (10/30/93) 2,096,929 2,107,000
ERCS (OHM) (04/07/92) 7,494,499 7,685,000
ERCS (ETI) " " / : (07/16/93) 30,232 33,000
USCG ' , -^V (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS \———————IQ,369,794 ' 10,595,015

F. REMEDIAL COSTS TO 11/27/93 (UNLESS OTHERWISE NOTED):
,; ESTIMATED CEILING

EPA DIRECT COSTS 107,512 110,000
EPA INDIRECT COSTS " • 166,392 170,000

TAT (E&E) : 923,240 932,600
TAT (WESTON) ' , 13,542 TBD
ERCS (Oral) : (04/28/92) . 3,141,564 3,180,000
ERCS (EHRT̂  (01/22/92) 2,624,582 2,728,840
ERCS (ETI) Uf - 460,649 3,000,000

TOTAL REMEDIAL COSTS '. 7,437,481 10,121,440

:- TOTAL PROJECT COSTS 17,807,275 20,716,455
. TOTAL UNALLOCATED COSTS 39,520

TOTAL PROJECT CEILING 20,755,975
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G. TEN PERCENT STATE SHARE 707,519 TBP

H. ^ENFORCEMENT (106) COSTS (2/5/92-8/12/93):
EPA $ 12,609

. .TAT $329,167
TOTAL ENFORCEMENT COSTS
(AGAINST PROJECT CEILING) $341,776

I. PERSONNEL ON-SCENE: EPA-0
; • ' ERCS(ETI)-13

.-..'•'- ' , ' TAT-2 ' ... ( • • .' .
• . . . . . - i _

II. ACTIONS TAKEN

A.. REMOVAL ACTIVITIES CONTINUE WITH THE STAGING OF
CONTAINERS OF HAZARDOUS MATERIALS AND CONDUCTING OF FIELD
CHARACTERIZATION TESTS. ERCS (ETI) COMPLETED 69 HAZARD
CATEGORIZATION TESTS DURING THE WEEK OF 11/22-27/93 FOR
A TOTAL TO DATE OF 2755. (PREVIOUSLY ESTIMATED NUMBER OF
2797 WAS INACCURATE AS A RESULT OF EMPTY CONTAINERS).

B, THE ERCS CONTRACTOR CONDUCTED GENERAL SITE MAINTENANCE
. , AND PREPARED THE SITE FOR THE HOLIDAY DEMOBILIZATION.

C. ALL PERSONNEL DEMOBILIZED FOR THE HOLIDAY' ON 11/24/93.

D. THE ERCS CONTRACTOR BEGAN STAGING CONTAINERS IN #2
STORAGE AND #2 MERCERIZING CELLAR.

E. TAT PERFORMED SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS.

F. TAT CONTINUED GENERAL SITE HAZARD IDENTIFICATION AND
MONITORED WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS.

G. ERM CONTINUED. TO INSTALL MONITORING WELLS IN AREAS OF
' SULFATE BASINS AND WWTP.

III. FUTURE ACTIONS r

A. SITE ACTIVITIES TO RESUME AT 06:30 HOURS MONDAY, NOVEMBER
,29, 1993.

B. REMOVAL ACTIVITIES TO CONTINUE WITH THE STAGING OF
CONTAINERS OF HAZARDOUS MATERIALS I$f #2 PULP STORAGE AND
#2 MERCERIZING CELLAR. SAMPLING OF STAGED CONTAINERS TO
CONTINUEV r \ ,
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C. FIELD CHARACTERIZATION OF SAMPLED MATERIAtS BY ERCS ON-'SITE CHEMISTRY LAB TO CONTINUE.
D. TAT TO,PERFORM S.ITE SPECIFIC;HAZARD IDENTIFICATION INSECTORS OF FACILITY PRIOR T6 ERCS COLLECTION OFCONTAINERS ?N 'THOSE AREAS. - . .
E. TAT TO CONTINPE GENERAL SITE HAZARD IDENTIFICATION ANDMONITOR WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD

LEVELS. . , : ; ; \

F. ERM TO CONTINUE TO INSTALL MONITORING WELLS IN AREAS OF
SULFATE BASINS AND WWTP.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA

ARIOIil.25



TO: GROUP ERD/OEfcR (ERD/OERR ) ,
TO; GROUP RRC . (RRC ) :
TO: GROUP REGION03.TAT , ( REGION03.TAT )
TO: BONNIE GROSS ( GROSS. BONNIE )
TO: VINCENT ZENONE - ( ZENONE. VINCENT )

Subject: AVTEX, FIBERS POLREP; #693 ,

POLREP #693 , •
AVTEX FIBERS FRONT ROYAL
404 KENDRICK LANE
FRONT ROYAL, WARREN COUNTY, VA 22630 '
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN: DEBORAH DIETRICH, GREGG CRYSTAL, AND CHARLES KLEEMAN

-; CC: BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)

I. SITUATION (WEEK ENDING 12/4/93) , .

' '. ; A. 24-HOUR SITE SECURITY CONTINUES. .

B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE) . A

C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITE
MAINTENANCE. ,

D. REMOVAL COSTS TO 12/04/93 (UNLESS OTHERWISE NOTED):
ESTIMATED CEILING

EPA DIRECT COSTS 204,745 v 210,000
EPA INDIRECT COSTS 354,643 362,500

TAT (E&E) (11/27/93) 1,296,274 1,607,000
ERCS (OHM) (04/07/92) 7,494,499 7,685,000
ERCS (ETI) (10/08/93) 30,984 33,000
USCG (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS 9,578,660 10,095,015

REMEDIAL COSTS TO 12/04/93 (UNLESS OTHERWISE NOTED):
ESTIMATED CEILING

EPA DIRECT COSTS 105,652 , 120, OOb
EPA INDIRECT COSTS / 162,424 185,000

TAT (E&E) (11/27/93) 581,172 932,600
TAT (WESTON) 18,884 125,000
ERCS (OHM) (04/28/92) 3,141,564 3,180,000
ERCS (EHRT) (01/22/92) 2,624,582 2,728,84,0
ERCS (ETI) (12/04/̂ 3) 527,175 2,850,000

TOTAL REMEDIAL. COSTS ' 7,161,453 10,121,440

TOTAL PROJECT COSTS 16,740,113 20,2X6,455
TOTAL UNALLOCATED COSTS 539,520-
TOTAL PROJECT CEILING 20,755,97
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G. TEN PERCENT -STATE SHARE J*3'< 707,519 TBD

H. ENFORCEMENT (1Q6) COSTS (2/5/92-8/12/93):
EPA $ 12,609
TAT (E&E) $170,654

. TOTAL ENFORCEMENT COSTS . .
(AGAINST-PROJECT CEILING) $183,263

I. PERSONNEL ON-SCENE: , EPA-1 •' ~ •
;i ERCS(ETI)-16

. ' • • ••;..- ;;>:;.;• : TAT-2 . •

II. ACTIONS TAKEN • y^ ;

A. THE ERCS CONTRACTOR CONTINUED STAGING CONTAINERS OF
HAZARDOUS MATERIALS IN #2 PULP STORAGE FROM ROOMS AND .
BUILDINGS OF THE NORTHEASTERN SECTOR OF THE FACILITY.

B. REMOVAL ACTIVITIES BY ERCS CONTINUED WITH THE CONDUCTING
OF FIELD CHARACTERIZATION TESTS, SCREENING SAMPLES FOR
POTENTIAL PCB CONTENT AND GENERATING COMPATIBLE COMPOSITE

. SAMPLES FOR DlSPbSAL ANALYSIS.

C. TAT PERFORMED SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS'IN^THOSE AREAS.

D. TAT CONTINUED.GENERAL SITE HAZARD IDENTIFICATION AND
MONITORED WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS. -:v;: •;.:,.'.

E. ERM CONTINUED TO INSTALL MONITORING WELLS IN AREAS OF
SULFATE BASINS, WWTP AND ON WESTERN FLOOD PLAIN OF SOUTH
FORK SHENANDOAH RIVER, ACROSS FROM WWTP. ,

F. PROJECT COSTS ADJUSTMENTS MADE FROM 11/27/93 ACTUAL COSTS
OF TAT (E&E) AS:CORRESPONDED TO EPA FAS LINDA MARZULLI,
DOCUMENTED 12/02/93 AS A REFLECTION OF A LOWER
ADMINISTRATIVE MULTIPLIER THAN ESTIMATED PREVIOUSLY.

: ' • ', ' • • .

III. FUTURE ACTIONS V . :
A. REMOVAL ACTIVITIES TO CONTINUE WITH THE STAGING OF

CONTAINERS OF HAZARDOUS MATERIALS IN #2 PULP STORAGE FROMROOMS AND BUILDINGS OF THE NORTHEASTERN SECTOR OF THE
FACILITY. ' V; .

B. ERCS TO DESIGN 'AND BEGIN CONSTRUCTION OF OIL-WATERSEPARATION AND FILTRATION SYSTEM IN ORDER TO BULK SIMILAR
LIQUID SUBSTANCES FOR LESS EXPENSIVE TRANSPORT AND
D I S P O S A L . ;
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C. ERCS ON-SITE CHEMISTRY LAB TEAM TO CONTINUE WITH THE
CONDUCTING OF FIELD CHARACTERIZATION TESTS, SCREENING . ^
SAMPLES FOR POTENTIAL PCB CONTENT AND GENERATING • \ j
COMPATIBLE COMPOSITE SAMPLES FOR DISPOSAL ANALYSIS. ^-^

D. TAT TO PERFORM SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS.

E. TAT TO CONTINUE GENERAL SITE HAZARD IDENTIFICATION AND
MONITOR WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS. ,

1 . ' , • . _ ' ' • . ;

F. ERM TO CONTINUE TO INSTALL MONITORING WELLS IN AREAS OF,
SULFATE BASINS, WWTP AND ON WESTERN FLOOD PLAIN OF SOUTH,
FORK SHENANDOAH RIVER, ACROSS FROM WWTP.

GEORGE ENGLISH, OSC
JACK OWENS, OSC '
U.S. EPA REGION
PHILADELPHIA, PA
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TO: GROUP RRC ; ( RRC )
—' GROUP ERD/OERR ( ERD/OERR )

GROUP REGION03.TAT ( REGION03.TAT )

POLREP #694 - * • . • . „ • -
AVTEX FIBERS FRONT ROYAL ;
404 KENDRICK LANE ~~ "~
FRONT ROYAL, WARREN COUNTY, VA 22630
ATTN: DEBORAH DIETRICH,VCREGG CRYSTAL, AND CHARLES KLEEMAN
CC: BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)

I. SITUATION (WEEK ENDING 12/11/93)A. 24-HOUR SITE SECURITY CONTINUES.
B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVEORDER (AO) TO IWC AND AVTEX (TRUSTEE).
C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITEMAINTENANCE. :
D. ERM WWTP OPERATORS INDICATE THAT THE RATE OF SULFATEBASIN FILLING BY PRECIPITATION AND SEWER RUNOFF COULD

REQUIRE START-UP BY BEGINNING OF 1994 (WWTP SHUT DOWNOPERATIONS ON U/08/93).
E. REMOVAL COSTS TO DATE:

ESTIMATED CEILINGEPA DIRECT COSTS 204,745 310,000EPA INDIRECT COSTS 354,643 662,500
TAT (E&E) (11/27/93) 1,296,274 1,607,000
ERCS (OHM) (04/07/92) 7,494,499 7,685,000
ERCS (ETI) (10/08/93) 30,984 ' 33,000
USCG (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS9,578,66010,495,015

F. REMEDIAL COSTS TO 12/11/93 (UNLESS OTHERWISE NOTED):
ESTIMATED CEILING

EPA DIRECT COSTS 105,652 159,520
EPA INDIRECT COSTS 162,424 285,000
TAT (E&E) (11/27/93) 581,172 932,600

. TAT (WESTON) 23,893 125,000
ERCS (OHM) (04/28/92) 3,141,564 3,180,000
ERCS (EHRT) '•••"> (01/22/92) 2,624,582 2,728,840
ERCS (ETI) 561,490 2,850,000

TOTAL REMEDIAL COSTS7,200,77710,260,960

TOTAL PROJECT COSTS 16,779,437 20,755,975
TOTAL UNALLOCATED COSTS 0
TOTAL PROJECT CEILING 20,755,975
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<3. TEH PERCENT STATE SHARE 707,519 TBD
- . . .

H. ENFORCEMENT (106) COSTS (2/5/92-8/12/93)I
EPA $ 12,609
TAT $170,654

TOTAL ENFORCEMENT COSTS ,
(AGAINST PROJECT CEILING) $183,263

• ' ' • ' • ' ' - - • - '
I. PERSONNEL ON-SCENE: EPA-0

ERCS(ETI)-17
. - , _ t- ;, •'. TAT-2 • , '- v • ' . .: •

II. ACTIONS TAKEN

A. THB ERCS CONTRACTOR CONTINUED STAGING CONTAINERS OF
HAZARDOUS MATERIALS IN #2 PULP STORAGE FROM ROOMS AND
BUILDINGS OF THE NORTHEASTERN SECTOR OF THB FACILITY, AND
CONTAINERS FROM THB NORTHWESTERN AND CENTRAL SECTORS WERE
STAGED IN SHIPPING #1.

B. REMOVAL ACTIVITIES BY ERCS CONTINUED WITH THB CONDUCTING
OF FIELD CHARACTERIZATION TESTS, SCREENING SAMPLES FOR
POTENTIAL PCB CONTENT AND GENERATING COMPATIBLE COMPOSITE
SAMPLES FOR DISPOSAL ANALYSIS.

C. ERCS BEGAN DESIGN AND CONSTRUCTION OF OIL-WATER ,
SEPARATION AND FILTRATION SYSTEM IN ORDER TO BULK
LIQUID SUBSTANCES FOR LESS EXPENSIVE TRANSPORT AND
DISPOSAL-

D. TAT PERFORMED SITB SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOS'B AREAS. , ; .

B. TAT CONTINUED GENERAL SITB HAZARD IDENTIFICATION AND
MONITORED WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS.

F. ER1I CONTINUED TO INSTALL MONITORING WELLS IN AREAS OF
SULFATS BASINS, WWTP AND ON WESTERN FLOOD PLAIN OF SOUTH
FORK SHENANDOAH RIVER, ACROSS FROM WWTP.

III. FUTURE ACTIONS

A. REMOVAL ACTIVITIES TO CONTINUB WITH THE STAGING OF
CONTAINERS OF HAZARDOUS MATERIALS IN #1 SHIPPING FROM THB
NORTHWESTERN AND CENTRAL SECTORS, AND IN #2 PULP STORAGE
FROM ROOMS AND BUILDINGS OF THE SOUTHEASTERN SECTOR OF
THB FACILITY.

ARKW30
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B. ERCS TO CONTINUE CONSTRUCTION (OF OIL-WATER SEPARATION AND
FILTRATION SYSTEM IN ORDER TO BULK SIMILAR LIQUID
SUBSTANCES FOR LESS EXPENSIVE TRANSPORT AND DISPOSAL.

C. ERCS ON-SITE CHEMISTRY LAB TEAM TO CONTINUE WITH THE
CONDUCTING OF FIELD CHARACTERIZATION TESTS, SCREENING
SAMPLES FOR POTENTIAL PCB CONTENT AND GENERATING
COMPATIBLE COMPOSITE SAMPLES FOR DISPOSAL ANALYSIS.

D. TAT TO PERFORM SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF

, CONTAINERS IN THOSE AREAS. .

E. TAT TO CONTINUE :GENERAL SITE HAZARD IDENTIFICATION AND
MONITOR WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD

." ; LEVELS. • . >, '^ •'.-', r;'Y«';[r . : , . • • . . - ' - ,', . '-•,„••

F. ERM TO CONTINUB TO INSTALL AND DEVELOP MONITORING WELLS
IN AREAS OF SULFATE BASINS, WWTP AND ON WESTERN FLOOD
PLAIN OF SOUTH FORK SHENANDOAH RIVER, ACROSS FROM WWTP. t.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA

/—-
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TOS GROUP RRC ( RRC )
TO: GROUP REGION03.TAT ( REGIO
TO: GROUP ERD/OERR ( ERD/OERR )
TO: GROUP REGION03.TAT ( REGION03.TAT ) ' v j

JOLREP. #695 ^
JVVTEX FIBERS FRONT ROYAL
404 KENDRICK LANE———!——"*"
FRONT ROYAL, WARREN COUNTY, VA 22630

ATTN: DEBORAH DIETRICH, GREGG CRYSTAL, AND CHARLES KLEEMAN
CC: BONNIE GROSS (3HW24) AND WAYNE WALTERS- (3RC21X

I. SITUATION (WEEK ENDING SATURDAY, DECEMBER 13, 1993)

A. 24-HOUR SITE SECURITY CONTINUES. .

B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITE
MAINTENANCE.

D. ERH WWTP OPERATORS INDICATE THAT THE RATE OF SULFATE
: BASIN FILLING BY PRECIPITATION AND SEWER RUNOFF COULD

REQUIRE START-UP BY BEGINNING OF 1994 (WWTP SHUT DOWN
. OPERATIONS ON 11/08/93).

E. REMOVAL COSTS TO DATE (COB 12/17/93):
; ESTIMATED CEILING

EPA DIRECT COSTS 205,942 310,000
EPA INDIRECT COSTS 356,531 662,500
TAT (E&E) ' (11/27/93) 1,296,274 1,607,000
ERCS (OHM) (04/07/92) 7,494,499 7,685,000
ERCS (ETI) (10/03/93) 30,934 33,000
USC9 (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS9,581,74510,495,015

F. REMEDIAL COSTS TO DATE (COB 12/17/9? UNLESS OTHERWISE
NOTED)*

ESTIMATED CEILING
EPA DIRECT COSTS 107,455 159,520
EPA INDIRECT COSTS 165,624 285,000
TAT (E&B) (11/27/93) 531,172 932,600
TAT (WESTON) 27,947 125,000 ,
ERCS (OHM) (04/23/92) 3,141,564 3,180,000
ERCS (EHRT) (01/22/92) 2,624,582 2,728,840
ERCS (ETI) (12/13/93) 645,948 2,850,000

TOTAL REMEDIAL COSTS7,294,29210,260,960^
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TOTAL PROJECT COSTS *'-16,876,037 20,755,975
TOTAL ;UNALLOCATED COSTS 0
TOTAL PROJECT CEILING - 20,755,975

G. TEN PERCENT STATE SHARE 707,519 .TBD

H. ENFORCEMENT <iq6) COSTS (2/5/92-8/12/93):
, . ' ' ' EPA $ 12,609

vr TAT $170,654

TOTAL ENFORCEMENT COSTS
(AGAINST PROJECT CEILING) $183,263

I. PERSONNEL QN-SCIENEJ EPA-2
v > - " • ERCS (ETI)-14

• - --, -.;-•;*—_. - • TAT-2 ' ., . . .. '• - ' ' . . ;

II. ACTIONS TAKEN ^;^ - -

A. THE ERCS CONTRACTOR CONTINUED STAGING CONTAINERS OF
HAZARDOUS MATERIALS IN /2 PULP STORAGE FROM ROOMS AND
BUILDINGS OF THE NORTHEASTERN SECTOR OF THE FACILITY, AND
CONTAINERS FROM THE NORTHWESTERN AND CENTRAL SECTORS WERE
STAGED IN SHIPPING #1.

B. REMOVAL ACTIViCTIES BY ERCS CONTINUED WITH THE
CONTINUATION QF FIELD CHARACTERIZATION TESTS, SCREENING
SAMPLES FOR POTENTIAL PCB CONTENT, AND GENERATING •
COMPATIBLE COMPOSITE SAMPLES FOR DISPOSAL ANALYSIS.

C. ERCS CONTINUED DESIGN AND CONSTRUCTION OF OIL-WATER
SEPARATION AND FILTRATION SYSTEM IN ORDER TO BULK SIMILAR
LIQUID SUBSTANCES IN PREPARATION FOR TRANSPORTATION AND
DISPOSAL. -

D. TAT PERFORMED SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS.

E. TAT CONTINUED GENERAL SITE HAZARD IDENTIFICATION AND
MONITORED WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD

. ' LEVELS. _'• _:<;:r<: - • _ . " . .- . • j • ' • -;•

F. ERM CONTINUED TO INSTALL MONITORING WELLS IK AREAS OF
SULFATE BASINS, WWTP, AND ON WESTERN FLOOD PLAIN OF SOUTH
FORK SHENANDOAH RIVER,' ACROSS FROM WWTP.

G. ERCS DEMOBILIZED THE GAS CHROMATOGRAPH ON FRIDAY,
12/17/93; ; ,

ARIOU33



III. FUTURE ACTIONS
' •• • ' • •

V REMOVAL ACTIVITIES TO CONTINUE WITH THE STAGING OF
CONTAINERS OF HAZARDOUS MATERIALS IK #1 SHIPPING FROM THB
NORTHWESTERN AND CENTRAL SECTORS, AND IN #2 PULP STORAGE
FROM ROOMS AND BUILDINGS OF THE SOUTHEASTERN SECTOR OF
THE FACILITY.

B. ERCS TO CONTINUB CONSTRUCTION OF OIL-WATER SEPARATION AND
FILTRATION SYSTEM IN ORDER TO BULK SIMILAR LIQUID
SUBSTANCES FOR LESS EXPENSIVE TRANSPORT AND DISPOSAL.

C. ERCS ON-SITE CHEMISTRY LAB TEAM TO CONTINUE WITH THB
CONDUCTING OF GENERATING COMPATIBLE COMPOSITE SAMPLES FOR
DISPOSAL ANALYSIS.

D. TAT TO PERFORM SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS. .

* , ' ' , ' • .

E. TAT TO CONTINUB GENERAL SITB HAZARD IDENTIFICATION AND
MONITOR WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS.

F. ERM TO CONTINUE TO INSTALL AND DEVELOP MONITORING WELLS
IN AREAS OF SULFATE BASINS, WWTP AND ON WESTERN FLOOD
PLAIN OF SOUTH FORK SHENANDOAH RIVER, ACROSS FROM WWT

C. ERCS TO PREPARE SITB FOR HOLIDAY DEMOBILIZATION. ALL
REMOVAL PERSONNEL TO DEMOBILIZE BY COB WEDNESDAY,
12/22/93.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA
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TO: GROUP RRC v ; / RRC V-
I SQl GROUP ERD/OERR ; (ERD/OERR)
-̂̂ O: GROUP REGION03.TAT ; " ; ( REGION03.TAT )

_POLREP #696 _^ :. ' ' V'.'1-, X
AVTEXFIBERS FONT ROYAt.

~~
FRONT; ROYAL, WARREN COUNTY, VA 22530
CERCIA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTN: DEBORAH DIETRICH, <SREGG CRYSTAL, AND CHARLES KLEEMANCC: BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)
I. SITUATION (WEEK ENDING SATURDAY, DECEMBER 25, 1993)

A. 24-HOUR SITE. SECURITY CONTINUES.
B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE

ORDER (AO) TO fac AND AVTEX (TRUSTEE).

C. BANKRUPTCY COURT'APPOINTED TRUSTEE CONTINUES SITE
MAINTENANCE; 4 ;

D. ERM WWTP OPERATORS INDICATE THAT THE RATE OF SULFATB
BASIN FILLING BY PRECIPITATION AND SEWER RUNOFF COULD
REQUIRE START-UP BY BEGINNING OF 1994 (WWTP SHUT DOWN
OPERATIONS ON 11/08/93).

E. EPA, ERCS AND TAT DEMOBILIZED FOR HOLIDAY ON 12/22/93
UNTIL 01/10/94.

h - ' . ' ' . " • , • • . * i .

F. REMOVAL COSTS TO DATE (COB 12/25/93)S
• ESTIMATED CEILING

EPA DIRECT COSTS 205,942 310,000
EPA INDIRECT COSTS 356,531 662,500
TAT (EftE) (11/27/93) 1,296,274 1,607,000
ERCS (OHM) (04/07/92) 7,494,499 7,685,000
ERCS (ETI) (10/08/93) 30,984 33,000
USCG : (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS9,581,745"10,495,015

G. REMEDIAL COSTS TO DATE (COB 12/25/93 UNLESS OTHERWISE
NOTED):, < • - ./.^••••'.1 ' ' ' •-'.••- ' ' • • - '

: ESTIMATED CEILING
EPA DIRECT COSTS 107,764 , 159,520
EPA INDIRECT COSTS 166,232 285,000
TAT (E&E) (11/27/93) 581,172 932,600
TAT (WESTON) 30,640 125,000
ERCS (OHM) (04/28/92) 3,141,564 3,180,000
ERCS (EHRT) (01/22/92) 2,624,582 2,728,840
ERCS (ETI) (12/20/93) 650,832 2,850,̂ )00



TOTAL REMEDIAL COSTS . 7,302,786 10,260,96Q

TOTAL PROJECT COSTS 16,884,531 20,755,97LJ
TOTAL UNALLOCATED COSTS 0
TOTAL PROJECT CEILING 20,755,975

H. TEN PERCENT STATE SHARE 707,519 ~ TBD
I. ENFORCEMENT (106) COSTS (2/5 92-8/12/93):

. " . " - , EPA $ 12,609
TAT $170,654

TOTAL ENFORCEMENT COSTS .
(AGAINST PROJECT CEILING) $183,263

J. PERSONNEL ON-SCENEi TAT-2
ERCS (ETI)-14

II. ACTIONS TAKEN

A. THE ERCS CONTRACTOR CONTINUED STAGING CONTAINERS OF
HAZARDOUS MATERIALS IN #2 PULP STORAGE FROM ROOMS AND
BUILDINGS OF THE NORTHEASTERN SECTOR OF THB FACILITY, AND
CONTAINERS FROM THE NORTHWESTERN AND CENTRAL SECTORS WERE
STAGED IN SHIPPING #1.

B. REMOVAL ACTIVITIES BY ERCS CONTINUED WITH THE
CONTINUATION OF FIELD CHARACTERIZATION TESTS, SCREENING
SAMPLES FOR POTENTIAL PCS CONTENT, AND GENERATING
COMPATIBLE COMPOSITE SAMPLES FOR DISPOSAL ANALYSIS.

C. ERCS CONTINUED DESIGN AND CONSTRUCTION OF OIL-WATER
SEPARATION AND FILTRATION SYSTEM IN ORDER TO BULK SIMILAR
LIQUID SUBSTANCES IN PREPARATION FOR TRANSPORTATION AND
DISPOSAL.

D. TAT PERFORMED SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO|ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS. ' ;

1 •
E. TAT CONTINUED GENERAL SITE HAZARD IDENTIFICATION AND

MONITORED WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS. - ' i

P. ERM CONTINUED TO INSTALL MONITORING WELLS IN AREAS OF
SULFATE BASINS, WWTP, AND ON WESTERN FLOOD PLAIN OF SOUTH
FORK SHENANDOAH RIVER, ACROSS FROM WWTP.

III. FUTURE ACTIONS

A. REMOVAL ACTIVITIES TO CONTINUE WITH THB STAGING OF
CONTAINERS OF HAZARDOUS MATERIALS IN #1 SHIPPING FROM THE
NORTHWESTERN AND CENTRAL SECTORS, AND IN #2 PULP STORAGE
FROM ROOMS AND BUILDINGS OF THE SOUTHEASTERN SECTOR OF _,
THE FACILITY.

• • • • • ' - " • ' ' . • ' ' • • v ' • - ; ' ' ' ' • • - . . \ J
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B. ERCS TO CONTINUE CONSTRUCTION OF OIL-WATER SEPARATION AND
FILTRATION SYSTEM IN ORDER TO BULK SIMILAR LIQUID
SUBSTANCES FOR LESS EXPENSIVE TRANSPORT AND DISPOSAL.

C. ERCS ON-SITE CHEMISTRY LAB TEAK TO CONTINUE WITH THE
CONDUCTING OF GENERATING COMPATIBLE COMPOSITE SAMPLES FOR
DISPOSAL ANALYSIS.

. \ .• . ; . , . ' ' . • ' ' •

D. TAT TO PERFORM SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS.

E. TAT TO CONTINUE GENERAL SITE HAZARD IDENTIFICATION AND
MONITOR WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD. . LEVELS. - ... ;..y.ŷ yy-, -.- . •• •

F. ERM TO COMPLETE INSTALLATION AND DEVELOPMENT OF
MONITORING WELLS IN AREAS OF SULFATE BASINS, WWTP AND Oil
WESTERN FLOOD PLAIN OF SOUTH FORK SHENANDOAH RIVER,
ACROSS FROM WWTP.

G. EPA, ERCS AND TAT TO RESUME REMOVAL ACTIVITIES ON SITE
BEGINNING 01/10/94*

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, FA
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TO: GROUP RRC ( RRC Y
TO: GROUP ERD/OERR ( ERD/OERR )
TOI GROUP REGION03. TAT ( REGIONOS.TAT^ ) ' \ j

'

POLREP
AVTEX PTRra.q PPOMT
404 KENDRICK LANE
FRONT ROYAL, WARREN COUNTY, VA 22630

ATTN: DEBORAH DIETRICH, GREGG CRYSTAL, AND CHARLES KLEEMAN
CC: BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)

I. SITUATION (WEEK OF FRIDAY, JANUARY 14, 1994)

A. 24-HOUR SITE SECURITY CONTINUES. V
, • . . \ • i • ' ' " ' , '

B. ENFORCEMENT ACTIVITIES CONTINUB PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITB
MAINTENANCE. ;

D. ERM WWTP OPERATORS INDICATE THAT THE RATE OF SULFATB
BASIN FILLING BY PRECIPITATION AND SEWER RUNOFF COULD
REQUIRE START-UP BY BEGINNING OF FEBRUARY, 1994 (WWTP
SHUT DOWN OPERATIONS ON 11/03/93). WORK PLAN FOR
LIMITED DISCHARGE OF SULFATE BASIN #5 TO BE SUBMITTED
BY PRP (FMC) AND THEN REVIEWED BY EPA AND VDEQ.

,E. REMOVAL COSTS TO DATE (COB 1/14/94)I
ESTIMATED CEILING

EPA DIRECT COSTS 205,942 310,000
EPA INDIRECT COSTS 356,531 662,500
TAT (E&E) (11/27/93) 1,296,274 1,607,000
ERCS (OHM) (04/07/92) 7,494,499 7,685,000
ERCS (ETI) (10/03/93) 30,934 33,000

, USCCT (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS~9,531,74510,495,015

F. REMEDIAL COSTS TO DATE (COB 1/14/94 UNLESS OTHERWISE
NOTED):

ESTIMATED CEILING
EPA DIRECT COSTS 109,071 159,520
EPA INDIRECT COSTS 163,504 235,000
TAT (ESE) (11/27/93) 531,172 932,600
TAT (WESTON) 35,343 125,000
ERCS (OHM) (04/23/92) 3,141,564 3,180,000
ERCS (EHRT) (01/22/92) 2,624,582 2,723,340
ERCS (ETI) 695/347 2,850,000

, TOTAL REMEDIAL COSTS '. 7,356,083 10,260,960
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V

TOTAL PROJECT COSTS 16,937,833 20,755,975
TOTAL UNALLOCATED COSTS 0
TOTAL PROJECT CEILING 20,755,975

G. TEN PERCENT STATE SHARE 707,519 TBD
H. ENFORCEMENT (106) COSTS (2/5/92-8/12/93):

; i EPA $ 12,609
TAT $170,654

, i TOTAL ENFORCEMENT COSTS
I (AGAINST PROJECT CEILING) $183,263

I. PERSONNEL ON-SCENE: EPA-1
' ERCS(ETI)-16

• .• ..... -.;._: ;v(:V TAT-2 - .- .. - • '
II. ACTIONS TAKEN ; ;

A. THE ERCS AND TAT MOBILIZED ONTO SITE 01/10/94 TO RESUME
REMOVAL ACTIVITIES.

B. THE ERCS CONTRACTOR CONTINUED STAGING CONTAINERS OF
HAZARDOUS MATERIALS IK #2 PULP STORAGE FROM ROOMS AND
BUILDINGS OF SECTIONS I, II, III, V, VI AND VII.
COLLECTIONS OF LABORATORY GRADE CONTAINERS FROM THE
NORTHWESTERN AND CENTRAL SECTORS WERE STAGED IN *2 PULP
STORAGE. •

C. REMOVAL ACTIVITIES BY ERCS CONTINUED WITH THE
CONTINUATION OF FIELD CHARACTERIZATION TESTS AND
GENERATING COMPATIBLE COMPOSITE SAMPLES FOR DISPOSAL':, -. • < , ANALYSIS., • ..."yy''.yy • •'. ' ' -" • • . y •'' • -

D. ERCS CONTINUE CONSTRUCTION OF OIL-WATER SEPARATION AND
FILTRATION SYSTEM IN ORDER TO BULK SIMILAR LIQUID
SUBSTANCES IN PREPARATION FOR TRANSPORTATION AND

< ,' . DISPOSAL.

i E. EPA OSC ENGLISH "AND TAT PROVIDE EPA TITLE III
: . REPRESENTATIVES, CHARLES STEWART AND AL BROWN, WITH A
! SITE TOUR OF FACILITY AND REMOVAL OPERATIONS. SAME EPA
i REPRESENTATIVES CONVENED WITH LOCAL EMERGENCY PLANNING
i. COMMITTEE CONCERNING HEALTH AND SAFETY PLANNING AND
i EMERGENCY RESPONSE TRAINING.

F. TAT PERFORMED SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN tHOSE AREAS, REVIEWED SAFETY Of OIL-WATER
PUMPING SYSTEM, PROVIDED AIR MONITORING OF SITE ACTIVITY

' AREAS AS DIRECTED BY EPA.

- G. TAT CONTINUED GENERAL SITE HAZARD IDENTIFICATION AND
U" ' . • MONITORED WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD

LEVELS AS TASKED BY EPA.
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, H. ERM MOBILIZED ONTO SITE JANUARY 12, TO BEGIN MONITORING
WELL SAMPLING ON ENTIRE SITE (GOAL OF. APPROXIMATELY 70 r ""
90 WELLS IN THE NEXT THREE WEEKS). V J

III. FUTURE ACTIONS

A. 'REMOVAL ACTIVITIES TO CONTINUE WITH THE INVENTORYING AND
STAGING OF CONTAINERS OF HAZARDOUS' MATERIALS IN #2 PULP
STORAGE.

B. ERCS TO BEGIN PUMPING OF DRUMS THROUGH OIL-WATER
SEPARATION AND FILTRATION SYSTEM IN ORDER TO BULK SIMILAR
LIQUID SUBSTANCES FOR LESS EXPENSIVE TRANSPORT AND
DISPOSAL. DRUMS OF LOW VISCOSITY ORGANIC LIQUIDS ARE
PLANNED TO BE BULKED BY PUMPING INTO LARGE CONTAINMENT
TANKS.

C. ERCS ON-SITB CHEMISTRY LAB TEAM TO CONTINUB WITH THE
CONDUCTING OF GENERATING COMPATIBLE COMPOSITE SAMPLES FOR
DISPOSAL,ANALYSIS AND BEGIN LAB-PACKING OPERATIONS .

D. TAT TO PERFORM SITB SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OP
CONTAINERS IN THOSE AREAS AND AIR MONITORING IN DRUM
PUMPING AREA (OIL-WATER SEPARATION AND FILTRATION
SYSTEM).

E. TAT TO CONTINUB GENERAL SITE HAZARD IDENTIFICATION AND
MONITOR WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS.

F. ERM TO JoNTlNUB TO SAMPLE MONITORING WELLS OF ENTIRE SITE
AS ARCS MONITOR AND TAKE SPLIT SAMPLES AS WELL.

•" • i .- - -• . y ' . " • • •• • - •• .
G. EPA TECHNICAL ASSISTANCE GRANT REPRESENTATIVES AND VDEQ

TO BE ON SITE 1/25/94 TO REVIEW SITE ACTIVITIES.

H. ERM WWTP OPERATORS TO PROVIDE EPA AND VDEQ WITH PLANS FOR
DISCHARGE FROM SULFATE BASIN #5.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA



GROUP RRC ' V ; (
GROUP ERD/OERR ( ERD/OERR )
GROUP REGION03.TAT :/; : ( REGION03.TAT )

PQLREP #698
FRbNT ROYAL

404 KENDRtfcKTLANlT
FRONT ROYAL, WARREN COUNTY, VA 22630

ATTN: DEBORAH DIETRICH, jGREGG CRYSTAL, AND CHARLES KLEEMAN
CCt BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)

I. SITUATION (WEEK OF THURSDAY, JANUARY 20, 1994) i

A. 24-HOUR SITE isfeCURITY CONTINUES.

B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX (TRUSTEE).

C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITE
MAINTENANCE. ;

D. ERM WWTP OPERATORS INDICATE THAT THE RATE OF SULFATE
BASIN FILLING BY PRECIPITATION AND SEWER RUNOFF WILL
REQUIRE START-UP BY BEGINNING OF FEBRUARY 1994 (WWTP
SHUT DOWN OPERATIONS ON 11/08/93). WORK PLAN FOR
LIMITED DISCHARGE OF SULFATE BASIN #5 TO BE SUBMITTED
BY PRP (FMC) AND THEN REVIEWED BY EPA AND VDEQ.

E. REMOVAL COSTS TO DATE (COB 1/20/94)t
< ESTIMATED CEILING

EPA DIRECT COSTS 205,942 310,000
EPA INDIRECT COSTS 356,531 662,500
TAT (EfiE) y (11/27/93) 1,296,274 1,607,000
ERCS (OHM) (04/07/92) 7,494,499 7,685,000
ERCS (ETI) (10/08/93) 30,984 33,000
USCG , v:{ (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS9,581,74510,495,015
., -'-.'(- *."':''''.. ' .' *

F. REMEDIAL COSTS TO~DATE (COB 1/20/94 UNLESS OTHERWISE
NOTED) I •',' -'X-y- . - - - • • ' • ' • ' . . • . • • " - . - ' .

M v ESTIMATED CEILING
EPA DIRECT COSTS 110,938 159,520
EPA INDIRECT COSTS 171,672 285,000
TAT (E*E) r {11/27/93) 581,172 932,600
TAT (WESTON) 39,851 125,000
ERCS (OHM) (04/28/92) 3,141,564 3,180,000
ERCS (EHRT) (01/22/92) 2,624,582 2,728,840
ERCS (ETI) - 724,437 2,850,000

TOTAL SEMEDIAL COSTS ,7,394,216 10,260,950



TOTAL PROJECT COSTS 16,975,961 20,755,97̂ ",
TOTAL UNALLOCATED COSTS V j
TOTAL PROJECT CEILING 20,755,975̂ ^

G. TEN PERCENT STATE SHARE 707,519 TBD
H. ENFORCEMENT (106) COSTS (2/5/92-8/12/93):

EPA , $ 12,609
TAT $170,654

TOTAL ENFORCEMENT COSTS
(AGAINST PROJECT CEILING) $183,263

I. PERSONNEL ON-SCENE: EPA-1
BRCS(ETI)-16 . '-

; TAT-2

II. ACTIONS TAKEN

A. THE ERCS CONTRACTOR CONTINUED STAGING CONTAINERS OF
HAZARDOUS MATERIALS IN #2 PULP STORAGE FROM ROOMS AND

t BUILDINGS OF THE CENTRAL EASTERN SECTOR OF THB FACILITY,
AND LABORATORY GRADE CONTAINERS FROM THE NORTHWESTERN AND
CENTRAL SECTORS WERE STAGED IN /2 PULP STORAGE.

B. REMOVAL ACTIVITIES BY ERCS RESUMED WITH'THE CONTINUATION
OF FIELD CHARACTERIZATION TESTS AND GENERATING COMPATIF**"
COMPOSITE SAMPLES FOR DISPOSAL ANALYSIS, AND DEVELOPIK j
LAB-PACKINS GROUPS. N̂ X

1 •' . • ' / i ' - ' •". • .
C. ERCS COMPLETED CONSTRUCTION OF OIL-WATER SEPARATION AND

FILTRATION SYSTEM IN ORDER TO BULK SIMILAR LIQUID
SUBSTANCES IN PREPARATION FOR TRANSPORTATION AND
DISPOSAL. LIMITED QUANTITIES PUMPED AS BITTERLY COLD
/TEMPERATURES HALTED OPERATIONS (15 DRUMS OF LOW VISCOSITY
ORGANIC LIQUIDS TOTALING 541 GALLONS BULKED).

D. TAT PERFORMED SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS Of FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS, REVIEWED SAFETY OP OIL-WATER
PUMPING SYSTEM, PROVIDED AIR MONITORING OF SITE ACTIVITY
AREAS.

E. TAT CONTINUED GENERAL SITE HAZARD IDENTIFICATION AND
MONITORED WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS. ,

F. ERM MOBILIZED ONTO SITE TO BEGIN MONITORING WELL SAMPLING
ON ENTIRE SITE, BUT BITTERLY COLD TEMPERATURES HALTED
OPERATIONS JANUARY 19, UNTIL WEEK OF JANUARY 24, 1994.



III. FUTURE ACTIONS : v

A. REMOVAL ACTIVITIES TO CONTINUE WITH THE INVENTORYING AND
STAGING OF CONTAINERS OF HAZARDOUS MATERIALS IN /2 PULP

• \ STORAGE. ; '-;.;:;v-• ../ ' ... . . •

B. ERCS TO CONTINUE PUMPING OF DRUMS THROUGH OIL-WATER
SEPARATION AND FILTRATION SYSTEM IN ORDER TO BULK SIMILAR
LIQUID SUBSTANCES FOR LESS EXPENSIVE TRANSPORT AND
DISPOSAL. : ; •

C. ERCS ON-SITE CHEMISTRY LAB TEAM TO CONTINUE WITH THE
CONDUCTING OF GENERATING COMPATIBLE COMPOSITE SAMPLES FOR
DISPOSAL ANALYSIS AND CONTINUE LAB-PACKING OPERATIONS.

D. TAT TO PERFORM SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS AND AIR MONITORING IN DRUM
PUMPING. AREA (OIL-WATER SEPARATION AND FILTRATION

. -. SYSTEM),- ;-v .- . ĉ .y. . - ; . • . , •
E. TAT TO CONTINUE GENERAL SITE HAZARD IDENTIFICATION AND

MONITOR WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD
LEVELS. " • : .y-.v'vy'- • •. - . . •. ;

F. ERM TO CONTINUE TO SAMPLE MONITORING WELLS OF ENTIRE SITE
AS ARCS MONITOR AND TAKE SPLIT SAMPLES AS WELL.

G. EPA TECHNICAL ASSISTANCE GRANT REPRESENTATIVES AND VDEQ
TO BE ON SITE 1/25/94 TO REVIEW SITE ACTIVITIES.

H. ERM WWTP OPERATORS TO FIX BROKEN PIPES AND PUMPS FROM
BITTERLY COLD TEMPERATURES AND PROVIDING EPA AND VDEQ
WITH PLANS FOR DISCHARGE FROM SULFATE BASIN #5.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA



TO: GROUP RRC ( RRC )
TO: GROUP ERD/OERR ( ERD/OERR ) '" "N
_TO: GROUP REGION03.TAT ( REGION03.TAT ) . ' v J

POLREP *699 I ,
FIBERS. FRONT.

404 KENDRICK LANE
FRONT ROYAL, WARREN COUNTY, VA 22630

ATTN: DEBORAH DIETRICH, GREGG CRYSTAL, AND CHARLES KLEEMAN
CC: BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21)

I. SITUATION (WEEK OF FRIDAY, JANUARY 28, 1994)

A. 24-HOUR SITE SECURITY CONTINUES.

B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE
ORDER (AO) TO FMC AND AVTEX. (TRUSTEE).

C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITE
MAINTENANCE.

D. ERM WWTP OPERATORS INDICATE THAT THE RATE OF SULFATE
BASIN FILLING BY PRECIPITATION AND SEWER RUNOFF WILL
REQUIRE START-UP BY BEGINNING OF FEBRUARY 1994 (WWTP
SHUT DOWN OPERATIONS ON 11/03/93). WORK PLAN FOR
LIMITED DISCHARGE OF SULFATB BASIN *5 TO BE SUBMITTED!
BY PRP (FMC) AND THEN REVIEWED. BY EPA AND VDEQ.

B. REMOVAL COSTS TO DATE (COB 1/23/94):
ESTIMATED CEILING

EPA DIRECT COSTS 207,110 310,000
EPA INDIRECT COSTS 359,027 662,500
TAT (E&E) (11/27/93) 1,296,274 1,607,000
ERCS (OHM) (04/07/92) 7,494,499 7,635,000
ERCS (ETI) (10/03/93) 30,984 33,000
USCG (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS9,585,40910,495,015

F. REMEDIAL COSTS TO DATE (COB 1/23/94 UNLESS OTHERWISE
NOTED):

, ESTIMATED CEILING
EPA DIRECT COSTS 111,992 159,520
EPA INDIRECT COSTS 173,912 235,000
TAT (E&E) (11/27/93) 581,172 932,600
TAT (WESTON) 45,953 125,000
ERCS (OHM) (04/23/92) 3,141,564 3,180,000
ERCS (EHRT) (01/22/92) 2,624,582 2,728,840
ERCS (ETI) 734,311 2,850,000

TOTAL REMEDIAL COSTS7,464,25110,260,960



TOTAL PROJECT COSTS ;̂l7,049,660, 20,755,975
TOTAL UNALLOCATED COSTS 0

I- j TOTAL PROJECT CEILING 20,755,975
;•*•—-*'• . ' . • ; ...-, .•....'.. .. . •

G. TEN PERCENT STATE SHARE 707,519 TBD
H. ENFORCEMENT (106) COSTS (2/5/92-8/12/93):

EPA $ 12,609
TAT $170,654

TOTAL ENFORCEMENT COSTS
(AGAINST PROJECT CEILING) $183,263

I. PERSONNEL ON-SCENE: EPA-2
X ERCS(ETI)-16

y . • . . y . •• ; V" -V-;•';,; . ' ; TAT-2 .

II. ACTIONS TAKEN

A. THE ERCS CONTRACTOR CONTINUED STAGING CONTAINERS OF
HAZARDOUS MATERIALS IN #2 PULP STORAGE FROM ROOMS AND
BUILDINGS OF THE CENTRAL EASTERN SECTOR OF THE FACILITY,
AND LABORATORY GRADE CONTAINERS FROM THE NORTHWESTERN AND
CENTRAL SECTORS VERB STAGED IN #2 PULP STORAGE.

B. REMOVAL ACTIVITIES BY ERCS RESUMED WITH THE CONTINUATION
OF FIELD CHARACTERIZATION TESTS AND GENERATING COMPATIBLE
COMPOSITE SAMPLES FOR DISPOSAL ANALYSIS. LAB-PACKING
OPERATIONS FOR NORTH R & D LABS COMPLETED AND
ACCOMPANYING PACKING LISTS DEVELOPED FOR DISPOSAL.

C. ERCS CONTINUE DRUM-PUMPING VIA OIL-WATER SEPARATION AND
FILTRATION SYSTEM IN ORDER TO BULK SIMILAR LIQUID
SUBSTANCES IN PREPARATION FOR TRANSPORTATION AND
DISPOSAL. 119 DRUMS OF LOW VISCOSITY ORGANIC LIQUIDS
TOTALING 4178 GALLONS BULKED FOR THE WEEK, 134 DRUMS AND
4719 GALLONS TO DATE.

D. TAT PERFORMED SITE SPECIFIC HAZARD IDENTIFICATION IN
SECTORS OF FACILITY PRIOR TO ERCS COLLECTION OF
CONTAINERS IN THOSE AREAS, CONDUCTED ROOM-BY-ROOM SEARCH
FOR OVERLOOKED HAZARDOUS MATERIALS, REVIEWED SAFETY OF
OIL-WATER PUMPING SYSTEM AND PROVIDED AIR MONITORING OF
SITE ACTIVITY AREAS AS DIRECTED BY EPA.

E. TAT CONTINUED GENERAL SITE HAZARD IDENTIFICATION AND
MONITORED WWTP ACTIVITIES AND SULFATE BASIN .FREEBOARD
LEVELS AS TASKED BY EPA.

F. TAT AND SITE 1IANAGER OF ARCS PROVIDE SITE TOUR TO
TECHNICAL ASSISTANCE GRANT REPRESENTATIVES AND VDEQ ON
JANUARY 25 t 26, 1994.

G. ERM RE-MOBILISED ;ONTO SITE TO CONTINUE MONITORING WELL
SAMPLING ON ENTIRE SITE.
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III. FUTURE ACTIONS

A. REMOVAL ACTIVITIES TO CONTINUE WITH THB INVENTORYING
STAGING OF CONTAINERS OF HAZARDOUS MATERIALS IN /2 PULP
STORAGE. ERCS TO RBSTAGB DRUMS IN #2 PULP STORAGE INTO
SHIPPING /I, ADJACENT PUMPING OPERATIONS AREA.

B. ERCS TO CONTINUE PUMPING OF DRUMS THROUGH OIL-WATER
SEPARATION AND FILTRATION SYSTEM IN ORDER TO BULK SIMILAR
LIQUID SUBSTANCES FOR LESS EXPENSIVE TRANSPORT AND
DISPOSAL.

C. ERCS ON-SITE CHEMISTRY LAB TEAM TO CONTINUE WITH THE
CONDUCTING OF GENERATING COMPATIBLE COMPOSITE SAMPLES FOR
DISPOSAL ANALYSIS AND CONTINUE LAB-PACKING OPERATIONS.

D. TAT TO PERFORM SITE SPECIFIC RECONNAISSANCE AND HAZARD
IDENTIFICATION IN SECTORS OF FACILITY PRIOR TO ERCS

'(.'•' COLLECTION OF CONTAINERS IN THOSE AREAS AND AIR
MONITORING IN DRUM PUMPING AREA. (OIL-WATER SEPARATION AND
FILTRATION SYSTEM).

B. TAT TO CONTINUE GENERAL SITB HAZARD IDENTIFICATION AND
MONITOR WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD

[ • LEVELS. - . ' ' • '• , '• •• . - • ' - .

F. ERM TO CONTINUB TO SAMPLE MONITORING WELLS OF ENTIRi -87
AS ARCS MONITOR AND TAKE SPLIT SAMPLES AS WELL.

G. ERM WWTP OPERATORS TO FIX BROKEN PIPES AND PUMPS FROM
BITTERLY COLD TEMPERATURES AND PROVIDING BPA AND VDEQ
WITH PLANS FOR DISCHARGE FROM SULFATE BASIN *5.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA
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POLREP *700
AVTEX FIBERS FRONT ROYAL v
404 KENDRICK LANE
FRONT ROYAL, WARREN COUNTY, VA 22630
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION
ATTNs DEBORAH DIETRICH, GREGG CRYSTAL, AND CHARLES KLEEMAN

CCi BONNIE GROSS (3HW24) ,AND WAYNE WALTERS (3RC21)

i. SITUATION (WEEK ENDING SATURDAY, FEBRUARY s, 1994)
A. 24-HOUR SITE SECURITY CONTINUES.
B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE ORDER

(AO) TO FMC AND AVTEX (TRUSTEE).
C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITE
' MAINTENANCE. i; - , - ; '
D. ' '-'.y • ":.'••.': '. ' , '
E, REMOVAL COSTS TO DATE (COB 1/28/94):

"'•; ESTIMATED CEILING
EPA DIRECT COSTS 207,110 310,000
EPA INDIRECT COSTS 359,027 662,500
TAT (E&E) ^ (11/27/93) 1,296,274 1,607,000
ERCS (OHM) ' (04/07/92) 7,494,499 7,685,000
ERCS (ETI,) ?; (10/08/93) 3O,984 33,000
USCG r V;' (10/01/91) 197,515 197,515

TOTAL REMOVAL.COSTS9,585,4091O,495,015

>. REMEDIAL COSTS>^0 DATE (COB 2/4/94 UNLESS OTHERWISE
.' NOTED)! ;,;

, '• • , :; i ESTIMATED CEILING
EPA DIRECT COSTS 113,784 159,520
EPA INDIRECT COSTS 176,600 285,000
TAT (E&E) ; {(11/27/93) 581,172 932,600
TAT (WESTON) ,; • 52,097 125,000
ERCS (OHM) 4C04/28/92) 3,141,564 3,180,000
ERCS (EHRT) (O1/22/92) 2,624,582 2,728,840
ERdS (ETI) \;r ; ; 817,523 2f850,000

TOTAL REMEDIAL COSTS7,507,32210,260,960

TOTAL PROJECT.COSTS 17,092,731 20,755,975
TOTAL UNALLOCATfeD COSTS 0
TOTAL PROJECT CEILING 20,755,975

G. TEN PERPENT STATE SHARE 707,519 TBD
H. ENFORCEMENT (106) COSTS (2/5/92-8/12/93)i

' EPA * 12,609
TAT $170,654

TOTAL ENFORCEMENT COSTS
(AGAINST PROJECt :CEIHNG) *183,263

I. PERSONNEL(ON-SCENEi EPA-1
: . ERCS(ETI)-11

- • • ' '.-.!V-;:v:.;-;' . TAT-3 . ' - . ' . - .



II. ACTIONS TAKEN '

A. THE ERCS CONTRACTOR COMPLETED STAGING THE MAJORITY OF ..
NON-BULK HAZARDOUS MATERIALS CONTAINERS IDENTIFIED IN THE
BUILDINGS ON-SITE. ERCS CONTINUE STAGING ANY REMAINING
NON-BULK CONTAINERS AS IDENTIFIED BY TAT ON A WEEKLY
BASIS.

B. ERCS PERSONNEL BEGAN BEGREGATING SMALL CONTAINERS OF
HAZARDOUS MATERIALS STAGED IN PULP STORAGE #2 INTO WASTE
STREAMS IN PREPARATION FOR BULKING AND/OR LAB-PACKING
OPERATIONS. ,

C. ERCS CONTINUE DRUM-PUMPING VIA OIL-WATER SEPARATION AND
s FILTRATION SYSTEM IN ORDER TO BULK SIMILAR LIQUID
SUBSTANCES IN PREPARATION FOR TRANSPORTATION AND
DISPOSAL. 16S DRUMS OF HIGH VISCOSITY LIQUIDS TOTALING
APPROXIMATELY 7228 GALLONS WERE BULKED FOR THE WEEK. TO
DATE, 302 DRUMS (APPROXIMATELY 11,947 GALLONS) HAVE BEEN
BULKED TO DATE. COLD TEMPERATURES OVER THE WEEK SLOWED
PUMPING OF HIGH VISCOSITY LIQUIDS.

, D. TAT PERFORMED RECONNAISSANCE OPERATIONS IN AREAS OF THE
BUILDING WHERE NON-BULK CONTAINERS WERE REMOVED BY THE
ERCS CONTRACTOR.

E. TAT CONTINUED GENERAL SITE HAZARD IDENTIFICATION AND
, MONITORED WWTP ACTIVITIES AND SULFATE BASIN FREEBOARD

LEVELS AS TASKED BY EPA. " /-
-F. ON FEBRUARY 4, 1994, THE ON-SITE ARCS REPRESENTATIVE )'

ESCORTED REPRESENTATIVES OF SOUTHERN SCRAPS TO IDENTIFY^^
THE LOCATIONS OF FOUR (4) SCALES. SOUTHERN SCRAPS HAS
SUBMITTED BIDS ON THESE FOUR SCALES. ALSO ON FEBRUARY 4,
THE ON-SITE ARCS REPRESENTATIVE ESCORTED REPRESENTATIVES
FROM THE TOWN OF FRONT ROYAL, INDUSTRIAL DEVELOPMENT
COMMITTEE, AND INDUSTRIAL REDEVELOPMENT AUTHORITY TO
EVALUATE SEVERAL AREAS OF THE PLANT AND DETACHED
BUILDINSS FOR REDEVELOPMENT CONSIDERATIONS.

G. ERM CONTINUED GftOUNDWATER MONITORING WELL SAMPLING.
SPLIT SAMPLES WERE OBTAINED BY THE REMEDIAL ARCS '
CONTRACTOR. ' \

H. THE ERCS CONTRACTOR CONSTRUCTED A PERMANENT
DECONTAMINATION AND REST AREA TO BE UTILIZED DURING DRUM
PUMPING OPERATIONS.

I. COLD TEMPERATURES RESULTED IN A PIPE BREAK AT THE
DIGESTER PUMP HOUSE (WWTP AREA) ON 2/2/94. THIS BREAK

; RESULTED IN THE RELEASE OF A SMALL 'QUANTITY OF A PINK
LIQUID, SUSPECTED TO BE A DYE. THIS LIQUID IS CURRENTLY
CONTAINED AND IS NOT EXPECTED TO DISCHARGE INTO -THE
SHENANDOAH RIVER. .

III. FUTURE ACTIONS ,

A. THE ERCS CONTRACTOR IS TO CONTINUE SEGREGATING NON-BULK.
CONTAINERS STAGED IN PULP STORAGE #2 INTO WASTE STREAMr
IN PREPARATION FOR BULKING AND/OR LAB-PACKING OPERATIONSxJ

B. ERCS TO CONTINUE DRUM BULKING OPERATIONS. v^
C. WWTP PUMPING AND PERMITTED DISCHARGE OF SULFATE BASIN #5
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CONTENTS INTO THE SHENANDOAH RIVER TO BEGIN.
D. TAT TO CONTINUE RECONNAISSANCE OF AREAS WHERE THE ERCS

CONTRACTOR HAS REMOVED NON-BULK CONTAINERS.
E. TAT TO CONTINUE TO MONITOR WWTP ACTIVITIES AND SULFATE

BASIN FREEBOARD LEVELS. f
F. ERM TO CONTINUE;SAMPLING GROUNDWATER MONITORING WELLS.

ARCS CONTRACTOR TO CONTINUE TO OBTAIN SPLIT SAMPLES.
6. , ERM WWTP OPERATORS TO FIX BROKEN PIPES AND PUMPS DAMAGED

FROM BITTERLY COLD TEMPERATURES.
H. INDIVIDUALS AND COMPANIES WHICH HAVE PURCHASED ASSETS

LOCATED ON-SITE ARE TO BEGIN REMOVING THOSE ASSETS.
I. " OSC FOX TO BE ON-SITE MONDAY, FEBRUARY ?, 1994 TO ASSIST

osc ENGLISH IN-COORDINATION OF REMOVAL ACTIVITIES ON-
SITE. ' . ". •-':• :.*, ::':•'' •'. . '•."•-

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S.. , EPA REGION III
PHILADELPHIA, PA
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PptKEI* (1701
AVTEX FIBERS FRONT ROYAL
404 KENDRICK LANE , -
FRONT ROYAL,.WARREN COUNTY, VA 22630
CERCLA ENFORCEMENT/REMOVAL/REMEDIAL ACTION ^
ATTNi DEBORAH DIETRICH, GREGG CRYSTAL, AND CHARLES KLEEMAN

CCi BONNIE GROSS (3HW24) AND WAYNE WALTERS (3RC21) :

I. SITUATION (WEEK ENDING SATURDAY, FEBRUARY 12, 1994)

, A. 24-HOUR ,SITE SECURITY CONTINUES.
B. ENFORCEMENT ACTIVITIES CONTINUE PER ADMINISTRATIVE ORDER

'- (AO) TO FMC AND AVTEX (TRUSTEE).
C. BANKRUPTCY COURT APPOINTED TRUSTEE CONTINUES SITE

MAINTENANCE.
D. REMOVAL COSTS TO DATE (COB 1/28/94)i

ESTIMATED' CEILING
EPA DIRECT COSTS 207,110 310,000
EPA INDIRECT COSTS 359,027 662,500
TAT (E&E) (11/27/93) 1,296,274 1,607,000

, ERCS (OHM) (04/07/92) 7,494,499 7,685,000
ERCS (ETI) (10/08/93) 30,984 33,000
USCG (10/01/91) 197,515 197,515

TOTAL REMOVAL COSTS , 9,585,409 10,495,015̂

E. REMEDIAL CdSTS TO DATE (COB 2/11/94 UNLESS OTHERWIS
NOTED) s . • • - • • • / .

- ESTIMATED CEILING
EPA DIRECT COSTS 116,319 159,520
EPA INDIRECT COSTS 180,952 285,000
TAT (E&E) (11/27/93) 581,172 932,600
TAT (WESTON) 37,482 125,000
ERCS (OHM) (04/28/92) 3,141,564 3,180,000
ERCS (EHRT) (01/22/92) 2,624,582 2,728,840
ERCS (ETI) 847,727 2,850,000

TOTAL REMEDIAL COSTS~~7,549,79810,260,960

TOTAL PROJECT COSTS 17,135,207 20,755,975
TOTAL UNALLOCATED COSTS , * 0
TOTAL PROJECT CEILING 20,755,973

F. TEN PERCENT STATE SHARE 707,319 TBD
8. ENFORCEMENT (106) COSTS'(2/5/92-8/12/93)I ,

EPA * 12,609
TAT *170,654

TOTAL ENFORCEMENT COSTS
(AGAINST PROJECT CEILING) *183,263 -

H. PERSONNEL ON-SCENEI EPA-2
ERCS(ETI)-13
TAT-2

ARIOIft*50



II.. ACTIONS TAKEN ?;5 ;

A. THE ERCS CONTRACTOR BEGAN PCB SCREENING OF NON-BULK OIL
CONTAINERS STAGED IN PULP STORAGE #2.

B. ERCS PERSONNEL^ <. CONTINUED SEGREGATION OF NON-BULK
CONTAINERS STA0ED IN PULP STORAGE #2.

C. ERCS CONTINUE DRUM-PUMPING VIA OIL-WATER SEPARATION AND
FILTRATION SYSTEM IN ORDER TO BULK SIMILAR LIQUID

, SUBSTANCES IN PREPARATION FOR TRANSPORTATION AND
DISPOSAL. 224 DRUMS OF HIGH AND'MEDIUM VISCOSITY LIQUIDS
TOTALING APPROXIMATELY 6,360 GALLONS WERE BULKED FOR THE
WEEK. TO DATE* ;S47 DRUMS (APPROXIMATELY 18,279 GALLONS)
HAVE,BEEN BULKED TO DATE. COLD TEMPERATURES OVER THE
WEEK SLOWED PUMPING OF HIGH VISCOSITY LIQUIDS.

D. TAT CONTINUED RECONNAISSANCE OPERATIONS IN AREAS OF THE
BUILDING WHERE NON-BULK CONTAINERS WERE REMOVED BY THE
ERCS CONTRACTOR r;\ •

E. THE EPA APPROVED :TWO ADDITIONAL WORK PLANS FOR THE
REMOVAL OF ASSETS FROM THE SITE.

F. THE REMOVAL OF ASSETS FROM THE SITE BY PURCHASERS BEGAN
ON 2/9/94 AND CONTINUED ON 2/10/94. ASSETS REMOVED
DURING THE WEEK/INCLUDED OFFICE EQUIPMENT AND OTHER SMALL

, .ASSETS. - '• --.-:• ;̂ >..'~ - .
G. ERM CONTINUED! GROUND WATER MONITORING WELL. SAMPLING,

SPLIT SAMPLES iWERE OBTAINED BY THE REMEDIAL ARCS
CONTRACTOR, W ' '. •

H. THE EPA HAS APPROVED THE REMOVAL OF ASSETS IDENTIFIED IN
ZAROLLI & ASSOCIATES LETTER TO EPA DATED 12/7/94.

.. ' ,1. ON WEDNESDAY, 2/9/94, WWTP PERSONNEL REPORTED TO ARCS ON-
SITE REPRESENTATIVE THAT A HEAVY OIL SHEEN WAS NOTED
DISCHARGING FROM THE STORM SEWER INTO SULFATE BASIN tti.
TAT ERECJED A .SERIES OF ABSORBENT BOOM TO CONTAIN THE
DISCHARGE AND "BEGAN AN INVESTIGATION TO IDENTIFY THE
SOURCE OF THE OIL. TAT IDENTIFIED A HEAVY OIL SHEEN IN
SEWER MANHOLE M~*2* LOCATED APPROXIMATELY 20 YARDS WEST
OF THE BUILDING SOUTH OF THE ENTRANCE TO THE NORTH
CORRIDOR. ON :2/li/94, TAT AND ARCS REPRESENTATIVE
KOEHLER CONDUCTED A RECONNAISSANCE OF THE SEWER SYSTEM
BELOW THE NORTH AND EAST CORRIDORS TO IDENTIFY THE
SPECIFIC SOURCE/OF OIL. AN OIL CATCH BASIN LOCATED
BENEATH THE EAST CORRIDOR AND ADJACENT TO SEWER MANHOLE
#A-29 WAS NOTED OVERFLOWING AS A RESULT OF WATER AND OIL
RUNOFF FROM -THE NORTHEAST CORNER OF THE STAPLE
DEPARTMENT. "' Olt/WATER WAS NOTED ENTERING SEWER MANHOLE
#A-29. IT WAS DETERMINED THAT THIS .WAS THE MAJOR
CONTRIBUTOR OF TH^ :OIL SHEEN IDENTIFIED BY WWTP PERSONNEL
ON 2/9/94. NONSIGNIFICANT OIL SHEEN WAS IDENTIFIED IN
SEWERS NEAR OIL "PUMPING AND BULKING OPERATIONS.

J. ON FRIDAY, FEBRUARY 11, 1994 ARCS ON-SITE REPRESENTATIVE
IDENTIFIED AN AREA OF; ROOF COLLAPSE IN THE POWERHOUSE.IT WAS DETERMINED THAT A PORTION OF THE ROOF, WHICH
COVERED PfcB BEARING TRANSFORMERS ON THE, THIRD FLOOR
EXTERIOR PLATFORM OF THE POWERHOUSE, HAD COLLAPSED DUE TO

' EXCESSIVE WEIGHT FROM ICE AND SNOW. OSC FOX WAS INFORMED
AR 10^451



OF THE SITUATION AND DETERMINED THAT ANY ATTEMPTS T
BRACE THE ROOF WOULD BE TOO DANGEROUS FOR PERSONNEL A
THIS TIME AND SHOULD WAIT UNTIL ICE AND SNOW MELT.

III. FUTURE ACTIONS ,

A. THE ERCS CONTRACTOR IS TO CONTINUE SEGREGATING NON-BULK
CONTAINERS STAGED IN PULP STORAGE #2 INTO WASTE STREAMS
IN PREPARATION FOR BULKING AND/OR LAB-PACKING OPERATIONS.
PCB SCREENING OF THESE CONTAINERS IS TO CONTINUE.

B. ERCS TO CONTINUE DRUM BULKING OPERATIONS.
C. WWTP PUMPING AND PERMITTED DISCHARGE OF SULFATE BASIN #5

CONTENTS INTO THE SHENANDOAH RIVER TO BEGIN FOLLOWING
THAW OF FROZEN LINES.

D. TAT TO CONTINUE RECONNAISSANCE OF AREAS WHERE THE ERCS
CONTRACTOR HAS REMOVED NON-BULK CONTAINERS. ' '

E. TAT TO CONTINUE TO MONITOR WWTP ACTIVITIES AND SULFATE
BASIN FREEBOARD LEVELS.

F. ERM TO COMPLETE SAMPLING GROUNDWATER MONITORING WELLS.
ARCS CONTRACTOR TO CONTINUE TO OBTAIN SPLIT SAMPLES.

G. ERM WWTP OPERATORS TO FIX BROKEN PIPES AND PUMPS DAMAGED
FROM BITTERLY COLD TEMPERATURES.

H. INDIVIDUALS AND COMPANIES WHICH HAVE PURCHASED ASSETS
LOCATED ON-SITE ARE TO CONTINUE REMOVING THOSE ASSETS.

I. OSC OWENS TO BE ON-SITE THE WEEK ENDING FEBRUARY 20, 1994̂
TO ASSIST IN COORDINATION OF REMOVAL ACTIVITIES.

GEORGE ENGLISH, OSC
JACK OWENS, OSC
U.S. EPA REGION III
PHILADELPHIA, PA


